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1. HUMAN RESOURCE AND ADMINISTRATION  DEPARTMENT  

 

1.0 Introduction  

 

During the period under review, the Human Resource and Administration Department was headed by Mr. Gabriel 

Mwansa as acting Director (HRA). The department was charged with the responsibility of providing appropriate human 

resource and general administration functions. 

 

The department discharged its various functions as follows: - 

 

1.1 Staff Appointments 

Mr. Stephen Siame was appointed as Human Resource Management Officer to fill the vacancy that was left 

by Ms. Stella Zulu who had been promoted as Senior Human Resource Management Officer.   

1.2 Staff Promotion 

 

The following members of staff were substantively promoted: 

 

Name   Previous Appointment New Appointment 

Philis Simakoloyi  Stenographer  Personal Secretary 

Estella Mushampili Typist   Stenographer  

 

1.3 Staff Acting Appointments 

 

The following Officers were holding their respective positions in acting capacity:-  

 

Name      Post  

Lello Sakala     Chief Purchasing and Supplies Officer 

1.4 Staff Confirmation  

 

The following Officers were confirmed for their respective positions:-  

 

Name      Post  

Gabriel Mwansa     Director Human Resource and Administration 

Beauty Naluyele     Head Procurement and Supplies Unit (PSU) 

 

1.6 Staff Retirement 

 

Mr. Isaac Tembo, Driver was retired from the Public Service Commission. 

 

1.7 Transfer  

 

Mr. Alick Silomba, Acting Statistician was transferred to the Ministry of Commerce, Trade and Industry. 

 

1.8 Resignation 

 

Mr. Chidongo Phiri, Administrative Officer resigned from the civil service to join the Copperbelt University. 

 

1.9 Obituary  

 

During the period under review, the Ministry lost four members of staff through death namely: - 
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i. Mrs. Esther Wilima Ngulube, Accountant, died on 10
th
 January 2009; 

ii. Mr. Issac Lungu, Accounts Assistant at Hostels Board of Management died on 12
th
 February, 2009 

iii . Mr. Dapson Mwendafilumba, Executive Secretary, Hostels Board of Management died on 21 March 2009; 

iv. Ms. Phalles Chisenga, Stenographer, died on 2009;  

 

1.8 Vacation and Local Leave 

During the period under review, the Permanent Secretary, who had gone on leave during the previous quarter, resumed 

duties on 12
th
 January 2009. 

 

The following officers went on leave as follows: -  

 

Name    Post   Type of Leave Number of Days 

Mr. Roy Chihinga  HRDO   Local   14 

Ms. Comfort Sumbukeni   Typist    Local   7 

Ms. Martha Chiyaika  Accounts Assistant Vacation  40   

2.0 Administration Unit  

 

During the period under review, the administrative activities were carried out as follows:- 

S/No. Activity         Status  Expenditure  

1. Purchase of new curtains for the Ministerôs and        

  Secretariesô office and conference room   Paid           28,350,000.00 

2. Facilitation of payment of DSTV facility   Complete       12,560,000.00 

3. Purchasing of the Generator set to service water pumps Not paid        20,000,000.00 

4. Purchase of new curtains for the Ministerôs and       

 Secretariesô office and conference room   Not Paid         28,350,000.00 

5. Rehabilitation of office blocks at Ministry Headquarters Ongoing     659,606,740.00 

6. Rehabilitation of electrical works at Ministry Headquarters  Ongoing            169,489,621.65 

 

3.0 ACCOUNTING UNIT  

 

Introduction  

 

During the period under review, the Unit was headed by the Chief Accountant, Mr. Dick Chellah and was assisted by 

the Senior Accountant, Mr. Lawrence G. Chikopela. 

 

The Account Unitôs mandate is to ensure effective, efficient and economical utilization of public funds in accordance 

with the provisions of the Public Finance Act, provide quality, comprehensive and accurate financial management 

information which should be timely and relevant to the Ministryôs management decision making for the enhancement 

of the Ministryôs service delivery. 

 

Performance of Individual Units 

 

Salaries Section 

The section is responsible for preparation. Processing and maintenance of all books of accounts related to the payroll. 

The section was headed by the Assistant Accountant, Mr. Mwata Sekeseke. 

 

During the period under review, the section undertook the following activities:- 

(i) Bank reconciliations were prepared up to the month of March. 

(ii)  The cashbook was up dated up to 31
st
 March 2009.  

(iii)  Salaries and third party cheques were processed up to 31
st
 March 2009. 
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(iv) The outstanding bills for other personal emoluments amounted to ZMK2, 219,116,391.44. as at 31
ST

 March 

2009. 

(v) The total funding for Personal Emoluments was ZMK3, 261,398,702.68. 

(vi) A transfer of ZMK580, 000,000.00 was done to carter for arrears such as retention allowances, salary arrears 

and bank charges. 

(vii)  The Human Resource and Administration Department received ZMK800, 000,000.00 to clear outstanding 

 bills. Out of this amount ZMK510, 000,000.00 was allocated to salaries section which was paid out to reduce 

 the outstanding bills on other personal emoluments.   

 

Below The Line (BTL) 

The section is responsible for preparation and maintenance of all suspense and revolving accounts such as loans, 

imprests and salary advances. Mrs. Olga Nyampandu, accountant, was heading the section. 

 

During the review period, the section undertook the following activities:- 

(i) Bank reconciliations were prepared up to the month of March 2009. 

(ii)  Cashbooks were up dated up to 31
st
 March 2009 with a closing balance of ZMK95, 715,242.91. 

(iii)  The Staff debtorôs database creation which was suspended in order to devote the time to answering audit 

queries from the office of the Auditor General had since commenced and results of the exercise were expected 

to be seen in the second quarter of 2009. 

(iv) Reminders to Officers who had not retired the imprest were sent and in some cases recoveries were effected 

through the payroll.  

(v) The receipts from recoveries and transfers were ZMK518, 072,246.79 broken down as follows: - 

 

Month    Amount (ZMK)  

January    176, 653,929.55 

February    220, 000,000.00 

March    121, 418,317.24 

Total    518, 072,246.79 

 

(vi) Out of the receipted amounts, ZMK186, 072,246.79 were recoveries for the period under review. 

(vii)Total payments of loans and advances were ZMK422, 356,503.88. 

(vii)  Imprest amounting to ZMK1, 269,089,024.00 was issued out during the quarter under review.  

 

Capital Expenditure Section 

Capital expenditure section is responsible for preparation and maintenance of all books of accounts related to capital 

projects. The section was headed by the Accountant, Mr. Wilson Banda.  

 

During the period under review, the section undertook the following activities:- 

(i) Bank reconciliations for the mirror account continued to be a challenge due to bank balance figures carried 

down from previous years. However, efforts were being made to dismantle the bank balance figures. 

(ii)  The consolidated cash book, individual cash books and the funding profiles were all up dated. 

(iii)  The revenue returns were prepared and submitted to the Ministry of Finance and National Planning. 

(iv) No projects were inspected during the review period. 

(v) ZMK49 billion was received as funding for capital projects   

 

Recurrent Expenditure Section 

 

The section is responsible for preparation and maintenance of all books of departmental accounts related to expenditure. 

Mr. Chizaso Thole, Accountant, headed the section. 

 

(i) The main Cashbook and departmental cashbooks were updated up to 31
st
 March 2009 

(ii)  The first quarter report on the funding and expenditure for the ministry was prepared and distributed to 

departmental heads. 

(iii)  Bank reconciliation statements were prepared up to end of March 2009.  
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Staffing Levels 

 

The unit continued to face a lot of challenges on staffing. However, the unit received one officer by the name of Joseph 

Munene, Assistant Accountant who was transferred from the Ministry of Sports, Youth and Child Development. 

4.0 INTERNAL AUDITING  

 

During the period under review, Mr. Moses Siwale, Principal Internal Auditor, continued to head the section and was 

assisted by the Senior Internal Auditor, Mr. R. Chakufyali who was transferred to the ministry from the Ministry of 

Health in the same capacity.  Ms. Bridget Nachivula continued as Assistant Internal Auditor in the unit.  

 

The total arrears for the Ministry increased from previous quarter of ZMK4, 703,725,242 to ZMK5, 295,322,397. This 

was mainly attributed to the new Certificates under the Buildings department which were captured as follows:- 

 

1) State House    ZMK1, 476,200,865.10 

2) Chinese Complex      ZMK449, 376,487.94 

3) Ministry of Works & Supply     ZMK159, 043,689.71 

4) Other Bills       ZMK576, 714,728.00 

Total      ZMK2, 661,335,770.75 

 

Audited Arrears as at 31
st
 March 2009 

Department Arrears as at 31
st
 

December 2008 

Arrears as at 31
st
 

March 2008 

Comment 

Headquarters 1,302,098,684 896,098,695 Reduction 

Buildings 750,579,607 2,954,775,726 Increase 

Government Printing 1,150,686,029 558,862,487 Reduction 

Hostels Board of Management 1,426,976,838 812,695,708 Reduction 

Office Equipment Maintenance Services 73,384,084 72,889,999 Reduction 

Total Arrears 4,703,725,242 5,295,322,615 Increase 
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Summary of Arrears for the First  Quarter 2009 

                                                                        Amount (ZMK)        Amount (ZMK)  

Opening balance as at 1
st
 January 2009    4,703,725,242 

Bills captured in the First Quarter: 

 

Add:  Headquarters         76,164,282 

 Buildings    2,521,806,963 

 Government Printing                  - 

 Hostels Board of Management           62,144,604 

 Office Equipment          1, 219,922   

 Subtotal    2,661,335,771 

Total Arrears as at 31
st
 March 2009     7,365,061,013 

 

Deduct: Clearances within the quarter: 

        Amount (ZMK)               

 Headquarters                    482,164,489 

 Buildings                 317,610,844   

 Government Printing          591,823,542 

 Hostels Board                              676,425,733     

 Office Equipment                               1,714,008                

 Total Clearances           2,069,738,616 

Total Outstanding Bills as at 31
st
 March 2009             5,295,322,397 
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5.0 PROCUREMENT AND SUPPLIES SECTION 

 

5.1 Introduction  

During the period under review, the section was headed by Ms. Beauty Naluyele as Head and was assisted by Mrs. 

Dorothy Katongo Njovu, Acting Chief Procurement Officer. Mr. Lello Sakala was appointed to act as Chief Purchasing 

and Supplies Officer. 

 

5.2 Procurement of Goods, Services and Works 

 

During the period under review, the Ministry Tender Committee held a total number of Twelve   (12 No.) meetings 

during which Forty-Four (44No.) applications for goods, services and works were considered from the following 

departments:- 

i. Buildings Department    - 24   

ii.  Human Resource & Administration Department - 10 

iii.  Government Printing Department   - 07 

iv. Planning & Monitoring Department   - 02 

v. Hostels Board of Management   - 01 

Total 44 

 

Out of the forty-four (44 No.) applications that were considered, The Ministry Tender Committee approved forty 

(40No.) applications and four (4No.) were rejected. 

 

The following was the breakdown of the number of approved applications by department and the monetary value 

involved:- 

 

Department    Applications Approved      Monetary Value (ZMK)  

i. Buildings     20       5,697,789,428.27  

ii.  Human Resource & Administration  11        7,946,169,552.00 

iii.  Government Printing    10        2,380,466,736.00 

iv. Planning & Monitoring      2        3,141,963,346.59 

Total        40                   15,710,622,062.86 

 

The Ministry Tender Committee therefore granted authority for the procurement of goods, services and works worth a 

total amount of ZMK15, 710,622,062.86. 

 

5.3 Supplies and Stores Management Section 

During the period under review, the section undertook the following stock controls:- 

 

Folio Description    B/F  Receipts Issues  Balance 

1.  Analysis Book      47  0      7    40 

2.  Air Locks        5  0      0      5   

3.  A3 Bond Paper 80G     85  0      2    83   

4.  A4 Bond Paper 80G   768  500  915  353           

5.  Box Files                 563  0  430  133 

6.  Brooms (Hard)      23  0      4    19 

7. Bulbs       10  0      0    10 

8. Business Card Holder     15  0      0    15 

9. Calculator      10  0      0    10 

10. Canon Toner CEVX3     17  0    11      6 

11. Carbon Paper  A3     36  0      0    36 

12. Carbon Paper A4      30  0    26      4 

13. Cello Tape İôô        1  0      0      1 

14. Cello Tape 1ôô        4  0      0      4 

15. Computer Covers        6  0      0      6 

16. Mouse         3  0      0      3 

17. Computer Cables        6  0      0      6 
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18. Computer Screen Servers      4  0    0      4 

19. Correction Fluid     85  0  28    57 

20. Desk Organizers     50  0  10    40  

21. Dust Pans       3  0    0      3 

22. Envelopes 10x7     57  0  27    30 

23. Envelopes 15x10     60  0  35    25 

24. Electric Heater       4  0    0      4 

25. Extension Cables     15  0    1    14 

26. Fasteners    225  0    0  225 

27. Fax Rolls     30  0    5    25 

28. Flash Diskettes       6  0    0      6 

29. Floor Polish Cobra   163  0  63  100 

30. Floor Polish Red      12  0  12      0 

31. Fluorescent Fittings       4  0    0      4 

32. Fluorescent Tubes     29  0    2    27 

33. Folio Stamps        7  0    2      5 

34. G 1 Toner NP 1010       8  0    0      8 

35. Hard Cover Books       8  0    8      0 

36. Highlighters        7  0    2      5 

37. Ink       80  0    8    72 

38. Ink Pad       11  0    0    11 

39. Letter Openers        9  0    2      7 

40. Mops       21  0  11    11 

41. Mutton Cloth      45  0  11    34 

42. Office Glue      70  0    8    62 

43. Paper Clips    107  0  17    90 

44. Pens               3320  0    0            3320 

45. Pens (Executive)      11  0  11      0 

46. Plain Folders    400  0            120  280 

47. Pencils     420  0  20  400 

48. Rubber Bands          7  0    2      5 

49. Rubber Broom Squeezers       8  0    0      8 

50. Rulers       72  0    5    67 

51. Scrubbing Brushes       1  0    0      1 

52. Sharp Developer        4  0    2      2 

53. Shining Brush        4  0    2      2 

54. Toner Sharp 230        2  0    1      1 

55. Spiral Binders (12mm)        8  0    1      7 

56. Spiral Binders (16mm)       9  0    2      7 

57. Spiral Binders (25mm)       9  0    0      9 

58. Staples Heavy Duty     25  0    5    20 

59. Stapler Standard      15  0    2    13 

60. Strings       18  0    3    15 

61. Subject Files               1400  0            400            1000 

62. Tissues                1050  0            200  850 

63. Tray (Desk Plastic Tray)        8  0    2      6 

64. Writing Pads    450  0  50  400 
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6.0 REGISTRY SECTION   

 

6.1 Introduction  

During the period under review, Mrs. Gertrude Manza continued to head the section as Senior Registry Officer.  

 

6.2 Registry Re-Organization  

During the review period, the section continued with its re-organisation process of all inactive files in readiness for the 

creation of the Record Centre. The purpose of creating the Record Centre was to decongest the registry. 

 

During the period under review, the Section managed to organise files for the deceased and retired employees 

according to departments. However, former Roads Department retirees were not captured as the process of retirement 

had not yet been concluded. Below are the figures for the retired and deceased employees: - 

 

Department     No. of Retired Employees No. of Deceased Employees 

Human Resource and Administration     45      61 

Buildings        91    132 

Government Printing       90      42 

Mechanical Services     136       - 

Office Equipment and Maintenance Services     11      16 

Hostels Board of Management        7      15 

 

7.0 HOSTELS BOARD OF MANAGEMENT  

 

7.1 Introduction 

 

During the period under review, Mr. Dapson Mwendafilumba, continued to head the Board as Executive Secretary until 

21
st
 March, 2009 when he passed on. He was assisted by Mr. G. Chawinga as Acting Operations Manager. The Hostels 

Board of Management continued to operate in the nine provinces as shown below:-  

 

Lodge   Location   Room Capacity 

Longacres Lodge  Lusaka   58 

Belvedere Lodge  Lusaka   21 

Kabwe Lodge  Kabwe   12 

Henry Makulu House Ndola   43 

Lothian House  Kitwe   43 

Luangwa House  Chipata   24 

Kasama Lodge  Kasama   11 

Mansa Lodge  Mansa   17 

Mongu Lodge  Mongu   12 

 

7.2 Human Resource and Administration 

During the period under review, the section undertook the following activities:- 

 

ü Training 

ü Retirements 

ü Deaths 

ü Vacation Leave 

 

7.3 Training  

During the period under review, Hostels Board of Management continued to sponsor the following Officers who were 

pursuing their respective degree and diploma programmes: - 
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Name   Institute    Programme    Duration 

Caroline Mabingo Cavendish University  BBA    4 years 

Carol Temba  Copperbelt University  BBA    4 years 

Teddy Mizinga  Copperbelt University  BBA    4 years 

Angela Njoomona Copperbelt University  HRA Degree   4 years 

Martin Kiyekyaya Copperbelt University  BBA    4 years 

Johoidah Mwango Copperbelt University  BBA    4 years 

Maurice Mbulo  Cavendish University  BBA    4 years 

Agnes Chisenga  Cavendish University  BBA    4 years 

Chrispin Musokota Cavendish University  BBA    4 years 

Nakaubi Simapuka Cavendish University  BBA & M anagement Studies 4 years 

Dingile Jere  Hotel & Tourism Inst.  Diploma in Hotel Management 3 years 

Hector Mwendaovya Hotel & Tourism Inst.  Certificate in Food & Beverage 1 year 

Hara Kajithule  Hotel & Tourism Inst.  Certificate in Food & Beverage 1 year 

7.4 Retirements 

 

During the period under review, Ms Shelly G. Mweene and Mr. Malumo Minyoi retired from the public service. 

 

7.5 Vacation Leave 

During the quarter under review, the following Officers went on vacation leave:- 

 

Name    Post    Number of Days 

Miriam Mfune   Receptionist    30 

Michael Mayutu   Receptionist    30 

Matildah Lengwe   Registry Clerk    30 

Justo Shawa   Waiter     30 

Pythias Chipepo   Registry Clerk    30 

Iveny Salubwe   Stores Officer    30 

 

7.6 Review of First Quarter Financial Status of the Board   

  

During the quarter under review, the Hostels Board of Management registered the total net gross income of ZMK 

643,014,000.00. The highest profit generating lodge was Longacres with ZMK 634,585,000.00 net profit followed by 

Kasama Lodge while Mongu Lodge recorded a net loss of ZMK22,771,000.00. The total net profit was ZMK 

962,158,000.00.  
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Room 
Sales 

           
761,861  

        
158,331  

        
155,459  

        
224,671  

        
132,103  

         
79,553  

         
32,373  

         
94,863  

        
133,911  

       
1,773,125  

Food 
           

281,707  
         

45,029  
         

78,978  
         

50,038  
        

102,406  
         

86,630  
         

14,752  
         

17,248  
         

57,001  
          

733,789  

Beverage 
           

129,486  
         

49,659  
         

23,611  
         

24,269  
         

41,189  
         

18,354  
           

8,161  
           

1,161  
         

36,294  
          

332,185  

Rentals 
             

21,122  0 0 0 0 
           

1,857  0 0 0 
            

22,979  

Bank 
interest 

               
6,865  0 0 0 0 0                    0 0 0 

              
6,865  

Gross 
Income 1,201,041 253,019 258,048 298,978 275,698 186,394 55,286 113,272 227,206 2,868,943 
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Administrative 
& general 

             
17,269  

           
7,447  

           
8,518  

           
6,729  

           
4,196  

           
8,169  

              
600  

              
383  

              
536  

            
53,847  

Beverage 
             

70,171  
         

28,637  
         

10,812  
         

21,036  
         

17,702  
         

16,688  
           

8,736  
              

738  
         

26,924  
          

201,444  

Depreciation 
             

22,500  
         

12,000  
         

14,500  
         

14,500  
         

12,500  
         

12,000  
         

12,000  
         

10,000  
         

12,000  
          

122,000  

Finance costs 
                  

749  
           

1,080  
              

430  
              

545  
              

335  
              

595  
              

270  
              

960  
              

459  
              

5,423  

Food 
             

78,277  
         

17,604  
         

35,126  
         

17,258  
         

21,393  
         

23,789  
           

4,776  
           

5,630  
         

17,663  
          

221,516  

Head office cost 
           

146,396  
         

31,018  
         

31,634  
         

36,652  
         

33,798  
         

22,850  
           

6,778  
         

13,886  
         

27,854  
          

350,866  

Heat, light and 
power 

             
33,969  

         
16,806  

         
31,254  

         
29,924  

         
30,281  

         
12,042  

         
12,098  

           
5,910  

         
16,350  

          
188,634  

Insurance 
               

3,307  
           

2,378  
           

2,933  
           

2,933  
           

2,753  
           

1,125  
           

1,604  
           

1,125  
           

2,753  
            

20,911  

Other 125,406 41,929 41,408 57,650 33,014 20,662 11,325 20,779 21,833 374,006 

Payroll & 
Related 25,051 30,673 19,925 24,478 22,050 9,231 4,803 15,456 6,167 157,832 

Repairs & 
Maintenance 

             
24,090  

         
12,690  

         
12,464  

         
12,892  

         
14,189  

           
9,241  

           
4,176  

           
1,826  

           
2,904  

            
94,472  

Staff costs 
             

19,272  
         

16,715  
         

19,232  
         

12,376  
         

17,228  
           

8,845  
         

10,891  
           

6,583  
           

4,692  
          

115,833  

Total 566,457 218,977 228,236 236,973 209,439 145,237 78,057 83,276 140,135 
1,906,78

4 
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8.0 GOVERNMENT TRANSPORT CONTROL UNIT  (GTCU) 

 

8.1 Introduction  

 

During the period under review, Captain John Kasanga continued to head the Unit as Controller of Government 

Transport and was assisted by Mr.  Z. Zulu as Acting Senior Inspector of Government Transport. The Unit carried out 

the following functions as outlined in its objectives and in accordance with its mandate:-  

 

i. Inspection of government motor vehicles and equipment in order to minimize misuse. 

ii.  Census of government vehicles, plant and equipment in order to ensure accountability from user ministries.  

iii.  Boarding of unserviceable vehicles, plant and equipment in order to generate revenue for the government. 

iv. Issuance of Certificates of Competence only to eligible and qualified officers and drivers. 

v. Allocation of government registration number plates to newly acquired motor vehicles, plant and equipment 

by government in order to enhance accountability. 

vi. Assessment of accident motor vehicles in order to provide the Standing Accident Board (SAB) with accurate 

details and 

vii.  Inspection and testing vehicles before hiring for State Functions, international conferences and seminars. 

 

8.2 Vehicle Inspection, Monitoring and Control 

 

The task of controlling and monitoring government motor vehicles was carried out by Inspectors with the usual 

assistance of part-time Inspectors from other government departments. The following breakdown shows the number 

vehicles checked, ministries and departments where they belong:- 

 

Vehicles Checked 

Ministry  January February March Total 

Judiciary 3 1 3 7 

Works & Supply 3 1 5 9 

Finance & National Planning 7 6 5 18 

Health 4 7 5 16 

Energy & Water Development 2 6 2 10 

NRPC 3 1 2 6 

Community Development 3 5 3 11 

Education 3 3 1 7 

Agriculture 3 3 4 10 

Justice 3 4 3 10 

OOP 1 1 0 2 

Lands 5 2 1 8 

Science & Technology 1 1 4 6 

Communications & Transport 2 1 2 5 

PSMD 2 1 1 4 

Cabinet Office 3 4 2 9 

Commerce, Trade & Industry 1 0 0 1 

ZIALE 0 2 0 2 

Defence 1 0 1 2 

OVP 1 2 0 3 

Foreign Affairs 2 1 1 4 

Mines 1 0 1 2 

Homes Affairs 2 4 5 11 

Information & Broadcasting 1 2 0 3 

Sport & Youth   3 2 1 6 

Tourism & Natural Resources 1 1 1 3 

Local Government 1 2 4 7 

National Assembly 2 1 1 4 

Total 64 64 58 186 
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A total of One Hundred and Eighty-Six (186No.) vehicles were checked, by stopping drivers and requesting them to 

produce their certificates of competence to drive Government vehicles, weekend passes and duly signed log books for 

scrutiny. A total of One Hundred and Seventy (170No.) vehicles were inspected during the previous quarter. 

 

8.3 Vehicles Misused 

 

From One Hundred and Eighty-Six (186No.) vehicles checked during the period under review, Twenty - Nine (29) 

Motor Vehicles were impounded after they were found being misused and drivers were charged accordingly. The total 

amount raised through misuse charges was Four Million and Fifty Thousand Kwacha (ZMK4, 050,000.00). Details are 

shown in the table below:- 

 

Vehicles Misused from January to March 2009 

 

Ministry/Department  January February March Amount (ZM K) 

Local Government 1 0 0 100,000 

Home Affairs 1 0 0 100,000 

Information 1 0 0 100,000 

Agriculture 2 1 0 250,000 

Finance 2 2 1 800,000 

Lands 1 0 1 450,000 

Health 1 2 0 450,000 

Youth & Sport 1 0 0 200,000 

Mines 1 0 0 50,000 

Education 2 1 1 600,000 

OOP 0 1 0 150,000 

P.S.C. 0 1 0 50,000 

O.V.P. 0 1 0 100,000 

P.S.M.D. 1 1 0 200,000 

Science & Technology 1 0 0 350,000 

Cabinet Office 1 0 0 100,000 

TOTAL  16 10 3 4,050,000 

 

 

8.4 Motor Vehicle Registration 

 

During the period under review, a total of Two Hundred and Thirty-Four (234No.) vehicles were bought and registered 

compared to Two Hundred and Twenty-Three (223No.) vehicles in the fourth quarter. The amount of money raised for 

registration of the vehicles was Three Million Five Hundred and Ten Thousand Kwacha (ZMK3, 510,000). The table 

below shows the number of vehicles bought and registered during the first quarter according to ministries. Ministry of 

Health bought the highest number of vehicles. 

 

Number of Vehicles Bought and Registered by Government Institutions  

 

Ministry/Department  Jan Feb Mar  Total Registration Cost 

(ZMK)  

Total Amount 

(ZMK)  

Information & Broadcasting 0 2 1 3 15,000 45,000 

Finance & National Planning 1 10 1 12 15,000 180,000 

OOP 16 0 2 18 15,000 270,000 

Foreign Affairs 5 3 3 11 15,000 165,000 

Agriculture & Cooperatives 9 0 8 17 15,000 255,000 

Health 1 18 29 48 15,000 720,000 

Cabinet Office 0 4 2 6 15,000 90,000 

Home Affairs 15 6 1 22 15,000 330,000 

Education 0 5 1 6 15,000 90,000 

Mines 0 6 1 7 15,000 105,000 

Community Development 18 23 0 41 15,000 615,000 
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Science & Technology 3 2 0 5 15,000 75,000 

Commerce & Industry 0 1 0 1 15,000 15,000 

National Assembly 0 2 0 2 15,000 30,000 

Works and Supply 22 2 0 24 15,000 360,000 

Local Government & Housing 1 1 0 2 15,000 30,000 

Judiciary  0 1 0 1 15,000 15,000 

OVP 0 2 0 2 15,000 30,000 

Task Force 2 0 0 2 15,000 30,000 

Energy & Water Development 1 0 0 1 15,000 15,000 

Defence 3 0 0 3 15,000 45,000 

Total 97 88 49 234  3,510,000 

 

8.5 Motor Bikes Registration 

 

In addition to the above vehicles, a Total of Eighty-One (81No.) Motor Bikes were registered as follows:- 

 

Month  No. of Motor Bikes Registration Cost (ZMK) Total Amount (ZMK)  

 

January    54      5,000.00      810,000.00 

February     3     15,000.00           45,000.00 

March   24     15,000.00     360,000.00 

Total                                    1,215,000.00 

 

A total of One Million Two Hundred and Fifteen Thousand Kwacha (ZMK1, 215,000) was raised from registration fees 

compared to a total of Four Million Two Hundred and Thirty Thousand Kwacha (ZMK4, 230,000.00) from the 

previous quarter. The reduction in the registration fees could be attributed to the global financial meltdown which was 

impacting negatively on the Zambian economy. 

 

8.6 Issuance of Certificates of Competence  

 

The following documents were issued during the period under review to VIPS, drivers and Officers eligible to drive 

GRZ vehicles as shown below: - 

 

Type of Document Jan Feb Mar  Total Unit Charge (ZMK)  Total Amt (ZMK)  

VIP 04 06 03 13 5,000 65,000 

First Applicant 50 46 54 150 5,000 750,000 

Renewal 71 56 45 172 3,000 516,000 

Total    335  1,331,000 

 

8.7 Issuance and Sale of Weekend Pass Books 

 

The following is the breakdown by which Government Transport Control Unit, Lusaka Province sold Pass-Books to 

various ministries and departments and the amount of money collected: - 

 

Province Jan Feb Mar  No of Books Amount (ZMK)  

Lusaka 51 68 50 169 5,070,000 

 

A total of Five Million and Seventy Thousand Kwacha (ZMK5, 070,000.00) was realized from the Issuance and Sale of 

Weekend Pass Books. 

  

8.8 Clearance of Former GRZ Vehicles 

 

During the period under review seventy-four (74) former GRZ vehicles were cleared after they were bought by serving 

Civil Servants through auction sales. The total amount raised from clearance fees was Seven Hundred and Forty 
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Thousand Kwacha (ZMK740, 000) compared to Two Hundred and Forty Thousand Kwacha (ZMK240, 000.00) during 

the previous quarter. 

 

8.9 Assessment of Accidented Motor Vehicles 

 

Ten (10No.) accidented motor vehicles were reported and subsequently inspected for onward submission to Standing 

Accidents Board.  One Hundred Thousand Kwacha (ZMK100, 000) was raised as inspection fees compared to One 

Hundred and Twenty Thousand Kwacha (ZMK120, 000) in the last quarter. The table below shows the number of 

accidented Motor Vehicles   

 

Motor Vehicles Assessed after Accidents 

 

Ministry/Department  Jan Feb Mar  Total Amount (ZMK)  

Communications 1 0 1 2 20,000.00 

Judiciary 0 0 2 2 20,000.00 

Teaching Service Commission 0 0 1 1 10,000.00 

Finance 0 0 3 3 30,000.00 

Mines 0 0 2 2 20,000.00 

Total 1 0 9 10 100,000.00 

 

8.10 State Functions 

 

During the period under review, GTCU organized transport to ferry cultural dancers during the opening of the 3
rd
 

Session of the 10
th
 National Assembly. The table below shows the buses organized and the driversô names. 

 

GRZ No. M inistry /Department Driversô Name 

549BN ZIALE Mr. M. Sichone 

578BX Defence Mr. J. Chanda 

334BV Education Mr. R. Kandela 

540BX Local Government. & Housing Mr. A. Banda 

779BX Government. Stores  Mr. J. Mulenga 

 

GTCU also organized transport to ferry Youth Week participants during the Youth Week Celebrations. The table below 

shows the buses organized and the driversô names. 

 

GRZ No. Make Ministry/Department  Driversô Name 

333BX Mitsubishi Rosa Buildings Mr. H. Muchimba 

549BN Mitsubishi Rosa ZIALE Mr. S. Mukuba 

779BX Mitsubishi Rosa Government Stores  Mr. D. Mugwagwa 

540BX Mitsubishi Rosa Local Government Mr. T. Phiri 

645BS Mitsubishi Rosa Mines Mr. K. Mutale 

646BR Mitsubishi Rosa Central Statistics Office Mr. B. Chipoba 

248BS IVECO Judiciary  Mr. F. Kalipa 

896BP Mitsubishi Rosa Tourism  Mr. A. Tembo 

334BV Mitsubishi Rosa Education  Mr. R. Siamoondo 

578BX Mitsubishi Rosa Defence Mr. J. Chanda 

745CB Marcopolo Youth and Sport Mr. E. Chola 

612BH Mitsubishi Rosa P.S.M.D. Mr. F. Nyirenda 

598BP Mitsubishi Rosa Water Affairs Mr. E. Chikwanda 

253BX Mitsubishi Rosa Information  Mr. E. Sipokolwe 

818BN Mitsubishi Rosa Lands Mr. C. Muwowo 

655BX Mitsubishi Rosa Works and Supply Mr. A. Pensulo 

ZNS 503F TATA Bus ZNS Kafue S/SGT. Babeso 

848CA Mitsubishi Rosa MET Mr. E. Sakala 

160BX Nissan  Youth & Sport Mr. M. Daka 



[2009  1st  Quarter Report ]  Page 17  
 

 

During the period under review, Her Excellency Ms Quentin Bryce Governor General of Australia visited Zambia. 

GTCU organized transport to ferry cultural dancers to entertain her entourage to various places she visited while in 

Zambia. The table below shows the buses organized and the drivers used. 

 

GRZ No. Make Ministry/Department  Driversô Name 

740BX Mitsubishi Rosa Commerce & Trade Mr. M. Siloka 

655BX Mitsubishi Rosa Works & Supply Mr. A. Pensulo 

160BX Mitsubishi Rosa Youth & Sport Mr. E. Mungandu 

254BR Mitsubishi Rosa Works & Supply Mr. P. Mtonga 

632BV Mercedez Benz Works & Supply Mr. E. Zulu 

598BP Mitsubishi Rosa Dept. of Water Affairs Mr. E. Chikwanda 

 

 

8.11 Funding 

During the period under review, GTCU kept receiving funding from the Treasury at an average of K250, 000,000.00 

per month compared to K350, 000,000.00 per month received during the last quarter. 

 

8.12 Conclusion 

 

Inspite of the reduction in funding, GTCU managed to operate quite normally as can be observed from the activities 

which were carried out during the period under review.  

 

9.  HOUSING SECTION 

 

9.1 VIP Housing 

 

During the period under review, Six Kepa Zambia housing units were surrendered back to the Ministry of Works and 

Supply. 

 

The following VIP houses were allocated: - 

 

¶ House No. 319 formerly occupied by Hon. Lameck Chibombamilimo was allocated to Hon. Dr. C. Kalala, 

Deputy Minister in the Ministry of Sport, Youth and Child Development. 

¶ House No 5368 Brentwood Drive, formerly occupied by the First Republican President had been vacant for 

over six months.  Electricity was disconnected to reduce the accumulation of bills which were later cleared. 

The house was under renovation by the Buildings Department and is to be occupied by Hon. Peter Daka.  

 

9.2 Physical Audit  

 

During the period under review the section carried out a complete physical audit of government housing units in 

Siavonga and Mazabuka. 

 

9.3 Other Inspections 

 

Two officers from the section accompanied the Police and Prisons Service Commission on its tour of Southern 

Province to inspect the state of Police Camp houses in Southern Province.  The districts that were covered included 

Mazabuka, Namwala, Monze, Chisekesi, Gwembe, Pemba, Maamba, Sinazongwe, Sinazeze, Choma, Kalomo and 

Livingstone. 

  

9.4 Funding  

 

During the period under review the Section received funding amounting to ZMK145, 366,399. 
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9.5 Outstanding VIP Bills  

 

The section received outstanding electricity bills for House No. 319- D183 Service No. 3193300 amounting to ZMK1, 

156,874.08. The bill was cleared. However, following the installation of prepaid meters in most VIP houses, the section 

did not receive huge outstanding bills. 

 

9.6 Office Accommodation 

 

During the period under review, several applications for office accommodation were received which included 

applications from the Zambia Small Scale Womenôs Association, Zambia Competition Commission and the Zambia 

Congress of Trade Unions. 

 

SEBD House was allocated to the Zambia Competition Commission. However, the offices were not yet occupied as 

they awaited renovations. 

 

A notice of eviction was written to Silicon Zambia at Kwacha House to pave way for the three offices to be occupied 

by the Zambia Radiation Board. 

 

The section was still in the process of getting possession of Acacia House and hand over the office space to the 

Ministry of Tourism, Environment and Natural Resources. 

 

9.7 Evictions  

 

Evictions were carried out from former Namboard housing units in conjunction with the Sheriffôs Office. The evicted 

tenants were former employees of the Zambia Corporative Federation (ZCF).   The housing units were handed over to 

ex-Namboard employees.  

 

9.8 L itigation Cases  

 

During the period under review the section attended to the under listed cases: - 

 

Judith Chilufya Vs the Attorney General ï Appeal Case No. 76/2006, was before the Supreme Court. The Plaintiff was 

an illegal tenant who sought judicial review when the Permanent Secretary of Works and Supply issued an eviction 

notice to vacate the flat. The High Court had thrown out the appeal. The Supreme Court passed judgement in favour of 

the State and the flat has since been taken. 

 

Vivienne Kaonga Vs Attorney General - Case No. 2006/HP/0339. Mrs Vivienne Kaonga was contesting the decision 

for the Permanent Secretary of Works and Supply to evict her from a Government flat. She started judicial review 

proceedings before Judge Phiri at the Lusaka High Court. Judgement is yet to be passed. The contention of the Court is 

that she is an illegal tenant and has never worked for Government. 

 

Peter J Mbulo Vs Attorney General ï Case No. 2007/HP/0831 contends that the house offered to E. C. Upingi by 

Government was through fraud. However, the plaintiff had never worked for the Government of the Republic of 

Zambia and NamBoard. All ex-Namboard employees were offered houses for purchase in lieu of terminal benefits. The 

late Upingi was offered the house as a former employee of Namboard which house was occupied by Peter J. Mbulo. 

  

Abel Mulenga and others Vs Attorney General, an order was granted for the State to get vacant possession of the 

houses/flats occupied by Abel Mulenga.   
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10. ENGINEERING SERVICES CORPORATION LIMITED  

 

10.1 Introduction  

 

During the period under review, Mr. Robby Ngulube continued to head ESCO as the Acting Managing Director. This 

report highlights the events, performance and activities of the Corporation for the period ending 31
st
 March, 2009.  

The performance of the Corporation during the period under review was as follows: -.  

 

10.2 Human Resources 

 

Staffing levels during the quarter under review indicated that the actual workforce was  

One Hundred and Thirty-Seven (137No.) against the establishment of One Hundred and Sixty-Nine 

(169No.). 

 

S/No Station    Establishment    Actual 

01 Head Office    22   17 

02 Workshop    15     9 

03 Kazungula    26   30 

04 Chiawa     12   15 

05 Chavuma       9     6 

06 Zambezi     10     8 

07 Kalongola    11     9 

08 Namwala    10     7 

09 Liyoyelo                11     8  

10 Watopa       8     7 

11 Lunsemfwa      7     3 

12 Lunga       6     2 

13 Lubungu      4     3 

14 Ngabwe       4     3 

15 Machiya       4     3 

16 Mbesuma      4     3 

17 Safwa       6     4 

Total Workforce              169              137 

 

10.3 Pontoon Operations and Maintenance 

 

10.3.1 Servicing of Equipment 

 

During the period under review, repairs on the Scania crane truck (hiab) had been completed and the truck became 

operational. An attempt was made to bring back the Sisu recovery truck that had broken down in Watopa, but was not 

successful as it developed another problem before reaching Lukulu. Arrangements were made to repair the engine on 

site and then tow it in an event that the repairs were not successful. The Corporation heavily depended upon the 

goodwill of the Rural Road Unit to assist with equipment due to the breakdown of the Sisu recovery truck, which is an 

essential piece of equipment for major pontoon floater repairs.  

 

During the review period, the Corporation wrote to the Ministry of Works and Supply requesting for authority to 

transfer a non-operational lowbed and a forklift from the Road Development Agency (RDA) to the Corporation. Once 

repaired, the two pieces of equipment were expected to increase the Corporationôs capacity in serving the nation better 

and to overcome some of the challenges being faced.  

Pontoons 

 

ESCO Management continued the programs of maintenance and rehabilitation of pontoons in order to provide improved 

services and safety to the public. The Mechanical Workshop repaired Four (4No.) Hydromaster pontoon propulsion 

units and Two (2No.) pontoon engines (Cummins 6BT 5.9-M), which were overhauled. 
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The Corporation crossed a total of 9,691 light vehicles, 3,501 heavy vehicles, and 22,632 pedestrians during the period 

under review. 

 

10.4 Motorized Pontoon Operations 

 

10.4.1 Kazungula Pontoons 

 

The assembling of the third pontoon using the sections which were dismantled and transported from Luangwa 

Pontoon was completed and Kazungula was now being serviced by three pontoons. Operations at Kazungula were 

smooth except for two occasions when problems were encountered with the propulsion units and one accident 

involving the Luangwa and Chobe Pontoons. The Luangwa Pontoon was overpowered by the high water current 

causing it to drift and hit into the Chobe pontoon. Nevertheless, there were no casualties and no loss of property 

except for minor damages on the Luangwa Pontoon while the Chobe Pontoon suffered no damage at all and there 

was no interruption to its operations. The propulsion units that had problems were immediately replaced and repair 

works on the same have since been completed. 

 

 

10.4.2 Kalongola Pontoon 

 

During the quarter under review, the pontoon was not operational as the road from Senanga passing through the flood 

plain was impassable due to floods. 

 

10.4.3 Zambezi Pontoon 

 

The pontoon was not operational during the quarter under review due to floods. 

 

10.4.4 Chavuma Pontoon 

 

During the quarter under review the pontoon was not operational due to floods and high water levels at the pontoon 

crossing. 

 

10.4.5 Namwala (Baanga) Pontoon 

 

The pontoon was not operational during the quarter under review due to floods. 

 

10.4.6 Chiawa Pontoon 

 

During the period under review, propulsion unit and fuel injection pump failures were experienced twice. In both 

instances, operations were restored within a day or two by replacing the faulty components, which have since been 

repaired. Major repair works involving the pulling of the pontoon out of the water to seal all water leakages in the 

hulls/floaters was carried out with the help of the machinery from the Rural Roads Unit (RRU). 

 

10.4.7 Liyoyelo Pontoon 

 

The Pontoon was not operational during the quarter under review due to flooding of the Barotse Flood Plain.  

 

10.4.8 Watopa Pontoon 

 

The pontoon operated smoothly during the period under review until the first week of March when operations had to be 

suspended because the river had burst its banks. 

 

Non-motorized Pontoon Operations 

 

10.4.9 Lunsemfwa Pontoon 

 

During the period under review, the pontoon operated smoothly. 
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10.4.10 Lunga Pontoon 

 

The pontoon operated smoothly during the period under review. 

 

10.4.11 Lubungu Pontoon 

 

The pontoon operated smoothly during the period under review. 

 

10.4.12 Ngabwe Pontoon 

 

The pontoon operated smoothly during the period under review until mid February when operations were halted due to 

flooding. 

 

10.4.13 Machiya Pontoon 

 

The pontoon operated smoothly during the period under review. Major repairs were carried out with the help of the 

Copperbelt Province Rural Road Unit (RRU) equipment. All the leaking hulls/floaters were sealed successfully and the 

haulage cable that was almost snapping off was replaced with a new wire rope. 

 

10.4.14 Mbesuma Pontoon 

 

The pontoon operated smoothly during the period under review until the first week of March when operations had to be 

halted because of floods. 

 

10.4.15 Safwa Pontoon 

 

The pontoon operated smoothly during the period under review until mid March when operations had to be suspended 

because the haulage cable anchors were uprooted by flash floods. However, there had been no traffic for some time prior 

to the uprooting of the haulage cable anchors due to the bad state of the road to Chinsali. 

 

10.5 Total Number of Motor Vehicles Crossed by each Pontoon 

 

The breakdown of the number of vehicles crossed by each pontoon during the period from 1
st
 January, 2009 to 31

st
 

March, 2009 was as follows:ð 

 

 

Pontoon Name  Month  Light Vehicles Heavy vehicles  Pedestrians 

Kazungula  January  2,852      984     4,610 

   February  2,014   1,066     3,080 

   March  2,008   1,082     3,428 

   Total  6,874   3,132   11,118 

 

Chiawa   January     654     72   3,561  

   February     722   133   3,914 

March     884   162   1,046 

   Total  2,260   367   8,521 

 

Watopa   January     111       1      398 

   February       61       1      252 

March       12       0        36 

   Total     184       2      686 

 

Lunsemfwa  January       31       0      449 

   February       30       0      341 

March       32       0      202 

   Total       93       0      992 
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Pontoon Name  Month  Light Vehicles Heavy vehicles  Pedestrians 

 

Lunga   January  38   0   127 

   February    3   0     13 

March  28   0     61 

   Total  69   0   201 

 

Lubungu   January  17   0     24 

   February  13   0     28 

March    0   0       0 

   Total  30   0     52 

 

Ngabwe   January  20   0     41 

   February  13   0     28 

March    0   0       0 

   Total  33   0     69 

 

Machiya   January    7   0     91 

   February  26   0   263 

March  23   0   261 
   Total  56   0   615 

 

Mbesuma  January  32   0   115 

   February  12   0     41 

March    2   0       3 

   Total  46   0   159 

 

Safwa   January  35   0   175 

   February  11   0     44 

March    0   0       0 

   Total  46   0   219 
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11.  NATIONAL COUNCIL FOR CONSTRUCTION  

 

11.1 Introduction  

 

During the period under review, Dr. Sylvester Mashamba, the Executive Director, continued to head the National 

Council for Construction. He was assisted by Mr. E. Mwape who is the Principal of the NCC Training School and Mr. 

G. Makayi who was a Registra. 

 

11.2 Contractor Registration  

 

As at 31
st
 March, 2009, Nine Hundred and Thirty Five (935No.) contractors had been registered. The following table 

shows a summary of statistics of the registered contractors. 

 

Number of Registered Contractors as at 31
st
 March 2009 

 

Category Number of 

contractors 

Grade 

1 2 3 4 5 6 

Building and Housing (B) 559 12 9 14 32 112 380 

Civil Works (C) 67 7 1 8 4 20 27 

Mining (M) 51 5 3 1 2 10 30 

Electrical and Telecom (E) 16 2 2 2 1 1 8 

Roads (R) 240 10 4 9 28 76 113 

Specialist (S) 2 - - - - - 2 

Total 935 36 19 34 67 219 560 

 

 

11.3 Monitoring of Construction Activities and Enforcement of Regulations 

 

A total of 49 projects were inspected in Lusaka and Copperbelt Provinces during the period under review. Below is a 

summary of the findings on various project sites inspected: 

 

Summary of projects inspected during the January/February 2009 Inspection 

 

Province Projects 

inspected 

Sites 

closed 

Sites opened 

after 

compliance 

Contractors 

warned 

Contractors 

Penalised 

Clients 

Penalised 

Reason for closing 

site/ 

penalizing/warning 

Lusaka 18 02 02 - 03 - Poor safety 

C/Belt 31 01 01 08 - - Poor safety 

Total 49 03 03 08 03 -  

 

 

11.4 Contractorsô Code of Conduct (Construction Regulations) 

 

This document was officially launched by the Minister of Works and Supply on 20
th
 February 2009 at NCC secretariat 

The Contractorsô Code of Conduct is intended to strengthen the enforcement of regulations in ensuring that all 

contractors improve their performance and conduct in the execution of construction contracts. A Statutory Instrument to 

operationalise Contractorsô Code of Conduct was signed by the Minister of Works and Supply and has since been 

gazetted.  

 

The Honourable Minister held a meeting with the consultants thereafter. The Zambia Institute of Architects, Quantity 

Surveyors Registration Board and the Engineering Institution of Zambia were all represented by their presidents or 

chairpersons. Members of the three professions were invited to make presentations from the floor.  
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11.5 Construction Standards 

 

The Standards Technical Committee had a three day meeting from the 9
th
 to 12

th
 January 2009. The meeting was 

intended for the Committee to deliberate, adapt and adopt standards to the Zambian situation for subsequent 

implementation. Zambia Bureau of standards, Surveyors Institute of Zambia, Engineering Institution of Zambia, 

Zambia Institute of Architects, National Association for Small Scale Contractors, National Institute for Scientific and 

Industrial Research, National Water Supply and Sanitation Council, Konkola Copper Mines and Mines Development 

Department were amongst the institutions that were represented. 

 

Out of the 34 standards that were worked on, 20 were adopted while 14 were set aside as more information was 

required. Zambia Bureau of Standards was tasked with the responsibility of preparing the final document of the 20 

adopted standards for circulation to the stakeholders. 

 

11.6 Formulation of NCC Strategic Plan  

 

The NCC held a Strategic Plan scoping Workshop at Ibis Gardens from 16
th
 to 18

th
 January 2009. The draft strategic 

plan was then submitted to the Board members for their input. 

 

Management then held a meeting at Fringilla from 1
st
 to 3

rd
 March 2009 .The meeting was attended by the NCC Board 

Chairman and two adopted committee members. Comments and contributions from the Board members were 

incorporated into the Draft Strategic Plan and was circulated to all NCC members of staff for their comments and input. 

The refined draft was then circulated to all stakeholders after which, a workshop would be organized to get inputs and a 

final draft document produced and submitted to the board for approval. 

 

11.7 Enhanced Road Maintenance (ERM) course 

 

The course successfully took off on 16th March 2009 starting with the theory phase. The total number of course 

participants was 20. The site for the practical phase had been identified as Mungule-Katete Road leading to Katete 

Basic School in chieftainess Munguleôs area, Chibombo District. The course has three month duration. 

 

11.8 Training of School leavers in Earth Moving Equipment Operation 

 

The NCC Barloworld partnership was still alive and a new approach for handling the practical training phase had been 

agreed by both parties. The first course for 2009 started on Monday 23
rd
 February 2009 with 9 participants. The 

Barloworld equipment Zambia limited management offered to assist NCC staff in theory and practical phase due to 

reduced mining activities in the country.  

 

Further, NCC management had acquired nine (9No.) companies who are on NCC contractors register for purposes of 

apprenticeship schemes and practical training sites in the event that Barloworld disengaged the Lusaka and Kitwe 

practical training sites and or if mining activities resume the booming trend that was experienced in the last few years. 

 

11.9 NCC Soil and Bitumen Laboratory 

 

The civil engineering materials testing laboratory had the following activities: 

The civil engineering material testing laboratory was requested to carry out geotechnical investigations and sub-surface 

exploration tests to determine the bearing capacity of the proposed footbridge to be constructed at Downtown and 

Metropolitan at Kafue Round About in Lusaka. 

 

The laboratory was also engaged in carrying out quality control tests on the ongoing footpath project along 

Independence Avenue whose contractors are under mentorship with NCC. The laboratory also provided technical 

advice to B.L. Herbert International which is constructing a new embassy in Ibex Hill on geotechnical tests and sought 

advice on where they can source a nuclear gauge to determine compaction for earthworks. 

 

The laboratory tested gravel material for Libyan contractors in order to determine the following: 

1. Atterberg Limits 

2. Sieve analysis 

3. MDD and OMC 
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4. CBR 

 

11.10 Foot Path Project 

 

After successfully forming six companies to be under the mentorship of NCC for the construction of footpaths along 

Independence Avenue, work had commenced and 20% of the works had been completed. The works commenced on 5
th
 

January 2009 and the total of 3km stretch had been subdivided into 6 equal lots of 500m each.  

 

11.11 Rotary International Officials Visit to NCC  

 

A delegation from the Rotary International visited the NCC secretariat on 20
th
 February 2009 and inspected the Soil and 

Bitumen Laboratory. The tour was being conducted in relation to the up-coming five US$360,000.00 footbridge 

construction projects to be erected in different parts of Zambia. The project will be executed over a two year period.  

The purpose of the visit was to establish what role NCC could play once the project got underway. 

 

11.12 Clerk of Works  

 

The Committee working on the curriculum of the Clerk of Works held a meeting on March 31
st
, 2009 on the 

development of the job profile and the curriculum for the óClerk of Worksô with TEVETA and other construction 

industry stakeholders.  

 

11.13 Construction Sector Transparency Initiative (CoST) 

 

The NCC continued working on the establishment of the Construction Sector Transparency Initiative (CoST). Zambia 

is one of the countries that had been chosen as a pilot for CoST of which others include the UK, Tanzania, Philippines 

and Vietnam with the latest inclusion of Malawi and Ethiopia. The NCC therefore was the secretariat for CoST and 

continued coordinating the works of the initiative and facilitating Multi Stakeholder Group meetings.  The CoST 

International Advisory Group Zambia representative participated in the IAG inaugural meeting in Manila In January 

2009. 

 

11.14 Media Workshop 

 

The NCC held a Media Workshop on February 28
th
 to 1

st
 March 2009 at Fringila Lodge in Chisamba. The workshop 

was held to familiarise the media with the operations and roles of the NCC and the Construction industry as a whole. 

Eleven Media Houses were represented at the two day intensive workshop. 
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12.0 BUILDINGS DEPARTMENT  

 

12.1 Introduction  

 

During the review period, Mr. Whytone Ngulube continued to head the department as Director and was assisted by Ms. 

M. Amatende, Chief Architect, Mr. D. Mfune, Chief Engineer and Mr. M. Mutale, Chief Quantity Surveyor. 

 

12.2 Human Resource and Administration  

 

The section carried out the under listed activities. 

Staff Transfers 

Long Service Bonus 

Vacation Leave & Commutation of Leave Days 

Training 

Obituary 

 

12.3 Staff Transfers 

 

Mrs. Towela M. Michelo was transferred from the Public Service Commission to the Buildings Department to act as 

Senior Executive Officer (GSS/09) for administrative convenience following the transfer of Mr. Clifford Lambe to 

Ministry of Foreign Affairs. Mrs. Michelo assumed duties on 23
rd
 March 2009. 

 

12.4 Long Service Bonus 

 

Seventeen Classified Daily Employees qualified for payment of Long Service Bonus as follows: - 

 

Name     Number of Years   Date    

Janet Banda    15   03/01/2009   

Costa Mwakalombe   15   03/01/2009   

Anthony Bwalya    15   03/01/2009   

Josamu Phiri    15   03/01/2009 

Joseph Tembo    15   03/01/2009 

Felix Mulenga    15   03/01/2009 

Martin Sakala    15   03/01/2009 

Edwin Kasashi    15   03/01/2009 

Suuya Zulu    15   03/01/2009 

Rhoda Mutonfwe    15   01/02/2009 

Victor Mtonga    15   01/03/2009 

Godfrey Simafolo   15   01/03/2009 

Felida Lungu    20   01/02/2009 

Margaret Namulapwe   20   01/03/2009   

Cacious Phiri    20   01/03/2009 

Patrick Hachilala    25   12/03/2009 

Tenford Ngulube    30   26/02/2009   

 

 

12.5 Vacation Leave and Commutation of Leave   

 

The under listed Officers proceeded on vacation leave during the review period. 

 

Name     Vacation Leave  Commuted Days  Date    

Matthew P. Mbuzi   60   - 27/02/2009  

Alfred Walubita    60   90 03/03/2009  

Isaiah Mbila    60   60 16/03/2009  
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12.6 Human Resource Development 

 

Messrs Clement Njeleka and Ganizani Mwale who were both pursuing degree programmes in building science at the 

Copperbelt University completed their studies on 30
th
 March 2009. 

Mrs. Esther Nakazwe was sponsored by the department to pursue a diploma programme in Human Resource 

Management at the National Institute for Public Administration (NIPA) with effect from12th January 2009. 

 

The department continued sponsoring the under listed officers who were pursuing various programmes as follows: - 

 

Name    Institution  Course 

Rachael M. Fumbeshi  CBU  Bachelor in Human Resource Management 

Milika Mulaisho   CBU  Bachelor in Human Resource Management  

Enerst Nkhoma   CBU  Diploma in Engineering 

Charity Mwenya   UNZA  Bachelor in Education 

Faith Lindunda   ZICAS  ZICA 

Ackson Nkhata   NIPA  Information Technology 

 

12.7 Obituary  

 

During the period under review, the department lost one member of staff, Mr. Anthony Bwalya, General Worker who 

died on 21
st
 February 2009.  

 

12.8 CAPITAL PROJECTS  

 

During the First Quarter of 2009, the department was handling the following projects:- 

 

12.8.1 MINISTRY OF WORKS AND SUPPLY PROJECTS 

 

Construction and Rehabilitation Public Buildings 

 

Construction of Drug Enforcement Commission (DEC) Office Block at Chirundu  

Project Details 

Project name     : Construction of DEC Office Block 

Client      : Ministry of Works and Supply 

Contractorôs Name    : China Jiangxi Corporation 

Funding Agency     : GRZ, Ministry of Works and Supply 

Contract Period     : 168 Days 

Contract Commencement Date   : TBA because of lack of funds 

Works Done     : Block work complete, roofing doorframes on   

Remaining Works   : Finishes and external works 

Contract Sum   : ZMK2, 856,850,032.00 

Amounts Certified to Date    : 00 

 

General Remarks on the Project 

The project commenced before the contractor received any payment and reached an advanced stage. The contractor 

received the first payment in March 2009.  

 

Construction of Nakonde Border Post Infrastructure 

Project Details 

Project name     : Nakonde Boarder Post Infrastructure 

Client      : Ministry of Works and Supply 

Contractorôs Name    : China Jiangxi Corporation 

Funding Agency     : GRZ, Ministry of Works and Supply 

Contract Period     : 105 Weeks 

Contract Commencement Date   : T.B.A. 

Contract Completion Date    : 28/04/2008 

Works Done     : Awaiting site hand over. Only peripheral work  
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       such as site offices and security wall underway   

Remaining Works   : 100% 

Contract Sum     : ZMK30, 614,093,119.88 

 

General Remarks on the Project 

The construction of Nakonde border post facilities involved building of new houses, a dry port and passenger control 

facilities under Phase I. The project was awaiting site hand over. The project had repetitively failed to take off since 

October 2008. Partial site handover was done to allow the contractor to set up offices and construct security wall. ZRA 

was being awaited to clear out the derelict vehicles from the site.  

 

Construction of 28 No. Staff Houses at Nakonde Border Post  

Project Details 

Project name     : Construction of 28 No. Staff Houses at  

       Nakonde Boarder Post 

Client      : GRZ, Ministry of Works and Supply 

Contractorôs Name    : Jizan Construction Ltd 

Funding Agency     : GRZ, Ministry of Works and Supply 

Contract Period     : 26 Weeks 

Contract Commencement Date   : 19/09/2008 

Contract Completion Date    : 21/03/2009 

Revised Contract Completion Date   : 19/06/2009 

Works Done     : 12No. houses roofed 

       10No. houses windows and doors filled  

       12No. houses plastered in and out 

       Road clearing underway 

Remaining Works   : Roofing 16No. houses and road works finishes 

Contract Sum     : ZMK6, 779,550,024.45  

Amounts Certified to Date    : ZMK3, 336,733,954.62 

Payments made to Date    : ZMK3, 336,733,954.62 

 

General Remarks on the Project 

The contractor expedited works by bringing blocks from Lusaka to supplement locally manufactured blocks and 

increased the workforce. A generator was brought to site for power supply. 

 

Construction of Border Infrastructure at Katima Mulilo  

Project Details 

Project name     : Construction of Border Infrastructure at   

       Katima Mulilo 

Client      : GRZ, Ministry of Works and Supply 

Contractorôs Name    : China Jiangxi 

Funding Agency     : GRZ, Ministry of Works and Supply 

Contract Period     : 50 Weeks 

Contract Commencement Date   : 27/10/2006 

Original Contract Completion Date   : 17/03/2008 

Revised Contract Completion Date   : 10/04/2009 

Works Done     : Main building, complete part of driveways 

Works still to be done    : external Works, that is, car parks, driveways 

       and fence  

Contract Sum     : ZMK14, 501,051,235.35 

Revised Contract Sum    : ZMK29, 425,641,793.89  

Amounts Certified to Date    : ZMK14, 057,112,963.15 

Payments made to Date    : ZMK12, 241,501,830.15 

Outstanding Payments on Certified Amounts : ZMK1, 815,611,133.15 

 

General Remarks on the Project 

Completion was delayed.  
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Construction of 10 No. Staff Houses at Katima Mulilo Border Post  

 

General Remarks on the Project 

The project was at pre contract stage. The project was delayed due to extended tender flotation period caused by the 

need to seek óno objectionô from the Zambia Public Procurement Authority.  

 

Proposed Lodge for Hostels Board of Management in Solwezi - Contract No. 80/2007 

 

Project Details 

 

Project name    :  Construction of Solwezi Lodge 

Client     :  Ministry of Works and Supply 

Contractorôs Name   :  Hua Jiang Investments 

Funding Agency    :  GRZ, Ministry of Works and Supply 

Contract Period    :  52 Weeks 

Contract Commencement Date  :  10/03/2008 

Contract Completion Date   :  10/03/2009 

Works Done    :  Substructure and superstructure  

concrete works 

Remaining Works   :  Roofing, plumbing, electrical and  

Finishes 

Contract Sum    :  ZMK8, 444,353,817.50 

  

General Remarks on the Project 

Work was progressing well and the project was on schedule. 

 

Proposed Resident for the Second Republican President 

 

General Remarks on the Project 

Preliminary designs were done satisfactorily. The project was at pre-contract stage, awaiting approval of design by the 

Second Republican President and the allocation of land for the project.  

 

Proposed Residence for the Thir d Republican President  

 

General Remarks on the Project 

The project was at pre-contract stage, awaiting allocation of land to do site surveys.   

 

Rehabilitation works to the Bathrooms at Luangwa House in Chipata for Hostel Board of Management ï 

Contract No. 37/2008 

 

Project Details 

Project name    : Rehabilitation of Bathrooms at Luangwa House in  

      Chipata 

Client     : Hostels Board of Management 

Contractorôs Name   : Messieurs Heros Construction & General Dealers Ltd  

Funding Agency    : GRZ   

Contract Period    : 4 Weeks 

Contract Commencement Date  : 18/08/2008 

Contract Completion Date   : TBA 

Works Done    : Works in Six (6No.) bathrooms completed 

Remaining Works   : Two (2No.) bathrooms yet to be done 

Contract Sum    : ZMK174, 389,760.00 

Amounts Certified to Date   : ZMK118, 415,243.40 

Payments made to Date   : ZMK118, 415,243.40 

 

General Remarks on the Project 
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Work was still in progress. Completion date was extended due to excessive variations to the contract and disturbances 

arising from special functions. 

 

Construction of Conference Rooms, Dining Hall and Kitchen at Mansa Lodge for Hostels Board of Managemet ï 

Contract No. 10/2008 

 

Project Details  

Project name    :  Construction of Conference Rooms, Dining  

      Hall and Kitchen at Mansa Lodge  

Client     :  Hostels Board of Management 

Contractorôs Name   :  Hua Jiang Investment   

Funding Agency    :  GRZ   

Contract Period    :  30 Weeks 

Contract Commencement Date  :  25/04/2008 

Contract Completion Date   :  30/06/2009 

Works Done    :  All major works completed  

Remaining Works   :  Finishes  

Contract Sum    :  ZMK2, 736,610,250.00 

Amounts Certified to Date   :  ZMK1, 124,672,548.40 

Payments made to Date   :  ZMK1, 124,672,548.40 

 

General Remarks on the Project 

Work was still in progress. Progress was delayed due to changes in design. However, the situation had normalized and 

work was progressing well.  

 

Extension and Alterations to Livingstone Lodge ï Contract No. 56/2007 

Project Details 

Project name    :  Extension and Alterations to  

Livingstone Lodge    

Client     :  Hostels Board of Management 

Contractorôs Name   :  New Era (Z) Ltd   

Funding Agency    :  GRZ   

Contract Period    :  16 Weeks 

Contract Commencement Date  :  5/11/2007 

Contract Completion Date   :  01/03/2009 

Works Done    :  All major works to the building  

Remaining Works   :  Installation of Water Tanks  

Contract Sum    :  ZMK1, 991,398,518.75 

 

General Remarks on the Project 

The contract exceeded the revised completion date and therefore it was resolved for liquidation and the ascertained 

damages to be applied on all uncompleted works effective 1
st
 March 2009. 

 

Construction of boundary fence and other related works at Longacres Lodge - Contract No. 83/2008 

Project Details 

Project name    :  Construction of boundary fence and  

other related works at Longacres Lodge   

in Lusaka    

Client     :  Hostels Board of Management 

Contractorôs Name   :  Messieurs Geotech Engineering Ltd   

Funding Agency    :  GRZ   

Contract Period    :  12 Working Weeks 

Contract Commencement Date  :  15/12/2008 

Contract Completion Date   :  TBA 

Works Done    :  Boundary Fence, Guard House and 50% of  

       lighting  

Remaining Works   :  Completion of security lighting 
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Contract Sum    :  ZMK384, 179,472.00 

Amounts Certified to Date   :  ZMK76, 607,513.60 

Payments made to Date   :  ZMK76, 607,513.60 

 

General Remarks on the Project 

Work was still in progress. Intended completion date was likely to be extended due to extra works which the Client had 

requested. However, the project was on schedule. 

 

 

Construction and Rehabilitation of Kabwe Lodge for Hostels Board of Management 

 

General Remarks on the Project 

The project was at pre-contract stage. Tender documents were submitted to the Procurement and Supplies Unit of the 

Ministry of Works and Supply for tendering.  

 

Rehabilitation works at the Chinese Housing Complex ï Contract No. 68/2007 

Project Details 

Project name    : Rehabilitation works at the Chinese Housing Complex      

Client     : Ministry of Works and Supply 

Contractorôs Name   : Hua Jiang Investments   

Funding Agency    : GRZ   

Contract Period    : 16 Weeks 

Contract Commencement Date  : 10/11/2007 

Contract Completion Date   : 07/02/2008 

Works Done    : All works availed to the Contractor completed  

Remaining Works   : Nil   

Contract Sum    : ZMK932, 646,262.00 

Amounts Certified to Date   : ZMK422, 027,819.05 

Payments made to Date   : ZMK422, 027,819.05 

 

General Remarks on the Project 

Works were satisfactorily completed though other units were not availed to the Contractor because the Police Officers 

occupying the units refused to vacate them. The defect liability period had come to an end and final accounting was 

being prepared. 

 

Construction of Burial Site for the Third Republican President in Lusaka ï Contract No. 59/2008 

 

Project Details 

Project name    : Construction of Burial Site for the Third Republican    

    President in Lusaka 

Client     : Ministry of Works and Supply   

Contractorôs Name   : Yangts Jiang Enterprises  

Funding Agency    : GRZ   

Contract Period    : 16 Weeks 

Contract Commencement Date  : 26/08/2008 

Contract Completion Date   : TBA 

Works Done    : Construction of the grave, Brick Fencing and 50% of  

      Palisade Fencing 

Remaining Works   : Completion of the Palisade Fence  

Contract Sum    : ZMK2, 568,360,077.40 

Amounts Certified to Date   : ZMK2, 188,436,652.36 

Payments made to Date   : ZMK2, 188,436,652.36 

Outstanding Payments on   

Certified Amounts   : 00 

 

General Remarks on the Project 



[2009  1st  Quarter Report ]  Page 32  
 

Completion of the Palisade Fence was being delayed by relocation of the communication infrastructure by Zamtel. 

Notification had been given to Zamtel.  

 

Extension to Guard House and Storerooms at Ministry of Works and Supply Headquarters 

 

Project Details 

Project name    : Extension to Guard House and Storerooms at Ministry  

     of Works and Supply Headquarters 

Client     : Ministry of Works and Supply   

Contractorôs Name   : G.S Chellah Enterprises Ltd  

Funding Agency    : GRZ   

Contract Period    : 10 Weeks 

Contract Commencement Date  : 01/12/2008 

Contract Completion Date   : TBA 

Works Done    : Substructure and Superstructure 

Remaining Works   : Roofing  

Contract Sum    : ZMK172, 224,060.00 

Amounts Certified to Date   : ZMK55, 810,627.84 

Payments made to Date   : ZMK55, 810,627.84 

Outstanding Payments on   

Certified Amounts   : 00 

 

General Remarks on the Project 

Works were still in progress. Project completion date to be revised due to poor funding. 

 

Rehabilitation of Offices at Ministry of Works and Supply Headquarters 

 

Project Details 

Project name    : Rehabilitation of Offices at Ministry of Works and  

     Supply Headquarters 

Client     : Ministry of Works and Supply   

Contractorôs Name   : Messrs Atonement Enterprises Ltd  

Funding Agency    : GRZ   

Contract Period    : 08 Weeks 

Contract Commencement Date  : 28/12/2008 

Contract Completion Date   : 13/03/2009 

Works Done    : Replacement of roofing, ceiling, paint works and  

      tiling to Accounts Block. Electrical, tiling and painting  

      of some offices at Administration Block   

Remaining Works   : Tiling and paint works of the remaining offices at  

      Administration Block  

Contract Sum    : ZMK659, 606,740.00 

Amounts Certified to Date   : ZMK825, 000,000.00 

Payments made to Date   : ZMK630, 606,740.00 

Outstanding Payments on   

Certified Amounts   : ZMK197, 908,828.00 

 

General Remarks on the Project 

The project had attained practical completion with a few additional works to be executed. Authority to incur extra 

expenditure of 25% was granted by the Ministry Tender Committee and most of the works were completed. There is 

need to single source the current contractor on the remaining variations that could not be accommodated in the current 

contract. 
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Rehabilitation to House No. 3368 Brentwood Drive in Kabulonga  

 

Project Details 

Project name    : Rehabilitation to House No. 3368 Brentwood Drive in  

     Kabulonga 

Client     : Ministry of Works and Supply   

Contractorôs Name   : Baldwalk Investment Limited  

Funding Agency    : GRZ   

Contract Period    : 6 Weeks 

Contract Commencement Date  : 23/02/2009 

Contract Completion Date   : 27/04/2009 

Works Done    : All works contained in the contract completed 

Remaining Works   : Extra works which were ordered later  

Contract Sum    : ZMK164, 102,536.00 

Amounts Certified to Date   : ZMK55, 026,827.20 

Payments made to Date   : ZMK55, 026,827.20 

Outstanding Payments on   

Certified Amounts   : 00 

 

General Remarks on the Project 

Works were satisfactorily completed. The contractor was winding up on extra works. 

 

Proposed construction of Provincial Buildings Engineerôs Offices and Workshop in Woodlands - Lusaka 

 

General Remarks on the Project 

The project was at pre-contract stage. Architectural Design and detailing had been done. However, structural, electrical 

works, mechanical detailing and Bills of Quantities remained to be done. 

 

Construction of Palisade Fence at Buildings Department Headquarters 

 

Project Details  

Project name    :  Construction of Palisade Fence at Buildings  

      Department Headquarters  

Client     :  Ministry of Works and Supply, Buildings  

       Department 

Contractorôs Name   :  Messrs A. K. Electrical Jobbing and  

       Contractors   

Funding Agency    :  GRZ   

Original Contract Period   :  6 Weeks 

Revised Contract Period   :  9 weeks 

Contract Commencement Date  :  23/09/2008 

Original Contract Completion Date  :  21/11/2008 

Revised Contract Completion Date  :  22/01/2009     

Works Done    :  Works at practical completion stage  

Remaining Works   :  Finishes  

Contract Sum    :  ZMK134, 802,444.00 

Amounts Certified to Date   :  ZMK127, 756,629.00 

Payments made to Date   :  ZMK60, 365,153.00 

Outstanding Payments on Certified  : 

Amounts      ZMK67, 325,153.00 

 

General Remarks on the Project 

The project was at completion stage and under defects liability period which ends on 30
th
 June 2009.  

 

 

 

 



[2009  1st  Quarter Report ]  Page 34  
 

Proposed Construction of Mwami Border Post at Mwami in Eastern Province 

 

General Remarks on the Project 

The project was at site analysis and preliminary architectural design stage. The project design was largely dependent on 

the preliminary analysis of the proposed site. 

 

Proposed Replacement of Main Gate with Motorized Gate at Government House 

Project Details 

Project name    : Proposed Replacement of Main Gate with Motorized   

      Gate at Government House 

Client     : Ministry of Works and Supply/Vice Presidentôs Office 

Contractorôs Name   : A & B Suppliers and Services Johannesburg, RSA.   

Funding Agency    : GRZ   

Contract Period    : 3 Weeks 

Contract Commencement Date  : 02/10/2007 

Contract Completion Date   : 16/10/2007 

Revised Completion Date   : 06/2008 

Works Done    : Gate and railing done 

Remaining Works   : Fixing the gate and motor place  

Contract Sum    : ZMK47, 845,200.00 

Amounts Certified to Date   : 00 

Payments made to Date   : 00 

Outstanding Amount to Date  : ZMK47, 845,200.00 

 

General Remarks on the Project 

The gate complete with the motor was installed and was operational. However, the department could not commission or 

allow the Contractor to hand over the gate because the motor installed was smaller than what was specified by the 

Engineers. The Contractor was instructed to replace the motor with the correct one.  

 

Proposed Restoration of Old Guest House at State House 

Project Details 

Project name    : Proposed Restoration of Old Guest House at State   

      House 

Client     : Ministry of Works and Supply/State House  

Contractorôs Name   : Yangtsi Jiang Enterprises Ltd  

Funding Agency    : GRZ   

Contract Period    : 24 Weeks 

Contract Commencement Date  : 07/09/2007 

Contract Completion Date   : 08/2008 

Works Done    : 98% 

Remaining Works   : Air conditioning units and Kitchen units  

Contract Sum    : ZMK2, 135,046,346.00 

Payments made to Date   : ZMK1, 191,494,401.00 

Outstanding Payments on  

Certified Amounts   : ZMK762, 000,000.00 

 

General Remarks on the Project 

The Contractor delayed in moving to the site due to delays by State House to remove the old furniture which was stored 

in the house. The Contractor kept shifting the furniture from one room to another. The Contractor had withdrawn from 

the site due to non payment and very little working space as a result of the furniture.  

 

Proposed Refurbishment of Nkwazi Presidential Residence ï Contract No. 54/2007 

Project Details 

Project name    : Proposed Refurbishment of Nkwazi Presidential   

      Residence 

Client     : Ministry of Works and Supply/State House  

Contractorôs Name   : Hua Jiang Investments Ltd  
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Funding Agency    : GRZ   

Contract Period    : 30 Weeks 

Contract Commencement Date  : 02/10/2007 

Contract Completion Date   : 30/05/2008 

Works Done    : 99% 

Remaining Works   : Laundry and kitchen equipment yet to be delivered  

Contract Sum    : ZMK3, 408,280,675.00 

Payments made to Date   : ZMK2, 712,129,024.00 

  

General Remarks on the Project 

Contract period was reduced to 10 weeks but the Contractor failed to complete on the agreed date due to delayed 

delivery of imported items, e.g. sanitary fittings and air conditioning units. During the state funeral, the house was 

occupied and there was need to attend to a number of items before the next President would move in.  

 

Proposed Rehabilitation of the Sewerage System and repair works to 30 No. Police Service Houses at State 

House 

Project Details 

Project name    : Proposed Rehabilitation of the Sewerage System and   

    repair works to 30 No. Police Service Houses at State  

    House 

Client     : Ministry of Works and Supply/State House  

Contractorôs Name   : Hua Jiang Investments Ltd  

Funding Agency    : GRZ   

Contract Period    : 30 Weeks 

Contract Commencement Date  : 27/10/2007 

Contract Completion Date   : 11/06/2008 

Works Done    : 100% 

Remaining Works   : Nil   

Contract Sum    : ZMK1, 941,195,175.00 

Payments made to Date   : ZMK1, 530,508,991.37 

 

General Remarks on the Project 

Works were satisfactorily done and the project was handed over in December, 2008.  

 

Rehabilitation of General Office at State House 

 

Project Details 

Project name    : Rehabilitation of General Office at State House 

Client     : Ministry of Works and Supply/ Office of the President   

Contractorôs Name   : Yangtsi Jiang Ltd  

Funding Agency    : GRZ   

Contract Period    : -- 

Contract Commencement Date  : -- 

Contract Completion Date   : -- 

Works Done    : 90% 

Remaining Works   : Aluminium portioning in the Secretaryôs &  Messengersô Office  

Contract Sum    : ZMK485, 019, 647.00 

Payments made to Date   : ZMK379, 222,091.00 

 

General Remarks on the Project 

The works were satisfactorily done. The Contractor was awaiting a go ahead for him to continue with Aluminium 

partitioning in the Secretaryôs and Messengersô Office.  
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Proposed Rehabilitation of Kabelenga Presidential Guest House in Ndola 

Project Details 

Project name    :  Proposed Rehabilitation of Kabelenga Presidential   

      Guest House in Ndola 

Client     : Ministry of Works and Supply/State House   

Contractorôs Name   : Dramoll Ltd  

Funding Agency    : GRZ   

Contract Period    : 16 Weeks 

Contract Commencement Date  : 05/10/2008 

Contract Completion Date   : 05/01/2009 

Works Done    : Replacement of entire roof at Presidential wing,   

      replacement of sanitary fittings in all the bathrooms,   

      replacement of particle board ceiling with rhino board  

      ceiling. 

Remaining Works   : Paint works, fixing of kitchen units and other external  

     works.   

Contract Sum    : ZMK1, 250,000,000.00 

 

General Remarks on the Project 

The Contractor moved on site on 5
th
 October 2008 and had executed over 60% of the works. He was however yet to be 

paid for the works done. The Contract was likely to be extended due to non payment.  

 

 

12.8.2 MINISTRY OF HEALTH PROJECTS  

 

Proposed TPIHI Building at the University Teaching Hospital (UTH) 

 

General Remarks on the Project 

Pre-contract sketch designs were completed and were awaiting approval.  

 

Completion of TB Ward and Paediatric Ward in Livingstone ï SGEï500ï05ïC-1166 

 

Project Details  

Project name    :  Completion of TB Ward and Paediatric Ward 

in Livingstone 

Client     :  Ministry of Health  

Contractorôs Name   :  Gabman Limited   

Contract Period    :  90 calendar days  

Contract Commencement Date  :  01/10/2008 

Contract Completion Date   :  31/12/2006 

Works Done    :  Paediatric building completed  

Remaining Works   :  Finishes and external works to TB Block  

Contract Sum    :  $1,016,128.70 

Amounts Certified to Date   :  $105,139.94 

Payments made to Date   :  $105,139.90 

 

General Remarks on the Project 

The project was attracting liquidated damages for failure by the contractor to complete the building within the extended 

contract period of up to 3
rd
 March 2009.  

 

Renovations of VCT Centres, TB Wards and Paediatric Ward in Livingstone ï SGEï500ï05ïC-1166 

 

Project Details  

Project name    :  Renovations of VCT Centres, TB  

Wards and Paediatric Ward in Livingstone 

Client     :  Ministry of Health  
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Contractorôs Name   :  Met-Weld Fabrication Ltd   

Contract Period    :  VCT Centres 90 days, TB Wards 300  

days, Paediatric Ward 270 days 

Contract Commencement Date  :  01/11/2005 

Contract Completion Date   :  15/07/2006 

Works Done    :  VCT Centres completed, TB Ward at  

60%, Paediatric Ward at 95% 

Remaining Works   :  Finishes and external works  

Contract Sum    :  $1,600,000.00 

Amounts Certified to Date   :  $951,034 

Payments made to Date   :  $951,034 

 

General Remarks on the Project 

The Met-Weld contract was terminated and was awarded to Gabman Limited. Contract details were being awaited from 

the American Embassy.  

 

Construction of CDC Office, Paediatric and Family Care Centre at University Teaching Hospital (UTH)  

Project Details  

Project name    :  Construction of CDC Office, Paediatric and   

       Family Care Centre at UTH 

Client     :  Ministry of Health - UTH  

Contractorôs Name   :  Met-Weld Fabrication Ltd   

Contract Period    :  300 Days 

Contract Commencement Date  :  28/11/2005 

Contract Completion Date   :  15/05/2007 & revised to 31/01/2008 

Works Done    :  Building was roofed and glazed 

Remaining Works   :  Finishes and external works  

Contract Sum    :  $2,367,973.50 

Amounts Certified to Date   :  $2,100,000 

Payments made to Date   :  $2,100,000 

 

General Remarks on the Project 

The contract Met-Weld was terminated in February 2009 due to failure by the contractor to complete the project despite 

the numerous extensions of time the works had since been re-tendered.  

 

12.8.3 MINISTRY OF DEFENCE PROJECTS  

 

Proposed Construction of Out Patient Department Block and Ward at Gondar Barracks in Chipata 

 

General Remarks on the Projects 

Tenders were advertised in the national press. 

 

Proposed Out Patient Department Block at Chiwoko Zambia National Service Camp in Katete 

 

General Remarks on the Projects 

Tenders were advertised in the national press. 

 

Proposed Construction of VCT Centre at Zambia Air Force in Livingstone 

 

General Remarks on the Projects 

Tenders were advertised in the national press. 

 

Proposed Construction of VCT Centre at Chindwin Barracks in Kabwe 

 

General Remarks on the Projects 
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Tenders were advertised in the national press. 

 

Proposed Construction of Family Support Unit at Maina Soko Military Hospital 

 

General Remarks on the Projects 

 

Tenders were advertised in the national press. 

 

Proposed Construction of Maternity Block at Chishimba Zambia National Service Camp in Kasama 

 

General Remarks on the Projects 

Tenders were advertised in the national press. 

 

Proposed Construction of VCT Centre at Kamitonte Zambia National Service Camp in Solwezi 

 

General Remarks on the Projects 

Tenders were advertised in the national press. 

 

Proposed Construction of VCT Centre at Zambia National Service in Makeni  

 

General Remarks on the Projects 

Tenders were advertised in the national press. 

 

Proposed Construction of Family Support Unit at Maina Soko Military Hospital  

Project Details  

Project name    :  Proposed construction of Family Support Unit   

       at Maina Soko Military Hospital  

Client     :  Ministry of Defence  

Contractorôs Name   :  Simu Construction Limited   

Contract Period    :  6 Months 

Contract Commencement Date  :  16/03/2009 

Contract Completion Date   :  28/08/2009 

Works Done    :  Substructure 

Remaining Works   :  Superstructure  

Contract Sum    :  ZMK1, 075,887,900.00 

Amounts Certified to Date   :  - 

Payments made to Date   :  - 

 

General Remarks on the Project 

The contract Met-Weld was terminated in February 2009 due to failure by the contractor to complete the project despite 

the numerous extensions of time and the works had since been re-tendered. 
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12.8.4 MINISTRY OF SPORT, YOUTH AND CHILD DEVELOPMENT PROJECTS  

 

Rehabilitation of Independence Stadium (Demolition) in Lusaka   

Project Details 

Project name     : Rehabilitation of Independence Stadium 

Client      : Ministry of Sport, Youth and Child  

Development  

Contractorôs Name    : Yangts Jiang Enterprises Ltd (Phase I  

Demolition of Grandstand and erection of hoarding 

Funding Agency     : GRZ, Ministry of Works and Supply 

Contract Period     : 9 Weeks 

Contract Commencement Date   : 19/11/2007 

Contract Completion Date    : 8 or 22/01/2008 

Works Done     : 100%   

Remaining Works   : Completed 

Contract Sum   : ZMK1, 379,384,124.38 

Amounts Certified to Date   : ZMK1, 379,384,124.38 

Payments made to Date   : ZMK1, 379,384,124.38 

 

General Remarks on the Project 

Demolition of the grand stand completed. 100% of remaining contractual works was still pending. 

 

Rehabilitation of Independence Stadium (Construction of New Grand Stand) in Lusaka   

Project Details 

Project name     : Construction of New Grand Stand  

Client      : Ministry of Sport, Youth and Child  

Development  

Contractorôs Name    : T.B.A  

Demolition of Grandstand and erection of hoarding 

Funding Agency     : GRZ, Ministry of Finance and National  

Planning 

Contract Period     : Fixed 18 Months 

Contract Commencement Date   : T.B.A. 

 

General Remarks on the Project 

The negotiations with AFECC who are to build the Ndola Stadium shall delay the project further due to the many 

technical and administrative requirements such as zero duty/taxes which will need approval of Ministry of Finance and 

National Planning and permission from China to replicate the Ndola Stadium design. 

 

Construction of Ultra Modern Stadium in Ndola  

 

Project Details 

Project name     : Construction of Ultra Modern Stadium 

Client      : Ministry of Sport, Youth and Child  

Development  

Contractorôs Name    : Anhui Foreign Economic Construction   

Company (AFECC) 

Funding Agency     : Chinese Government Loan to Zambia 

Contract Period     : 26 months 

Contract Commencement Date   : 05/05/2009 

Contract Completion Date    : Est. November 2010 

Works Done     : Site Establishment  

Remaining Works   : 100% 

Contract Sum   : Estimated at US$65 Million  

 

 

 



[2009  1st  Quarter Report ]  Page 40  
 

General Remarks on the Project 

The contractor sent an advance party of nine (9) experts to establish camp and construct site offices and lodgings while 

awaiting equipment to arrive.  

 

Renovations and Extensions of Konkola Stadium in Chililabombwe 

 

Project Details 

Project name     : Renovations and Extensions of Konkola  

Stadium 

Client      : Ministry of Sport, Youth and Child  

Development  

Contractorôs Name    : New Era Construction Ltd 

Funding Agency     : GRZ, Ministry of Sport, Youth and Child  

Development  

Contract Period     : 70 Working Days 

Contract Commencement Date   : 10/03/2008 

Contract Completion Date    : 18/06/2008 

Works Done     : Completed on 13
th
 June 2008  

Remaining Works   : Remedial works in the defects liability period 

Contract Sum   : ZMK2, 812,423,600.00 

General Remarks on the Project 

The project was completed one week ahead of schedule and the completion certificate was issued. 

  

Construction of Palisade Fence at UNZA (Great East Road Campus) ï Contract No. 32/2008 

 

Project Details 

Project name    : Construction of Palisade Fence at UNZA (Great East  

      Road Campus)       

Client     : Ministry of Sport, Youth and Child Development  

Contractorôs Name   : SIMU Construction Limited   

Funding Agency    : GRZ   

Contract Period    : 24 Weeks 

Revised Contract Period   : 33 Weeks 

Contract Commencement Date  : 20/06/2008 

Contract Completion Date   : 30/11/2008 

Revised Completion Date   : 18/02/2009 

Works Done    : 100% Fencing done along Great East Road, Kamloops 

      and Handsworth  

Remaining Works   : Nil  

Contract Sum    : ZMK2, 394,306,004.00 

Amounts Certified to Date   : ZMK1, 865,640,005.00 

Payments made to Date   : ZMK1, 865,640,005.00 

Outstanding Payments on  

Certified Amounts   : 00     

  

 

General Remarks on the Project 

Works done were satisfactory. Handover was being arranged. However, the fence had been vandalized in certain parts 

and the contractor was directed to re-do the vandalized parts.  

 

Construction of Concrete Brick Fence at UNZA (Great East Road Campus) ï Contract No. 33/2008 

 

Project Details 

Project name    : Construction of Concrete Brick Fence at UNZA (Great  

      East Road Campus)       

Client     : Ministry of Sport, Youth and Child Development  

Contractorôs Name   : Yangts Jiang Enterprises Limited   
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Funding Agency    : GRZ   

Contract Period    : 26 Weeks 

Contract Commencement Date  : 20/06/2008 

Contract Completion Date   : 20/12/2008 

Revised Completion Date   : 30/03/2009 

Works Done    : 75% of Fence erected  

Remaining Works   : Erecting fence on the western boundary of the site  

Contract Sum    : ZMK5, 406,610,476.00 

Amounts Certified to Date   : ZMK2, 156,489,531.99 

Payments made to Date   : ZMK2, 156,489,531.99 

Outstanding Payments on  

Certified Amounts   : 00     

 

General Remarks on the Project 

The quality of works done was satisfactory. However, the contractor was directed to improve on the painting of joints 

and to speed up on the works so as to meet the deadline. The contractor had applied for a 2
nd

 extension of time from 

March 2009 to end of June 2009.  

 

Construction of Two (2No.) Hostels and Six (6No.) Houses at UNZA Lot 2 ï Contract No. 48/2008 

 

Project Details 

Project name    : Construction of Two (2No.) Hostels and Six (6No.) 

      Houses at UNZA     

Client     : Ministry of Sport, Youth and Child Development  

Contractorôs Name   : Gabman Limited   

Funding Agency    : GRZ   

Contract Period    : 56 Weeks 

Contract Commencement Date  : 19/11/2008 

Contract Completion Date   : 16/10/2009 

Works Done    : Hostel column pits and construction of the houses  

      Reached ring beam level  

Remaining Works   : Casting of foundation bases and building of the  

      superstructure  

Contract Sum    : ZMK31, 716,138,700.00 

Amounts Certified to Date   : ZMK9, 500,000,000.00 (Mobilization) 

Payments made to Date   : ZMK9, 500,000,000.00  

Outstanding Payments on  

Certified Amounts   : 00     

 

General Remarks on the Project 

The quality of works done was satisfactory. However, the contractor was behind schedule and had been directed to 

speed up the works and pump out the water from the column pits and cast the column bases.  

 

Construction of Two (2No.) Hostels and Three (3No.) Houses at UNZA Lot 6 ï Contract No. 57/2008 

 

Project Details 

Project name    : Construction of Two (2No.) Hostels and Three (3No.) 

      Houses at UNZA     

Client     : Ministry of Sport, Youth and Child Development  

Contractorôs Name   : Mercury Lines Limited   

Funding Agency    : GRZ   

Contract Period    : 72 Weeks 

Contract Commencement Date  : 24/09/2008 

Contract Completion Date   : 26/10/2010 

Works Done    : Foundation bases and strip foundations  

Remaining Works   : Construction of the Superstructure  

Contract Sum    : ZMK23, 547,740,044.00 
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Amounts Certified to Date   : ZMK9, 441,278,422.02 

Payments made to Date   : ZMK9, 441,278,422.02 

Outstanding Payments on  

Certified Amounts   : 00     

 

General Remarks on the Project 

The quality of works done was satisfactory except for a few column reinforcements that were not properly aligned. 

Between January and March the site was flooded with water hindering progress. The contractor was doing the decking 

for the first floor on hostel 1. 

 

Construction of External and Associated Civil Works for the New Hostels at UNZA Lot 7 ï Contract No. 

49/2008 

 

Project Details 

Project name    : Construction of External and Associated Works at  

      UNZA     

Client     : Ministry of Sport, Youth and Child Development  

Contractorôs Name   : Kegon Services Limited   

Funding Agency    : GRZ   

Contract Period    : 60 Weeks 

Contract Commencement Date  : 24/09/2008 

Contract Completion Date   : 17/11/2009 

Works Done    : Palisade and Brick Fences for Houses   

Remaining Works   : Construction of the Car park, Landscaping, Drainages 

      and Electrical Works  

Contract Sum    : ZMK14, 632,033,810.00 

Amounts Certified to Date   : ZMK4, 765,169,434.00 

Payments made to Date   : ZMK4, 765,169,434.00 

Outstanding Payments on  

Certified Amounts   : 00     

 

General Remarks on the Project 

The project was progressing well and the quality of works done was satisfactory. Some portions of the site were 

flooded with water between January and March hindering progress. 

 

Construction of One (1No.) Hostel at NRDC, NIPA and Evelyn Hone College Lot 8 ï Contract No. 50/2008 

 

Project Details 

Project name    : Construction of One (1No.) Hostel at NRDC, NIPA  

      And Evelyn Hone College     

Client     : Ministry of Sport, Youth and Child Development  

Contractorôs Name   : Wah Kong Enterprises Limited   

Funding Agency    : GRZ   

Contract Period    : 70 Weeks 

Contract Commencement Date  : 24/09/2008 

Contract Completion Date   : 12/04/2010 

Works Done    : Excavations and casting of column bases at NIPA and  

      NRDC   

Remaining Works   : Casting of the bases at Evelyn Hone College and  

      building of the Superstructure  

Contract Sum    : ZMK31, 158,884,088.00 

Amounts Certified to Date   : ZMK2, 310,933,895.92 

Payments made to Date   : ZMK954, 346,406.04 

Outstanding Payments on  

Certified Amounts   : ZMK1, 356,587,489.88     

 

General Remarks on the Project 
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The project was progressing well and the quality of works done was satisfactory. Some portions of the site were 

flooded with water between January and March hindering progress. 

 

12.8.5 MINISTRY OF HOME AFFAIRS PROJECTS  

 

Proposed Construction of 24 No. Houses at Peter Singogo in Ndola  

 

Project Details  

Project name    :  Proposed Construction of 24 No.  

Houses at Peter Singogo in Ndola 

Client     :  Ministry of Home Affairs Projects 

Contractorôs Name   :  COVEC   

Contract Period    :  72 Weeks 

Contract Commencement Date  :  07/03/2008 

Contract Completion Date   :  31/12/2008 

Works Done    :  Progress at 80% 

Remaining Works   :  Finishes   

Contract Sum    :  ZMK16, 520,245,965.00 

 

General Remarks on the Project 

The quality of works was satisfactorily. The progress of works was delayed due to the shortage of cement. Therefore, 

the project was not completed as anticipated. 

 

Proposed Construction of 71 No. Houses at Chifubu in Ndola  

 

Project Details  

Project name    : Proposed Construction of 71 Houses at Chifubu in    

    Ndola       

Client     : Ministry of Home Affairs Projects 

Contractorôs Name   : Hua Jiang Investment    

Contract Period    : 90 Weeks 

Contract Commencement Date  : 07/03/2008 

Contract Completion Date   : 31/12/2008 

Works Done    : Progress at 80% 

Remaining Works   : Finishes   

Contract Sum    : ZMK26, 454,239,872.50 

Amount Certified to Date   : ZMK11, 150,418,315.00 

Payments made to Date   : ZMK11, 150,418,315.00 

Outstanding Payments on  

Certified Amounts   : 0    

 

General Remarks on the Project 

The quality of works was satisfactory. The progress of works was delayed due to the shortage of cement on the market 

and delayed payments to the contractor by the client. 

 

Proposed Construction of Seventy-Two (72No.) Houses in Chipata ï Contract No. 84/2007 

 

Project Details  

Project name    : Proposed Construction of 72 No. Houses in Chipata 

Client     : Ministry of Home Affairs Projects 

Contractorôs Name   : Fair-Face Enterprises Limited   

Contract Period    : 84 Weeks 

Contract Commencement Date  : 07/03/2008 

Contract Completion Date   : 31/12/2008 

Works Done    : Progress at 35% 

Remaining Works   : Finishes   
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Contract Sum    : ZMK25, 730,158,225.00 

 

General Remarks on the Project 

The 30 No. houses yet to be done were earmarked for re-allocation to a new site. The site was surveyed and was 

awaiting handover to the Contractor once the cost implication was approved by the Client.  

 

Proposed Construction of Eighty-One (81No.) Houses and Associated External Works at Kansenji in Ndola ï 

Contract No. 85/2007 

 

Project Details  

Project name    : Proposed Construction of 72 No. Houses and   

      Associated External Works at Kansenji in Ndola 

Client     : Ministry of Home Affairs Projects 

Contractorôs Name   : China Jiangsu International Economic    

Contract Period    : 104 Weeks 

Contract Commencement Date  : 07/03/2008 

Contract Completion Date   : 31/12/2008 

Works Done    : Progress at 85% 

Remaining Works   : Finishes   

Contract Sum    : ZMK20, 313,067,945.00 

Amounts Certified to Date   : ZMK6, 307,623,450 

Payments made to Date   : ZMK4, 725,477,092.50 

Outstanding Payments on  

Certified Amounts   : ZMK1, 582,146,357.50   

 

General Remarks on the Project 

The quality of works was satisfactory. The project was delayed sue to the shortage of cement. Therefore the project was 

not completed as anticipated by 31
st
 December 2008.  

 

Proposed Construction of Forty-Seven (47No.) Houses and Associated External Works at Masala in Ndola  

 

Project Details  

Project name    : Proposed Construction of 72 No. Houses and   

      Associated External Works at Kansenji in Ndola 

Client     : Ministry of Home Affairs Projects 

Contractorôs Name   : China Jiangsu   

Contract Period    : 104 Weeks 

Contract Commencement Date  : 07/03/2008 

Contract Completion Date   : 31/12/2008 

Works Done    : Progress at 90% 

Remaining Works   : Roofing and Finishes   

Contract Sum    : ZMK14, 042,286,820.00 

Amounts Certified to Date   : ZMK5, 120,206,692.50 

Payments made to Date   : ZMK3, 535,817,930.00 

Outstanding Payments on  

Certified Amounts   : ZMK1, 584,388,762.50   

 

General Remarks on the Project 

The quality of works was satisfactory. The project was delayed sue to the shortage of cement. Therefore the project was 

not completed as anticipated.  

 

Construction of Sixty (60No.) Police Houses in Kasama 

 

Project Details  

Project name    :  Construction of 60 No. Police Houses 

Client     :  Ministry of Home Affairs Projects 

Contractorôs Name   :  Hua Jiang Investments Limited    
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Contract Period    :  36 Weeks 

Contract Commencement Date  :  08/03/2008 

Original contract completion Date  :  30/12/2008 

Revised contract completion Date  :  October 2009 

Works Done    :  Al l 60No. houses were roofed 

       50 No. houses doors and window frames fitted 

       All 60No. houses plastered internal and  

       external 

       25No. houses first coat paint applied 

       60 No. houses electrical wiring fitted 

Remaining Works   :  30%   

Contract Sum    :  ZMK27, 924, 756, 00.00 

 

General Remarks on the Project 

The quality of works was satisfactory. However, the progress of works was slow.  

 

Construction of Fifty (50No.) Police Houses in Livingstone 

 

Project Details  

Project name    :  Construction of 50 No. Police Houses in  

      Livingstone 

Client     :  Ministry of Home Affairs Projects 

Contractorôs Name   :  COVEC    

Contract Period    :  98 Weeks 

Contract Commencement Date  :  07/03/2008 

Contract Completion Date   :  31/12/2008 

Works Done    :  Progress at 80% 

Remaining Works   :  Roofing and Finishes   

Contract Sum    :  ZMK25, 599, 373,087.50 

Amounts Certified to Date   :  ZMK4, 727,881,894.00 

Payments made to Date   :  ZMK4, 727,881,894.00 

Outstanding Payments on  

Certified Amounts   :  0   

 

General Remarks on the Project 

The completion of the project was delayed due to the erratic supply of cement coupled with the delay in taking 

possession of the site caused site occupation by the marketers at project commencement.  

 

Proposed Civil Works at Sites in Lusaka, Ndola and Kitwe to Receive One Thousand (1000No.) Prefabricated 

Housing Units 

 

General Remarks on the Project 

Tenders were floated and contract signing was being awaited 

 

Proposed Construction of 413 No. Low, Medium and High Cost Houses at Chipata, Mongu, Livingstone, 

Kasama and Ndola 

 

Tender authority was granted by the Zambia National Tender Board and the project was awaiting signing of contracts 

with various bidders. 

 

Rehabilitation of Passport, Citizenship and Registration Offices (PCRO) on Dedan Kimathi Road in Lusaka  

 

Project Details  

Project name    : Rehabilitation of Passport, Citizenship and  

     Registration Offices on Dedan Kimathi Road 

Client     : Registrar General, PCRO  

Client     : Ministry of Home Affairs  
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Contractorôs Name   : T.B.A    

Contract Period    : 90 Weeks 

Contract Commencement Date  : 07/03/2008 

Contract Completion Date   : 31/12/2008 

Works Done    : Progress at 80% 

Remaining Works   : Finishes   

Contract Sum    : ZMK26, 454,239,872.50 

Amount Certified to Date   : ZMK11, 150,418,315.00 

Payments made to Date   : ZMK11, 150,418,315.00 

Outstanding Payments on  

Certified Amounts   : 0    

 

General Remarks on the Project 

The project was at pre-contract stage. Tender document was completed and sent to Zambia Public Procurement 

Authority for óno objectionô. The client had the funds for the project and the contractor was expected on site by end of 

July 2009. 

 

12.8.6 MINISTRY OF SCIENCE, TECHNOL OGY AND VOCATIONAL TRAINING PROJECTS  

 

Construction of Ukwimi trades Training Institute in Petauke ï Contract No. 64/2007 

Project Details 

Project name    : Construction of Ukwimi trades Training Institute   

Client     : Ministry of Science, Technology and Vocational   

      Training  

Contractorôs Name   : Profab (Z) Ltd   

Funding Agency    : GRZ   

Contract Period    : 21 Working Weeks 

Contract Commencement Date  : 25/10/2007 

Contract Completion Date   : TBA 

Works Done    : All works to the main building 

Remaining Works   : External works  

Contract Sum    : ZMK1, 012,293,192.18 

Amounts Certified to Date   : ZMK586, 561,220.73 

Payments made to Date   : ZMK586, 561,220.73 

Outstanding Payments on  

Certified Amounts   :  0   

 

General Remarks on the Project 

Liquidated damages had been applied due to non completion of the works on time.  

 

Construction of Ukwimi Trades Training Institute in Petauke ï Phase II ï Contract No. 78/2008 

 

Project Details 

Project name    : Construction of Chipata Trades Training Institute   

      Phase II 

Client     : Ministry of Science, Technology and Vocational   

      Training  

Contractorôs Name   : Heros Construction Ltd   

Funding Agency    : GRZ   

Contract Period    : 26 Working Weeks 

Contract Commencement Date  : 10/11/2008 

Contract Completion Date   : 13/05/2009 

Works Done    : Substructure and Super structure block works 

Remaining Works   : Roofing, electrical works, plumbing and finishes  

Contract Sum    : ZMK2, 143,773,820.00 
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General Remarks on the Project 

Work was progressing well but behind schedule.  

 

Construction of Chipata Trades Training Institute and Associated External works ï Contract No. 36/2007 

Project Details 

Project name    : Construction of Chipata Trades Training Institute   

Client     : Ministry of Science, Technology and Vocational   

      Training  

Contractorôs Name   : Hua Chang Infrastructure Engineering Ltd   

Funding Agency    : GRZ   

Contract Period    : 40 Weeks 

Contract Commencement Date  : 06/08/2007 

Contract Completion Date   : 12/10/2008 

Works Done    : All works completed 

Remaining Works   : Nil   

Contract Sum    : ZMK3, 405,996,606.61 

Amounts Certified to Date   : ZMK2, 041,351,209.03 

Payments made to Date   : ZMK2, 041,351,209.03 

 

General Remarks on the Project 

Work was satisfactorily completed and the practical completion certificate was issued. The project was under defect 

liability period. 

 

Construction of Chipata Trades Training Institute in Petauke ï Phase II ï Contract No. 77/2008 

 

Project Details 

Project name    : Construction of Chipata Trades Training Institute   

      Phase II 

Client     : Ministry of Science, Technology and Vocational   

      Training  

Contractorôs Name   : Fair Face Enterprises Ltd   

Funding Agency    : GRZ   

Contract Period    : 26 Working Weeks 

Contract Commencement Date  : 01/11/2009 

Contract Completion Date   : TBA 

Works Done    : Superstructure Block Works and Roofing 

Remaining Works   : Electrical Works, Plumbing and Finishes  

Contract Sum    : ZMK3, 563,179,772.00 

Amounts Certified to Date   : ZMK1, 565,605,602.91 

Payments made to Date   : ZMK591, 513,579.50 

Outstanding Payments on  

Certified Amounts   : ZMK974, 092,023.41     

 

General Remarks on the Project 

Work was progressing well but behind schedule.  

 

Construction of Solwezi Trades Training Institute ï Contract No. 38/2007 

 

Project Details 

Project name    : Construction of Solwezi Trades Training Institute   

Client     : Ministry of Science, Technology and Vocational   

      Training  

Contractorôs Name   : Zaminliny Investment Limited   

Funding Agency    : GRZ   

Contract Period    : 52 Weeks 

Revised Contract Period   : 77 Weeks 

Contract Commencement Date  : 17/08/2007 
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Contract Completion Date   : 01/09/2008 

Revised Completion Date   : 17/12/2008 

2
nd

 Revised Completion Date  : 26/02/2009 

Works Done    : All works completed 

Remaining Works   : Defects identified at handover  

Contract Sum    : ZMK3, 424,680,897.00 

Amounts Certified to Date   : ZMK3, 025,750,703.11 

Payments made to Date   : ZMK3, 025,750,703.11 

Outstanding Payments on  

Certified Amounts   : 00     

 

General Remarks on the Project 

Works done were satisfactory. The project had reached practical completion with the defects liability period 

commencing on 4
th
 March 2009. 

 

Construction of Hostels at Solwezi Trades Training Institute ï Contract No. 79/2008 

 

Project Details 

Project name    : Construction of Hostels at Solwezi Trades Training  

      Institute      

Client     : Ministry of Science, Technology and Vocational   

      Training  

Contractorôs Name   : Zaminliny Investment Limited   

Funding Agency    : GRZ   

Contract Period    : 78 Weeks 

Contract Commencement Date  : 19/11/2008 

Contract Completion Date   : 03/06/2010 

Works Done    : Site clearance, setting out bases and excavations 

Remaining Works   : Casting of Column bases and construction of the  

      Superstructure  

Contract Sum    : ZMK11, 861,510,890.00 

Amounts Certified to Date   : Nil  

 

General Remarks on the Project 

Works done were satisfactory. The contractor was on course. 

 

Construction of Mwinilunga Trades Training Institute ï Contract No. 80/2008 

 

Project Details 

Project name    : Construction of Mwinilunga Trades Training Institute  

Client     : Ministry of Science, Technology and Vocational   

      Training  

Contractorôs Name   : Provident Investment Limited   

Funding Agency    : GRZ   

Contract Period    : 54 Weeks 

Contract Commencement Date  : 19/11/2008 

Contract Completion Date   : 03/12/2009 

Works Done    : Site clearance, setting out and foundations 

Remaining Works   : Excavations and construction of the superstructures  

Contract Sum    : ZMK9, 482,622,478.00 

Amounts Certified to Date   : ZMK327, 073,817.99 

Payments made to Date   : 00 

Outstanding Payments on  

Certified Amounts   : 00     

 

General Remarks on the Project 
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Works done were satisfactory. However, the contractor was behind schedule. The site was cleared and the buildings 

were set out. The contractor was directed to supply adequate materials to site. 

 

Rehabilitation of the Dining Hall and Kitchen at Livingstone Institute of Business and Engineering Studies 

(LIBES) in Livingstone 

 

Project Details 

Project name    : Rehabilitation of the Dining Hall and Kitchen at   

      Livingstone Institute of Business and Engineering   

      Studies (LIBES) 

Client     : Ministry of Science, Technology and Vocational   

      Training  

Contractorôs Name   : Mace Construction Ltd 

Funding Agency    : GRZ,  Ministry of Science, Technology and   

      Vocational Training  

Contract Period    : 14 Weeks 

Contract Commencement Date  : 19/03/2008 

Original Contract Completion Date  : 26/07/2008 

Revised Contract Completion Date  : 15/09/2008 

Works Done    : 95% works done  

Remaining Works   : Additional works and other works not included in the  

      original contract 

Contract Sum    : ZMK811, 891,500.00 

 

General Remarks on the Project 

The quality of works was satisfactory. The project had reached handover stage according to the original contract. 

However, there were still some outstanding works left out in the original works plus additional works which the client 

wants to add to bring the structure to a desired handover. 

 

Proposed Renovations of Tissue Culture Laboratory and Construction of Seedlings Shade at NISIR in Kitwe ï 

Contract No. 58/2007 

 

Project Details 

Project name    : Proposed Renovations of Tissue Culture Laboratory 

      and construction of Seedlings Shade at NISIR in  

      Kitwe  

Client     : Ministry of Science, Technology and Vocational   

      Training  

Contractorôs Name   : AMC Limited   

Funding Agency    : GRZ   

Contract Period    : 10 Weeks 

Revised Completion Period  : 47 Weeks 

Contract Commencement Date  : 18/10/2007 

Contract Completion Date   : 21/01/2008 

1
st
 Revised Completion Date  : 04/04/2008 

2
nd

 Revised Completion Date  : 17/09/2008 

Works Done    : Works in the Laboratory and the Seedlings Shade  

Remaining Works   : Nil   

Contract Sum    : ZMK851, 543,277.55 

Amounts Certified to Date   : ZMK611, 203,908.51 

Payments made to Date   : ZMK248, 339,111.00 

Outstanding Payments on  

Certified Amounts   : ZMK362, 864,797.51     

 

General Remarks on the Project 

The quality of works done was satisfactory. The project had reached practical completion and was in the defects 

liability period. 



[2009  1st  Quarter Report ]  Page 50  
 

 

Rehabilitation of Kabwe Trades Training Institute ï Workshops, Classrooms and New Administration Block 

 

Project Details 

Project name    : Rehabilitation of Kabwe Trades Training Institute -  

      Workshops, Classrooms and New Administration   

      Block  

Client     : Ministry of Science, Technology and Vocational   

      Training  

Contractorôs Name   : Zamiliny Investment Limited   

Funding Agency    : GRZ   

Contract Period    : 45 Weeks 

Contract Commencement Date  : February 2008 

Contract Completion Date   : January 2009 

1
st
 Revised Completion Date  : May 2009 

Works Done    : New administration Block completed  

      3No. workshops completed 

      2No. toilets completed 

      3No. classrooms completed 

      Graduation stand ground laid to receive concrete slab  

Remaining Works   : 30%  

Contract Sum    : ZMK1, 917,584,764.50 

 

General Remarks on the Project 

New administration Block, workshops, classrooms and toilets were completed and partially handed over to due to the 

high demand of use by the institute 

  

12.8.7 MINISTRY OF AGRICULTURE AND COOPERATIVES PROJECTS  

 

Proposed Genetic Laboratory at Seed Control and Certification Institute in Chilanga 

 

The project was at tendering stage. Closing and opening of tenders was scheduled for 15
th
 February 2009. 

 

12.8.8 ZAMBIA INSTITUTE OF  ADVANCED LEGAL EDUCATION (ZIALE) PROJECTS  PROPOSED 

EXAMINATION HALL FOR ZIALE  

 

Proposed Examination Hall for Zambia Institute of Advanced Legal Education 

 

Project Details 

Project name    :  Construction of Examination Hall   

Client     :  ZIALE   

Contractorôs Name   :  JIZAN Construction Company Ltd   

Contract Period    :  16 Weeks 

Contract Commencement Date  :  29/05/2009 

Contract Completion Date   :  Not yet fixed  

Works Done    :  Substructure concrete works 

Remaining Works   :  Superstructure and external works  

Contract Sum    :  ZMK1, 619,703,592.00 

Amounts Certified to Date   :  ZMK1, 226,809,550.87 

Payments made to Date   :  ZMK1, 226,809,550.87 

Outstanding Payments on  

Certified Amounts   :  Nil  

 

General Remarks on the Project 
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The project was on schedule in accordance with the programme of works.  

 

12.8.9 OFFICE OF THE VICE PRESIDENT PROJECTS  

 

Rehabilitation and Conversion works at the Disaster Management and Mitigation Unit (DMMU)  ï Contract No. 

50/2006 

 

Project Details 

Project name    :  Rehabilitation and Conversion works at the Disaster  

       Management and Mitigation Unit (DMMU)   

Client     :  Cabinet Office ï Office of the Vice  

President  

Contractorôs Name   :  ZAMCHI Construction Ltd   

Contract Period    :  20 Weeks 

Contract Commencement Date  :  12/08/2007 

Contract Completion Date   :  05/06/2007  

Works Done    :  Guard House, extension to research  

block & generator room 

Remaining Works   :  Finishes to the main office  

Contract Sum    :  ZMK835, 627,198.00 

Amounts Certified to Date   :  ZMK754, 777,087.65 

Payments made to Date   :  ZMK754, 777,087.65 

Outstanding Payments on  

Certified Amounts   :  ZMK39, 725,109.88 

 

General Remarks on the Project 

Works were 95% complete. The Client had requested for an extra covered walkways. The major works were almost 

completed hence the need to extend the contract. 

 

 

12.8.10 AUDITOR GENERALôS OFFICE 

 

Construction of Two (2No.) 6 x 3 Bed Roomed Flats for Office of the Auditor General 

Project Details 

Project name   : Construction of a 2No. 6 x 3 bed roomed flats for  

    Office of the Auditor General     

Client     : Office of the Auditor General  

Contractorôs Name   : Datong Construction  

Funding Agency    : GRZ, Auditor General   

Contract Period    : 50 Weeks 

Contract Commencement Date  : T.B.A 

Contract Completion Date   : T.B.A 

Works Done    : Nil  

Remaining Works   : Nil  

Contract Sum    : ZMK10, 225,670,200.00 

 

General Remarks on the Project 

The money in the 2008 budget was recouped by Ministry of Finance and National Planning before the works 

commenced. The project was on hold as the client was seeking money from co-operating partners who had indicated 

interest to fund the project. 
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12.8.11 MINISTRY OF COMMUNITY DEVELOPMENT AND SOCIAL SERVICES  

 

Extension of Ministerôs Office at Ministry of Community Development and Social Services 

 

General Remarks on the Project 

The project was at pre-contract stage. Preparation of tender documents was done awaiting the clientôs approval for 

tendering. 

 

12.8.12 MINISTRY OF LOCAL GOVERNMENT AND HOUSING  

 

Proposed Construction of Three (3No.) Medium Housing Units for Local Government Training Institute in 

Chalimbana 

 

Project Details 

Project name    :  Proposed Construction of Three (3No.)  

       Housing Units for Local Government Training 

       Institute in Chalimbana 

Client     :  Ministry of Local Government and Housing  

Contractorôs Name   :  Messrs Datong Limited   

Contract Period    :  10 Weeks 

Contract Commencement Date  :  20/08/2008 

Contract Completion Date   :  25/07/2008  

Works Done    :  All works in the scope were executed  

       accordingly 

Remaining Works   :  -   

Contract Sum    :  ZMK1, 076,818,175.00 

Amounts Certified to Date   :  ZMK1, 049,897,720.63 

Payments made to Date   :  ZMK649, 687,720.63 

Outstanding Payments on  

Certified Amounts   :  ZMK400, 210,000.00 

 

General Remarks on the Project 

Despite the contractor having completed the works within time and to the satisfaction of the required standards, the 

client had not been able to pay the contractor. The project was in the defects liability period but the client had not 

settled the fourth certified amount. 

 

12.8.13 ELECTORAL COMMISSUION OF ZAMBIA  

 

Construction of a Warehouse at Electoral Commission of Zambia Premises 

 

General Remarks on the project 

The client increased the specifications of the initial design of the warehouse. A new design and scope of works was 

being prepared to include storage for election materials and some supporting offices. 

 

12.8.14 MINISTRY OF FINANCE AND NATIONAL PLANNING  

 

Rehabilitation and Refurbishment of Training Rooms and Supporting Offices at Centralised Computer Systems 

Department 

 

General Remarks on the Project 

The client requested for initial Bills of Quantities to incorporate more areas of the building which increased the scope of 

works. The client was notified of the new cost estimate whose response was being awaited. 

 

12.8.15 ZAMBIA COMPETITION COMMISSION  

 

Rehabilitation and Refurbishment of SEDB House for Zambia Competition Commission 
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General Remarks on the Project 

The project was at pre-contract stage. The preparation of the tender documentation had reached an advanced stage.  

 

13. RURAL ROADS UNIT (RRU)  

 

13.1 Introduction 

 

During the period under review, the Rural Roads Unit (RRU) was headed by Mr. Nyambe Simate, Acting Chief 

Engineer who was assisted by Mr. Daniel Chimba, Principal Engineer.  The focus of the RRU is to work on un-paved, 

feeder and rural roads that are not captured in the Roads Development Agency (RDA) Annual Work Plan (AWP) using 

force account.  This is to avoid the disturbance to the well intended Annual Work Plan for RDA.  

 

The RRU complements the efforts of Local Authorities who are the appointed Road Authorities in charge of rural 

roads. The RRU works in consultation with the Local Authorities and the RDA Regional Offices in coming up with the 

work plan. 

 

13.2 Staffing Levels 

 

The unit has a total number of Four Hundred and Twenty-Seven (427No.) employees in the approved structure most 

whom are Road Plant Operators. In terms of key personnel, the critical ones are Machine Operators and each Province 

requires 23 machine Operators to equal the total number of machines. As at 31
st
 March, 2009 the following were the 

staffing levels of Machine Operators per province: - 

 

Province   No. of Machine Operators 

Central     19 

Copperbelt    20 

Eastern     16 

Luapula     23 

Lusaka     21 

Northern    22 

North Western    20 

Southern     23 

Western     22 

Total     186 

 

 

13.3 Budget and Funding 

 

The 2009 total approved budget for the RRU Headquarters was ZMK200, 000,000 and ZMK18.0 billion for provinces 

which was equally allocated at K2.0 billion per province. During the period under review, K2.176 billion was funded 

against a budget of K18.0 billion by the Ministry of Finance and National Planning to province as follows: - 

  

Province     Amount Funded   

Copperbelt        K288,000,000  

Central                         K0 

Eastern         K500,000,000 

Northern        K440,000,000 

Luapula         K290,000,000 

North Western                        K0 

Lusaka         K288,000,000   

Western         K100,000,000  

Southern        K270,000,000 

Total       K2,176,000,000 
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13.4 Conclusion 

 

The unit faced challenges in running the repair and servicing programme of the machines with the Chinese Technicians, 

renovations to the mechanical workshops in the provinces, training of Operators, and procurement of oils and lubricants 

for the central mechanical workshop due to inadequate funding at headquarters.  
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13.0 GOVERNM ENT PRINTING  DEPARTMENT  

 

13.1 Introduction  

 

During the period under review, Mr. Venansio Lungu headed as Government Printer and was assisted by Ms. Irene 

Lungu as Acting Assistant Government Printer. Mr. Lector Chisala and Mr. Christopher Shamufwesa continued to act 

as Lithographic and Letter Press Superintendents respectively. 

 

13.2 Human Resources Section 

 

13.2.1 Vacation Leave 

The under listed Officers proceeded on vacation leave. 

 

Name    Position  Number of Days 

Kelvin Nsemu   Machine Operator  45  

Bilia Unene   CDE    90    

 

Production 

 

The department produced the under listed Jobs as indicated in the table and chart below. 

 

Description   Quantity  

1. Acts    4,920 

2. Action Taken Reports  4,610 

3. Annual Reports   1,552 

4. Bills    3,500 

5. Books    3,869 

6. Cards    15,740 

7. Forms    83,500 

8. Gazettes    22,300 

9. Pads    1,206 

10. Statutory Instruments  18,000 
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Training  

 

During this period under review the department continued to sponsor the following Officers at Evelyn Hone College 

who were pursuing certificate Courses in Printing Technology. 

 

 Name    Position 

i. Jenipher Lwimba   Machine Operator 

ii.  Mukuka Mulenga   Machine Operator 

iii.  Martin Maipambe  Machine Operator 

iv. Charles Sakala   Machine Operator 

v. Clifford Kalaluka Sililo  Proof Reader 

vi. Kisha Mubeta   Machine Operator 

vii.  Christine Zulu   Machine Operator 

viii.  Patricia Mwaluka   Machine Operator 

ix. Terence Malumbe  Machine Operator 

xi. Florence Minyoi   Machine Operator 

xii.  Charles Mponda   Machine Operator 

xiii.  Aubrey Ngambo   Machine Operator 

xiv. Grace Mwiche   Typesetter 

xv. Namataa Simakando  Machine Operator 

 

The department also continued to sponsor the following Officers at various institutions of learning as follows: - 

 

Name   Course     Institution  

Nalukui Akande  Information Technology  ZCAS 

Chisanga Siwale  Information Technology  ZCAS 

Edson Phiri  Electrical/Electronics  ITC 

Harrison Chibolyo Mechanical Technician  Lusaka Vocational Training Centre 

 

Conclusion 

 

The department continued to operate under difficult condition during the review period due to inadequate funding. As a 

result the department found it difficult to meet the clientsô demands and thereby affected service delivery. 
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4.0 OFFICE EQUIPMENT MAITENANCE SERVICES  

 

4.1 Introduction  

 

During the quarter under review, the department was headed by the Acting Controller, Mr. Patrick Banda. The report 

covers activities carried out by the department including the objectives, funding, administrative issues, constraints and 

recommendations. 

 

Background Information  

Office Equipment and Maintenance Services is a service department under the Ministry of Works and Supply mandated 

to provide technical/professional advice to government ministries on the type of Office Equipment to be procured.  The 

department is also required to enhance standardization and carry out service and repair works on all Office equipment 

as well as maintaining inventory of all government office equipment.  

The department has a total work force of Eighty Three (83No.), of which Forty Three (43No.) are Technical staff, 

Seventeen (17No.) support staff and Twenty Three (23No.) non-civil servants.  The department is divided into two 

regions namely Southern Region and Northern Region with offices in all provincial centres around the country.  

 

Overall Objectives 

 

The overall objectives of the Department include the following: 

i. Effectively manage government property to ensure accountability, serviceability and prolonged life span. 

ii.  Maintain an inventory of all government equipment and manage the disposal of government office equipment. 

iii.  To advise client departments on the type of equipment to procure in order to promote standardization.  

 

Performance Reports by Provincial Offices  

 

Activities and Outputs 

The performance of the department is based on the nine (9) reports submitted by the operational stations divided into 

two regions namely the Northern Region comprising of Ndola, Kasama, Solwezi and Mansa and the Southern Region 

made up of Lusaka, Livingstone, Chipata, Mongu and Kabwe.  

Maintenance of Office Equipment 

 

During the period under review, the overall performance of the department in this area of activity was generally 

satisfactory although certain constraints were reported by the various stations around the country. The following are the 

returns from various stations:- 

Southern Region No. of Office Equipment Maintained 

 

 Lusaka     40 

 Chipata     17 

 Livingstone    41 

 Mongu     23 

 Kabwe     13 

 

 

 

 Northern Region No. of Office Equipment Maintained 
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 Ndola     12 

 Kasama     05 

 Mansa     21 

 Solwezi     14 

  

Registration of Office Equipment 

 

During the quarter under review, registration of office equipment was quite satisfactory as can be observed from the 

statistics below:  

 Ministry / Department     No. of Machines Registered 

 Finance and National Planning    56 

 Education      45 

 Sport, Youth and Child Development   154 

 Tourism and Natural Resources    64 

 Public Service Management Division   17 

 Public Service Management Project    47 

  

Funding 

During the review period, the department received a total of K686, 594,549.00. The following is the breakdown of the 

funds received:- 

Month (2009)    Amount (ZMK ) 

January     138,550,847.00 

February    212,432,166.00 

March     235,611,536.00      

Total      686,594,549.00 

 

The funding received during the review period was spent as follows: - 

Funding for First Quarter  

  

Item January February March Total 

Fuel and Lubricants 26,000,000.00 20,000,000.00 0 46,000,000.00 

Utilities 6,469,341.20 6,378,362.22 0 12,847,703.42 

Imprests and Other 

allowances 

18,917,600.00 17,900,000.00 0 36,817,600.00 

Spare parts and other 

services 

82,534,648.35 138,526,303.78 0 221,060,952.13 

Training 1,600,000.00 9,227,500.00 0 10,827,500.00 

Total 135,521,589.55 192,032,166 0 327,553,755.55 

 

 



[2009  1st  Quarter Report ]  Page 59  
 

Revenue Collection and Expenditure 

 

During the quarter under review, a total of ZM K7, 030,000.00 was collected as revenue as compared to ZMK11, 

830,000.00 in the previous quarter. This reduction in revenue could be attributed to   insufficient funding to most 

institutions during the quarter under review. Below are the details of the receipts: 

Month      Amount Collected (ZMK)  

January          750,000.00 

February         300,000.00 

March        5,980,000.00 

Total      7, 030,000.00 

 

Capital 

 

During the quarter under review, the department received a total of ZM K100, 000,000.00 as funds for the rehabilitation 

of Mongu workshop. In this regard, the department undertook inspection tours of Mongu and Livingstone Workshops 

in conjunction with the Planning and Monitoring Department to assess the type of works that would be required to be 

carried out.  

Administrative Issues 

 

Staffing Levels 

 

Staffing levels had generally remained the same from the last quarter with the same vacant positions remaining vacant. 

The following were the 13 No. positions that were still vacant:  

 

Position   Number of Vacancies Remarks 

Typist     1   Authority granted for Ndola 

Assistant Technician   5   Solwezi, Kasama, Ndola and Lusaka 

Office Orderly    4   Kasama. Chipata, Mongu and Lusaka 

Registry Clerk    3   Lusaka, Mongu and Ndola 

 

The following was the establishment for Office Equipment and Maintenance Services as at 31
st
 March, 2009. 

 

Post    Filled       Vacant   Establishment 

Controller     0  1     1 

Assistant Controller    1  1     2  

Instructor     0  1     1 

Technician   11  0   11 

Asst. Technician   23  5   28 

Executive Officer     1  0     1 

Typists      2  1     3 

Registry Clerk     6  3     9 

Clerical Officer      2  0     2 

Telephone Operator    1  0     1 

Total    47            12   59 

 

CDEs 

 

Office Orderlies       5  4     9 

Drivers      2  2     4 

Station Handyman    1  0     1 

Watchmen     8  0     8 

Total    16              6   22 

 

Total Establishment  63  18   81 
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Vacation and other Leave 

 

During the quarter under review, only one officer proceeded on leave, namely Mr. Adrian Soneka on a 30 days 

vocational leave. 

  

Constraints 

 

Poor office accommodation for Provincial Offices and lack of Capital funds for purchase of tools and furniture 

remained a very big constraint for the department as well as training of technical staff. 

 

Recommendation 

 

The following are the recommendations 

i. Availability of funds for the purchase of furniture for all Provincial Offices. 

ii.  Continuous availability of funds for the rehabilitation of Workshops around the country. 

iii.  Training more technicians for training to ensure they are abreast with latest technologies. 

 

 

Conclusion 

 

 It is hoped that the foregoing recommendations would be taken into consideration if the department is to achieve its 

mandate. Some Provincial Offices did not perform very well because some Technicians were not able to work on 

certain machines such as Computers as they are not trained in computers. Therefore it is hoped that more funds would 

be made available for more officers to be sent for training.  
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5.0 PLANNING AND MONITORING DEPARTMENT  

 

5.1 Introduction  

 

During the last quarter, Ms. Bupe Kaonga continued to head the department as Director and was assisted by three 

Assistant Directors, Mr. Kelly Mweetwa Kapinga - Economic; Mr. Molynieslater Tungue Simbuwa ï Technical and 

Ms Yvonne Chulu ï Cabinet, Gender and Parliamentary Business.  

 

5.2 Attendance of Meetings 

During the period under review, the department attended the following meetings: - 

 

i. Inter-ministerial Consensus Building Workshop on the type and formation of Area Development Committees 

(ADCs) organised by the Devolution Secretariat of the Ministry of Local Government and Housing. The 

workshop was held at Kozo Lodge in Choma from 4
th
 to 8

th
 March 2009. 

 

ii.  ESAMI ï Result Oriented Negotiation Workshop held in Mbabane, Swaziland from 23
rd
 to 27

th
 March 2009. 

 

iii.  African Union (AU) Ordinary Session held in Addis Ababa, Ethiopia from 26
th
 January to 3

rd
 February 2009. 

 

iv. The department also participated in the Youth Day celebrations which took place on 12
th
 March 2009 whose 

theme was ñPartnership for National Developmentò. 

v. The department spearheaded the Ministryôs participation in the International Womenôs Day celebration which 

took place on 8
th
 March 2009.   

5.3 Project Inspections  

 

5.3.1 Field Inspections 

 

During the period under review, the department undertook four project inspections in Luapula, Northern, Copperbelt, 

North Western, Central, Western and Eastern Provinces. The officers that went on these missions comprised the 

following: - 

  

Mr. George Mweenda ï Statistical Officer ï Luapula and Northern Provinces 

Mr. Mwanawina Mukumbi ï Data Entry Operator ï Central and Western Provinces 

Mr. Mr. Joseph Chinyemba ï Economist ï Copperbelt and North Western Provinces 

Mr. Osward Chilufya- Computer Operator ï Eastern Province 

Mr. Alick Silomba ï Acting Statistician ï Central Province 

 

The following are the projects that were inspected: - 

 

Luapula Province 

 

Buildings 

¶ Rehabilitation and construction of conference room, kitchen and dining facilities, Reception strong room and 

offices for the Manager and the Assistant at Mansa Lodge 

¶ Extension of Office Equipment and Maintenance Services offices in Mansa 

¶ Construction of a new tower at Mansa Aerodrome 

¶ Construction of new hostels at Mansa Trades Training Institute 

¶ Construction of Kitchen and Laundry at Mansa General Hospital 

¶ Construction of Victim Support Unit Block at Mansa Police Station 

¶ Construction of Auditor Generalôs Office Block in Mansa 
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Northern Province 

 

Buildings 

¶ Buildings Construction of Kasama Airport Terminal Building 

¶ Construction of Sixty (60No.) Low Cost Police Houses in Kasama 

¶ Construction of Auditor Generalôs Office Block in Kasama 

¶ Construction of Provincial Ministerôs VIP house in Kasama 

 

Central Province 

Roads 

¶ Mpula ï Masansa (D209/D208) Road 

¶ Old Mkushi Boma (D207) Road  

¶ Farmers Training Centre ï Nasanga Farm Block off D231 Road  in Serenje 

¶ Kabwe Boundary (D200) Road to D207 Road  

¶ Kabwe ï Ngabwe (D817) Road 

¶ Landless Corner ï Mumbwa (M20) Road 

¶ Mumbwa ï Lubungu (D181) Road 

¶ R134 Road in Chibombo 

¶ R135 Road in Chibombo 

 

Buildings 

¶ Construction of Kapiri Mposhi District Hospital 

¶ Proposed Construction of Kapiri Mposhi Day High School 

¶ Construction of District Commissionerôs Office 

¶ Construction of Administration Block and Rehabilitation of Workshops and Classrooms at Kabwe Trades 

Training Institute 

¶ Rehabilitation of Hostels at Kabwe Trades Training Institute 

¶ Rehabilitation of Hostels at National College of Management and Development Studies 

¶ Rehabilitation of Hostels at Mulungushi University 

¶ Rehabilitation of Kabwe Lodge 

¶ Construction of Nursing Classroom Block at Kabwe General Hospital 

¶ Construction of Blood Bank at Kabwe General Hospital 

¶ Rehabilitation of Agricultural Camps in Central Province 

¶ Construction of Two Class Blocks at Mumbwa Basic School 

¶ Construction of Mumbwa District Hospital 

 

Western Province 

 

Buildings 

¶ Construction of Kaoma Trades Training Institute 

¶ Construction of Mongu Trades Training Institute 

¶ Construction of Auditor Generalôs Office in Mongu 

 

Copperbelt Province 

 

Buildings 

¶ Rehabilitation of Henry Makulu Lodge 

¶ Construction of Two (2No.) Theatre Classrooms at Ndola  General Hospuitals 

¶ Renovations to Registry Offices at Ndola Surbordinate Court 

¶ Construction of Fifty-Eight (58No.) 3-bedroomed houses at Main Masala Police Camp in Ndola 

¶ Construction of lecture theatre, administration block and student hostels at Roan General Hospital in Luanshya 

¶ Construction of health post/clinic and One (1No.) 3-bedroomed house at Baluba in Luanshya 

¶ Construction of dining and kitchen and lecture theatre at Kitwe General Hospital 
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¶ Construction of library and office block, student hostels and One (1No.) classroom block at Nchanga North 

General Hospital  

 

North Western Province 

 

Buildings 

¶ Construction of Provincial Forestry Office Block in Solwezi 

¶ Construction of Solwezi Lodge 

¶ Construction of Solwezi Trades Training Institute 

¶ Construction of Lumwana District Hospital 

¶ Construction of Mukinge Mission Hospital in Kasempa 

¶ Construction of Two (2No.) 2-bedroomed Staff Houses for Ministry of Agriculture and Co-operatives  

 

 

Eastern Province 

 

Roads 

¶ Chipata Lundazi Road 

¶ Chipata Mwami ï Vubwi Chadiza Road 

¶ Katete ï Msoro Road 

¶ Nyimba ï Sinda Road 

¶ Mutenguleni ï Mwami Border Road 

¶ Chipata ï Luambe ï Chitungulu ï Lundazi Road 

¶ Lundazi- Chama Road 

¶ Lundazi ï Lusuntha Border Post Road 

¶ Lusaka ï Luangwa Road 

¶ Chipata District Roads 

¶ Lundazi District Roads 

¶ Chama District Roads 

¶ Chipata ï Magwero Road 

 

Bridges 

¶ Ndonda Bridge 

¶ Nsanzu Bridge 

 

Buildings 

¶ Chipata Trades Training Institute 

¶ Ukwimi Trades Training Institute in Petauke 

¶ Chadiza Agricultural Centre 

¶ Chama Agricultural Centre 

¶ Chipata Agricultural Centre 

¶ Katete Agricultural Centre 

¶ Lundazi Agricultural Centre 

¶ Petauke Agricultural Centre 

¶ Nyimba Agricultural Centre 

 

The department through Mr. Joseph Chinyemba, Economist, accompanied the Deputy Minister Hon. Mundia Ndalamei, 

MP for an inspection tour of Eastern Province from 27
th
 February to 2

nd
 March 2009. The projects inspected included 

the following: - 

 

¶ Mtenguleni - Mwami Border Road 

¶ Msoro Road 

¶ Katete ï Chanida Road 

¶ Chipata - Lundazi Road 
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¶ Chipata Township Roads 

¶ Minga Road 

¶ Petauke Ukwimi Road 

   

15.4 Informatio n Technology (IT) Unit 

During the period under review, the IT unit continued with its usual routine of assisting end users on the usage of 

computers.  It also did some software and hardware maintenance on various computers in the ministry mostly those 

under Planning Department and Accounts Unit. The exercise involved the following.  

(i) Formatting of infected computers 

(ii)  Re-installation of windows application programs. 

(iii)  Installing of the Anti-Virus Software (McAfee) 

(iv) Joining computers to the domain 

(v) Creating user accounts 

 

The IT unit saw the need to share information about the Ministry with other organizations by introducing the Ministryôs 

Website which was live and could be accessed on www.mws.gov.zm. 

 

5.5 Cabinet, Parliamentary and Gender Unit 

 

During the quarter under review, the Cabinet, Parliamentary and Gender (CPG) Unit undertook the following activities: 

 

5.5.1 Cabinet Liaison Matters 

The unit coordinated a number of meetings that handled a number of incoming and outgoing cabinet memoranda. The 

following were the incoming Cabinet memoranda received during the period under review: 

¶ Cabinet Memorandum on the Ratification of the Pact on Security, Stability and Development. 

¶ Cabinet Memorandum on the Establishment of the Education, Vocational and Entrepreneurship Training 

(Tevet) Qualification Framework (TQF). 

¶ Cabinet Memorandum on the Zambia Low Cost Housing Development Fund Trust. 

¶ Cabinet Memorandum on the National Disaster Management Bill, 2008. 

5.5.2 Parliamentary Business 

 

During the review period, the unit ministry continued to give an update on concerns raised by the Committee on 

Communications, Transport, Works and Supply as follows: - 

 

(i) When the Great North Road will be resurfaced and tarred in order to reduce road traffic accidents; 

(ii)  What measures the Government has taken to reduce the dust on the Zimba-Livingstone Road diversion 

(iii)  Whether the people living along the above road will be compensated since they inhale huge amounts of dust 

24 hours each day, which is detrimental to their health; 

(iv) When the Tiyende Pamodzi Road in Chilibombwe Parliamentary Constituency will be tarred 

(v) How many non-runner GRZ vehicles were parked at Government ministries and departments as of 31
st
 

December 2008; 

(vi) Why the Government takes long to dispose of or repair the vehicles at (v) above; 

(vii)  What plans the ministry has for the bailey which was removed from the Nkalabwe Bridge in Chongwe District 

and taken to the site of the bridge across the Luangwa River on the Chama/Matumbo Road; 

(viii)  When the following roads in Chilibombwe Parliamentary Constituency will be upgraded: 

¶ Konkola ï Chimfunshi Road; and  

¶ Tshinsenda Road; 

(ix) How many gazetted roads are in Choma Parliamentary Constituency, name by name; 

(x) When the roads at (ix) above will be graded and improved; 
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(xi) When the rehabilitation of the leading to the heritage site on the Luapula River, where the Luba-Lunda 

immigrants crossed into Zambia will be completed; 

(xii)  When Luano and Kamuchanga Bridges in Kapisha Ward in Nchanga Parliamentary Constituency will be 

rehabilitated 

(viii)  Whether there are any plans to construct a new bridge on the Mansa River to connect Bahati and Mansa 

Central Parliamentary Constituencies; 

(xiv) How much money has been spent on road works in the following Parliamentary Constituencies from 2006 to 

2008: Nchanga; Chipata Central; Lufwanyama; and  Mongu Central. 

(xv) How many pieces of road construction equipment, which were recently acquired from China, were allocated to 

Chingola District; 

(xvi) What the equipment at (xv) above is, piece by piece; 

(xvii)  What plans the ministry has for houses and offices formerly occupied by the Roads at Mano Roads Camp in 

Bahati Parliamentary Constituency; 

(xviii)  When the Lusaka ï Mongu Road entrance into the City of Lusaka will be expanded to double lane as is the 

case for the Great North Road and Great East Road; 

(xix) How much money was allocated and how much was actually released to each province for roads the Roads 

Development Agency; 

                                   

 

(xx) When the Government will work on the following roads in Chipili Parliamentary Constituency: 

 Mukabi ï Musalango; and 

 Kanshimba ï Kamami through Mutipula Village 

(xxi) How much money will be required to do the works at ((xx) above; 

(xxii)  When the Government last worked on the roads above; 

(xxiii)  What the total number of Government buildings is country wide; 

(xxiv) What the total value of the buildings at (xxiii) is; 

(xxv) Of the number of buildings at (xxiv), how many are insured; 

  

5.6 Gender Issues 

During the review period, the ministry participated in the International Womenôs Day which took place on 8
th
 March 

2009. The unit coordinated the participation of the ministry in the International Womenôs Day whose theme was ñThe 

equal sharing of responsibilities between women and men, including care-giving in the context of HIV/AIDSò 

The activities for the Ministry were as follows: - 

 

i. Visit to Kamwala Hospice Hospital 

ii.  Talk on Care-Giving by Government Printing Department. The department was recognized in particular as one 

department whose staff underwent training in that area. 

iii.  Marching activities together with other organizations on 8
th
 March 2009.    


