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1. HUMAN RESOURCE AND ADMINISTRATION  DEPARTMENT  

 

1.0 Introduction  

 

During the second quarter, Mr. Gabriel Mwansa continued to head the Human Resource and 

Administration Department as Director (HRA). The department was responsible for the providing 

of appropriate human resource and general administration functions. 

 

The department discharged its various functions as follows: - 

During the quarter under review the department handled various cases to contribute effectively to 

meeting the organizational set goals. 

1.1  LEAVE  

During the period under review the following officers proceeded on leave. 

NAME     TYPE OF LEAVE 

Victoria Yeta    Maternity (90 days) 

Lungowe Silembe   Local (12 days) 

 

1.2 STAFF RETIREMENT  

Mr Lackson Lungu, Security Guard and Mr Postan Mtonga, Driver were retired from the Public 

Service during the period under review. 

1.3 ACTING APPOINTMENT  

Mr Annicious Chabinga was recommended to act as Housing Inspector. 

1.4 TRANSFER 

The following officers come in on transfer from other ministries. 

1. Mr Conrad Tembo, Assistant Director (HRA) from Lusaka Provincial Administration 

2. Mr Kenny Lundu, Senior Transport Officer from Ministry of Tourism, Environment and 

Natural Resources 

3. Mr Ndelemani Banda, Senior Executive Officer from Ministry of Lands 

4. Mr Clyde Zulu, Programmer/Analyst from Public Service Management Division.  

 

 

1.5 CREATION OF DATA BASE  

Progress has been made on the creation of a staff data base for the ministry.  By the end of the 

quarter under review, all staff under HRA had been captured on the database. 

1.6 STAFF RETURNS 

An updated list of all secretarial staff under the ministry was submitted to Public Service 

Management Division for record purposes. 

1.7 RETIREMENT IN NATIONAL INTEREST  

Following the abolition of Roads Department, Eighteen (18) civil servants were served with letter 

of retirement.  The table below illustrates the names of retirees: 
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 NAME     POST    SCALE 

1. Ms Lucia Nambeza   Registry Clerical Officer  GSS/14 

2. Mr Tommy Sikabbubba  Registry Clerk   GSS/14 

3. Mr Edward Tinda   Senior Road Inspector  GSS/10 

4. Ms Nyama Bweendo   Human Resource Mgt Officer  GSS/08 

5. Mr Moses Chibale   Road Superintendent  GSS/11 

6. Mr Wilfred Wonani   Senior Executive Engneer GSS/06 

7. Ms Edith Phiri               TMO                GSS/14 

8. Mr Jairus Môhango   Executive Engineer  GSS/08 

9. Mr Golden Zumbunu   Chief Material Officer GSS/08  

10. Mr Dominic Chileshe   Telephone Operator  GSS/15 

11. Mr Kelvin Simwinga   Laboratory Assistant  GSS/11 

12. Mr Justin Silupumbwe  Executive Engineer  GSS/08 

13. Mr Daniel Mulonga   Principal Engineer  GSS/04 

14. Mr Alfred Mbulo   Senior Road Inspector  GSS/10 

15. Mr Elias Mwape   Senior Executive Engineer GSS/06 

16. Mr Aaron Mwila   Executive  Engineer  GSS/08 

17. Mr Robby Ngulube    Provincial Roads Engineer GSS/06 

18. Mr Edwin Kunda   Road Inspector  GSS/10 

 

 

1.8 LABOUR DAY CELEBRATIONS  

On 1
st
 May 2009, the Ministry participated in the 2009 Labour Day activites with a theme 

Economic Recovery through respect for workers rights and job security. 

A total number of nineteen (19) officers received Labour Day Awards.  The list below shows the 

names of officers who were awarded: 

Human Resources and Administration 

 Award Category   Deserving Officer Description of Award 

1     Most Hardworking  - Luckson Lungu 

2     Most Improved   - Lyson Mvula 

3     Most Honest   - Postan Mtonga 

 

Procurement And Supplies Unit 

4    Most Hardworking  - Jeofrey Njovu 

5    Most Improved   - Dennis Namazaba 

6    Most Honest    - Betty Nyangu 

 

Accounts Unit  

7 Most Hardworking  - John Mwila 

8 Most Improved   - Martha Daka 

9 Most Honest   - Mabvuto Soko 
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 Government Transport Control Unit   

Award Category   Deserving Officer Description of Award 

10    Most Improved  - Levy Zulu 

 

Buildings Department  

11    Most Hardworking - Chimile Kapui 

12    Most Hardworking - Emmanuel Mpundu 

13    Most Improved  - Tobias Ngwira 

14    Most Honest  - Boyson Longwani 

 

Office Equipment And Maintenance Services  

15    Most Hardworking - Obino Batati 

16    Most Improved  - Gillian Chapewa 

17    Most Honest  - Patrick Nyambe 

 

Planning And Monitoring Department  

18    Most Hardworking - Joseph Chinyemba 

19    Most Improved  - Gift Sampa 

 

B. ADMINISTRATION UNIT  

1.9 General Administration 

The Unit collected data and marked the obsolete furniture and office equipment for the Ministry 

Headquarters and Office Equipment and Maintenance Section as per schedule tabulated below:-- 

This exercise cost K1, 500,000.00 

1.9.1 Utility Bills  

Payments for utility bills for the period under review were as follows: 

¶ Water Bills 

¶ Electricity Bill 

¶ Telephone Bill 

¶ Internet facility 

 

1.9.2 STATE FUNCTIONS  

 

1.10 AFRICA FREEDOM FAY  

The Ministry facilitate for the African Freedom Day Celebrations in terms of transport, carpet 

runner and tenting.  The total cost of K53, 130,000.00 was provided by Cabinet Office. 
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1.11  KUOMBOKA CEREMONY  

  

The Presidential officiated at this ceremony and the logistics were facilitated by the Ministry at 

the cost of K30, 000,000.00. 

 

1.12    ZAMBIA INTERNATIONAL TRADE FAIR  

 

The Ministry provided the Dias, carpet runners, banners and flags for the Host President, H. E. 

Mr Rupiah Banda and his Guest of Honour, the President of Tanzania. 

1.13 TRAINING  

During the period under review the following officers undertook training. 

        

Name Position Course Institution  Cost 

Grace Mwaamba Typist Diploma in Secretarial 

and Office Management 

Evelyn Hone 

College 

1, 457,500 

Edah Banda Typist  Lusaka Business 1,580,000 

Stella Zulu Senior 

Human 

Resources 

Management 

Officer 

Result Oriented 

Management (ROM II) 

ESAMI 10,647,500 

Abel Mwape Mechanic Truck Driving Industrial 

Training Centre 

4,727,300 

Mwishamipili Stenographer Advanced Secretarial 

Office Management 

(Phase I)  

ISTEC 5,800,000 

     

                                           

  

1.14 HIV/AIDS ACTIVITIES UNDERTAKEN   

Introduction  

The HIV/AIDS secretariat in its endeavour to have a workplace free of HIV/AIDS did coordinate 

the several activities during the period under review. Suffice to mention that some of the activities 

outlined in the work plan could not be carried out due to lack of finances.  

The following activities were undertaken: 

Workplace policy orientation workshop 

The workshop which aimed at creating un in-depth understanding of the contents of the 

policy and also equip participants with the skill to be able to interpret the contents to other 

members of staff was held at Long acres Lodge starting from 13
th
 to 15

th
 May, 2009. 
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a) Procurement of Food supplements 

In an effort to have health members of staff, quotations for Gojis (food supplement) 

were sourced and a local Purchase Order was raised. However the supplier was not able 

to supply the required quantities as the stock had run out and the supplier is only able to 

deliver by September 2009. 

 

b) Inter -Company relay 

The ministry participated in this yearôs Inter-Company Relay which was slated for the 

Lusakaôs main arena on 27
th
 June, 2009. The participated in the following categories: 

5km health walk; 11.5km individual race; 11.5km relay and 100m Executive race. 

 

c) National Voluntary  Counselling and Testing Day(VCT) 

On 23
rd

 June the Ministry participated in the commemoration of the VCT day through a 

March past from the Arcades to the Showgroundôs were different activities took place  

 

d) Edwin Imboela Tournament 

In our quest to have a physically fit workforce, the ministry participated in the first ever 

Edwin Imboela sports tournament which held at the Edwin Imboela stadium on the 11
th
 

of July 2009. This tournament included football and short races 

 

CHALLENGES  

The HIV/AIDS secretariat is faced with following challenges in our quest to implement 

successfully the HIV/AIDS activities: 

 

Lack of transport  ï this makes it difficult to move around and coordinate activities 

Inadequate funding ï the lack of funds has seriously hampered our efforts to implement 

most of our activities as indicated in our work plan 

 

CONCLUSION 

It is hereby concluded that the implementation of the HIV/AIDS activities can never be 

successful in the absence of transport and adequate funds. 

1.15 HOUSING  

Introduction  

During the period under review, the housing section received an officer in May Mr Ndelemani 

Banda who is acting Senior Executive Officer and is the head of the section.  During the same 

period Mr Annicious Chabinga was recommended to act as Housing Inspector. 

STAFFING LEVELS  

The current staffing levels are as shown below:- 

 NAME     APPOINTMENT  

1. Ndelemani Banda              Senior Executive Officer  

2. W Muyambango   Executive Officer  

3. Abraham Banda   Housing Inspector  

4. Pauline Kadimba Chilufya   Housing Inspector  

5. Annicious Chabinga    Acting Housing Inspector  
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HOUSING INSPECTIONS  

(i) LUANGWA 

During the period under review the section carried out valuation and survey of property in 

Luangwa district.  The survey of these properties could not be completed as it was 

discovered that most of the land in Luangwa is still under traditional land.  The Surveyor 

General has been informed of this development. The properties in question are located near 

Luangwa Boys Secondary School. 

ii)  EASTERN PROVINCE TRIP 

The section carried out a spot survey on ten (10) Ex-Namboard houses in Kapata area 

Chipata and the purpose of the trip or survey was to verify the plot and house numbers of 

Kapa/24 house number 83 and Kapa/83 house number 21 as one of the above mentioned 

properties is before the courts of law and is a Government property, and the other is the 

property of the Zambia National Building Society. 

FINDINGS  

The findings of survey revealed that the property which is still in the hands of the Zambia 

National Building Society and that they have no intention of selling it is Kapa/83 house No 

21 and not Kapa/24 house No. 83 which is property of the Government and offered to Mr 

Upangi. 

Iii)  Physical Audit For Grz Houses Sold To Sitting Tenants In The Four Districts Of 

Southern Province 

 During the period under review, the unit conducted a physical audit, for GRZ houses sold to 

sitting tenants in the following districts of Southern Province. 

1. Namwala District 

Number of houses:  220 

Low cost houses  -   185 

High cost houses -      35 

Two high costs houses are institutional and therefore not for sale. 

 

PAID FOR IN FULL 

Low cost houses -   125 

High cost houses -     14 

 

2. SINAZONGWE  

Number of houses:   47 

Paid for in full -        30 

Partially paid for   -         4 

3.  GWEMBE  

Number of houses:    110 

Paid for in full   -         74 

Partially paid for-          2 
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       4     MONZE 

      Number of houses:     64 

     Paid for in full -        46 

               Partially paid for -          2 

The aim of the audit was to know how many units/houses have been fully paid for and those not 

paid for/ partially paid for. 

FINDINGS OF THE AUDIT  

i. The audit revealed that the number of units which are fully paid for increased after the 

previous audits of 2005 and 2007. 

ii.  It also revealed that a number of tenants whose houses are still not fully paid for have 

put their properties on rent and are no longer residing in these districts. 

iii.  The information on other units is not known due to the fact that most tenants offered to 

buy the houses, have moved on. 

 

VALUATION OF GUEST HOUSE IN MONGU  

The section received a request from the Provincial Administration, Mongu to value a Government 

Guest House so that it could be offered to a Government worker under the sale of Government pool 

houses and flats. 

The Permanent Secretary allowed the officers from Buildings Department, Government Valuation 

Department to undertake the trip to Mongu.  The house was valued and inspected.  The section is 

awaiting a report.  Whilst in Mongu, house No. 89/T/1 was also valued.  The house has been 

offered for sell to the Commanding Officer ï Western Province.  

 

LITIGATION  

During the period under review, the section attended to the following cases: 

1.      James Silwimba Vs Rose Mumba Chibalange and Attorney-General:  2008/HP/0925. 

Mr James Silwimba is contesting the decision of the Government when it offered House 103   

Zwelopili Road in Kafue to Mrs Rose Mumba Chibalange a non sitting tenant. 

2.    Dabison Tembo (suing as Administrator) Vs National Airports Corporation, Attorney ï 

General and Georgina Mwaba ï 2004/HP/1026.  Mr Dabison Tembo is suing the Ministry 

of Works and Supply for carrying out an eviction and offering the house to Mrs Georgina 

Mwaba. The case came up for hearing on 14
th
 May, 2009 but adjourned to September, 17

th
. 

3. David Kangwa Nkonde Vs Attorney-General and others ï 2009/HP/231 

 Mr David Kangwa Nkonde has sued the Attorney-General and Lt. Gen Sandie Kayumba for 

House No. 9 Addis Ababa.  The Committee on Sale of Government pool houses and flats 
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offered then Lt. Gen Kayumba the house despite not been a sitting tenant but entitled to 

purchase the said VIP house. 

The administrator has since obtained a default judgement against Lt. Gen Kayumba.  Trial 

against government is yet to start. 

4.        Matakala Rapheal Vs Lt. Col Bizwayo Nkunika and Kapinda: 2008/HP/0181. 

The Plaintiff sued the Attorney General for purchase of House No. 540/5 Shikoswe Road 

Camp, Kafue.  This was after the office of the Provincial Road Engineer allocated the house 

to its employee who was not a sitting tenant.  The controlling officer has however asked the 

Attorney-Generalôs Chambers to settle the matter ex-curria. 

5. Irene Mundia Mombotwa Vs Grace Namwizye Attorney-General:  2004/HN/452 

The applicant has sued the Attorney-General for purchase of house No. 46 Lewanika Road, 

Ndola. The committee offered the house to the defendant despite the house been shared by 

three civil servants. The other contention of the applicant is that she was allocated the house 

earlier than the defendant who moved in the house last. 

Trial was adjourned to September, 23
rd

 and 24
th
 2009 to allow the Attorney- General file in 

the papers.  

6.    Peter J Mbulo Vs Attorney-General ï 2007/HP/0831 

The case came up for hearing during this period but could not be heard  because the 

Attorney ï Generalôs Chambers had not filed in papers for trial to begin. 

7. Edwin Mbilika Vs the Attorney-General ï 1998/HP/1943 

The Plaintiff has sued the Attorney-General and Davy Njobvu for purchase of House No. 

7737 New Avondale, Lusaka. 

The Plaintiff was accused of being involved in the 1997 coup attempt.  Since he was staying 

in Arrakan Barracks the safety of his family could not be guaranteed.  The Army decided to 

swap the two officers with the assurance that Lt. D. Njobvu would purchase the institutional 

house.  However, after Lt. E. Mbilika was cleared he bought the house, after getting a 

judicial review in his favour. 

The case came up for hearing on May, 22
nd

 with the judge making an observation that the 

plaintiff in this matter was supposed to be the defendant.  He is yet to make a ruling. 

8. Col. Golliath Mathew Lungu and Others Vs Attorney-General ï 2009/HP/668  

Col. Lungu and 5 others have applied for Inter-Parte summons for leave to issue Judicial 

Review proceedings.  This was after the Air Commander-Zambia Air Force and Attorney 

General refused to offer institutional houses under Zambia Air force in Avondale. 

The case was adjourned to allow the Attorney General to file their papers.  

9. Crispin Mapulanga Vs Attorney-General ï 2009/HP/693 

The matter came up for hearing on the 24
th
 June, 2009 before Judge Mutuna.  A notice of 

application for leave to apply for Judicial Review was filed by the Plaintiff.  In his 
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application, Mr Mapulanga is asking the court to quash the decision of the Permanent 

Secretary, Ministry of Works and Supply not to sell him House No. 10, Tito Road, Rhodes 

Park. The Judge has asked the advocates to file in submissions after which he is going to 

make a ruling. 

10. Judith Chilufya Vs Attorney ï General:  Appeal No. 76/2007 

The Supreme Court passed judgement in favour of the state.  The Permanent Secretary has 

proceeded to obtain vacant possession of the house. 

OFFICE ACCOMMODATION  

1. Lance Computers Limited Vs Attorney-General ï 2006/Hp/0695 

On 9
th
 June, 2009, the Permanent Secretary, Works and Supply was granted an order that 

the applicants were given 90 days within which to vacate. The Permanent Secretary will be 

at liberty to evict the applicants on 4
th
 September, 2009 and they should pay outstanding 

rental arrears of the premises in issue.  The premise is at Kwacha House. 

2 Official Handover of office- keys 

The Zambia Development Agency has handed keys to the former small Enterprise 

Development Board (SEDB) on Cairo Road to the Zambia Competition Commission. 

Ex-NAMBOARD PROPERTIES  

During the period under review the housing section in conjunction with the Sheriffs office 

and the Zambia Police carried out evictions in Matero of Nine units.  The eviction was 

however not successful as the number of police officers present was not enough as there was 

a near riot and we had to abandon the exercise. 

Flat No. 4 Saise Road 

During the period, Mr Douglas Lwando an Ex-Namboard employee was allocated flat No. 4 

Saise Road.  This was a replacement for the initial house which was sold by Government. 

 

RECORDS REORGANISATION  

During the period under review, the section undertook an exercise to reorganize the Registry 

and update the database.  The registry was being reorganized in conjunction with the 

Registry Section.  The exercise is ongoing. 

   

VIP ALLOCATION  

During the period under review the following VIP houses were allocated as follows: 

 

a. House No 4D Leopards Hill was allocated to the Ministry of Sports Youth and Child 

Development.  Formerly the house was occupied by Ministry of Defenceôs Permanent 

Secretary. 

 

b. House No. 6353 Brentwood Drive was allocated to the Ministry of Mines and Mineral 

Development.  Formerly, the house was occupied by former Presidential Affairs 
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Minister.  Honourable Cecil Homels.  A few repairs had to be done to the house by 

replacing two window panes and welding of the main gate. 

 

c. House No. 6358 ï Brentwood Drive.  The house was allocated to Ministry of Lands 

formerly the house was occupied by our first president Dr Kenneth Kaunda. 

 

VIP FURNITURE DISTRIBUTION  

During the period under review one officer from housing accompanied procurement and 

supplies Unite (PSU) on the distribution of new VIP furniture for provincial ministers to 

their official residences.  This was Central and Southern provinces respectively. 

 

OUTSTANDING BILLS IN VIP HOUSES  

During the period under review the section received colossal sums of outstanding  bills for 

water and electricity for the VIP homes.  These bills have been left by previous occupants 

and efforts to transfer these bills to their current locations are still under way. 

 

OFFICE ACCOMMODATION  

Prepaid meters 

The ministry received a request from ZESCO to have government offices on prepaid meters, 

however, consultations were done to seek clearance from the Office of the Secretary to the 

Cabinet.  On the pilot scheme some government offices were identified and submitted to 

ZESCO to kick start the exercise. 

FUNDING  

During the period under review the Unit only received funding for the month of May 2009 

the amount of K93, 532,222.00.   

Payment made under this period for the Unit was as follows:- 

1. Special Imprest  - Physical Inspection Copperbelt, Chipata, Luangwa trips, 

labour day (Kitwe). 

2. Meal Allowances 

3. Meal Allowances for security Guards 

4. Fuel  

5. Audit Queries 

6. Evictions (Sherriffôs office). 

CONCLUSION  

During the review period the unit operated normally as seen, from the activities carried out 

in this quarter, though much could have been achieved if it did had a consistent flow of 

funding. 

1.16 REGISTRY SECTION   
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REGISTRY RE-ORGANISATION   

I wish to report that the re-organization exercise of the Registry Index finally took off 

during the month of June, 2009.  The Registry Control Unit of the Public Service 

Management Division was invited to come and assist in the exercise. 

To this effect, semi-active and inactive files have been separated from active ones and have 

been labelled and packed in NA 17 boxes in readiness to be taken to the Record Centre once 

shelves have been put up.  The sending of these files does note mean that the files cannot be 

referred to but it is a means of decongesting the Registry thereby creating space for new and 

active files.  One Hundred and One (101) boxes of semi and inactive files have been packed 

although the number is bound to increase. 

This process of organizing the records is on going as some of the old files are still in action 

making it difficult for the Registry staff to disturb the process until these records are finally 

taken back to the Registry after action has been taken. 

It is my sincere hope that by the end of this month the exercise will have been completed 

and a new and an updated Registry Index followed by a comprehensive report will be 

circulated to all the sections in the ministry. 

1.18 PROCUREMENT OF A 40 FT CONTAINER  

Further to my earlier sentiments in the first quarter report, I did mention of the intentions to 

procure a 40 ft container to serve as a Records Centre.  I wish therefore to report that the 

Registry Unit has since managed to procure the container and works of putting up shelves, 

windows and painting are in progress.  

1.18.1 STAFFING  

During the period under review, the staffing levels remained the same although Mrs 

Victoria Nankala Yeta, Registry Clerk, proceeded on 90 days maternity leave with effect 

from 4
th
 June, 2009.  In her place, we brought Ms Matildah Lengwe , Registry Clerk, from 

Government Printing. 

 

1.19 ACCOUNTING UNIT  

Introduction  

The Accounts unitôs mandate is to ensure effective, efficient and economical utilization of 

public funds in accordance with the provisions of the Public Finance Act, provide quality 

comprehensive and accurate financial management information which should be timely and 

relevant to the ministryôs management decision making for the enhancement of the 

Ministryôs service delivery. 

 

During the time under review, the unit was being headed by the Chief Accountant, Mr. Dick 

S. Chellah. 

PERFORMANCE OF INDIVIDUAL UNIT  

1.19.1 Salaries Section 
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This section is responsible for preparation; processing and maintenance of all books of 

accounts related to the payroll and is headed by Mr. Mwata Sekeseke (Assistant 

Accountant) 

During the period under review, the section undertook the following activities: 

1. Funding for personal emoluments for the period were:  

Salaries - K3,764,788,325.58. There was no funding for other personal emoluments. 

2. All salaries third party related payments were prepared and  submitted to the cashier 

for distribution to beneficiaries. 

3. The cash book balance as at 30
th
 June, 2009 was K1,264,070,606.84. 

4. During the period under review, the remaining 76 classified employees under former 

Roads Department were paid their benefits by Public Service Management, Cabinet Office.  

However, computations for the deceased, retired and those taken on by Rural Roads Unit 

(RRU) in terms of long service bonuses is still in process. 

5. Bank reconciliations have been prepared for the months April - May 2009. June 

reconciliation was awaiting bank statement from Zambia National Commercial Bank. 

6. The initial financial report for statement C for the financial year 2008, had been 

submitted to the Ministry of Finance and National Planning   for auditors opinion at the time 

of the preparation of this report. 

7. Reconciliation for the statement C for the financial year 2009 was up to June and 

transmission to Ministry of Finance and National Planning was done. 

1.19.2       Below the Line (BTL) 

This section is responsible for preparation and maintenance of all suspense and revolving 

accounts such as loan, imprest and advances and is headed by Mrs. Olga Nyampandu. 

(Accountant) 

During the period under review, the section undertook the following activities 

 

1. Bank reconciliations were prepared up to the month of May, 2009. Ideally the June 

reconciliation should have been done by now, however, this was not prepared due to the 

fact that the bank had not provided the bank  statement by the time of the preparation of 

this report 

2. The unit sent the reminders to officers who have not retired the imprest and in some 

cases affected the recoveries through the payroll. This has improved the recoveries on 

the revolving account from an amount K70,000,000 to K115,000,000.00. 

3. The cash book was updated up the month of June, 2009 and the balance as at that 

date was K56, 796,373.41. 

4. Payments for loans and advances for the period under review amounted to K984, 

404,970.35. 
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5. Imprest issued in the second quarter amounted to K1,834,948,129.24 and the retired 

imprest at the preparation of this report amounted to K783,290,830. You may wish 

to note the amount for the total outstanding imprest todate stands at K2, 

791,823,071.11.  

6. In April the unit embarked on an exercise of creating a database for staff debtors.  

This was aimed at improving the current system and providing timely data to 

stakeholders. In view of the above the prototype was done after an analysis of the 

current system. Data capture has since commenced. 

7. In the same line software for the capturing of imprests was done followed by a 

demonstration of the same in June and a new system is currently operational. 

1.19.3 Capital expenditure section 

This section is responsible for preparation and maintenance of all books of accounts 

related to capital projects and is headed by Mr. Wilson Banda (Accountant) 

During the period under review, the section undertook the following activities: 

1. The consolidated cash book, individual cashbooks and the funding profile are all 

up-to-date. The cash book balance as at 30
th
 June, 2009 was K15, 

539,105,935.36. 

       1.20 PROCUREMENT AND SUPPLIES SECTION 

 

Introduction  

During the period under review, the section was headed by Ms. Beauty Naluyele as 

Head and was assisted by Mr Lello Sakala in the acting capacity. 

 

Procurement of Goods, Services and Works 

 

During the period under review, the Ministry Tender Committee held a total number 

of twelve   (12 No.) meetings during which Forty-Four (51No.) applications for 

goods, services and works were considered from the following departments:- 

         April      May    June    Total 

i. Buildings Department     -   11          07        14     32  

ii.  Human Resource & Administration Department -   01          05        03       09 

iii.  Government Printing Department   -   01          02        01       04 

iv. Planning & Monitoring Department   -   00          01        01       02 

v. Hostels Board of Management   -   03          00        01       04 

Total    16          15        20       51 

Out of the forty-four (51 No.) applications that were considered, The Ministry Tender Committee 

approved forty (45No.) applications and four (6No.) were rejected. 

 

The following was the breakdown of the number of approved applications by department and the 

monetary value involved:- 

 

Department    Applications Approved Monetary Value (ZMK)  

i. Buildings    28        18,905,810,003.27  

ii.  Human Resource & Administration 08         3,759,337,770.00 

iii.  Government Printing    04            741,347,698.00 
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iv. Planning & Monitoring   02            371,451,410.53 

v. Hostels Board of Management 03                    1,211,397,090.00 

Total        45                                  24,989,343,971.90 

 

The Ministry Tender Committee therefore granted authority for the procurement of goods, services 

and works worth a total amount of ZMK 24,989,343,971.90. 

 

5.3 Supplies and Stores Management Section  

For the period under review, the section failed to Submit the stock controls lists:- 

1.20  HOSTELS BOARD OF MANAGEMENT  

 

Introduction  
 

During the period under review, Mr. G. Chawinga, continued to head as acting Executive Secretary 

after the demise of Mr Dapson Mwendafilumba. The Hostels Board of Management continued to 

operate in the nine provinces as shown below:-  

 

Lodge           Location  Room Capacity 

Longacres Lodge  Lusaka   58 

Belvedere Lodge  Lusaka   21 

Kabwe Lodge   Kabwe   12 

Henry Makulu House  Ndola   43 

Lothian House   Kitwe   43 

Luangwa House  Chipata  24 

Kasama Lodge  Kasama  11 

Mansa Lodge   Mansa   17 

Mongu Lodge   Mongu   12 

 

1.20.1 Human Resource and Administration 

During the period under review, the section undertook the following activities:- 

 

ü Training 

ü Retirements 

ü Deaths 

ü Vacation Leave 

 

1.20.2 Training  

During the period under review, Hostels Board of Management continued to sponsor the following 

Officers who were pursuing their respective degree and diploma programmes: - 

 

Name   Institute   Programme    Duration  

Caroline Mabingo Cavendish University  BBA    4 years 

Carol Temba  Copperbelt University  BBA    4 years 

Teddy Mizinga Copperbelt University  BBA    4 years 

Angela Njoomona Copperbelt University  HRA Degree   4 years 

Martin Kiyekyaya Copperbelt University  BBA    4 years 

Johoidah Mwango Copperbelt University  BBA    4 years 

Maurice Mbulo Cavendish University  BBA    4 years 

Agness Chisenga Cavendish University  BBA    4 years 
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Chrispin Musokota Cavendish University  BBA    4 years 

Nakaubi Simapuka Cavendish University  BBA & Mgt Studies  4 years 

Dingile Jere  Hotel & Tourism Inst.  Diploma in Hotel Mgt  3 years 

Hector Mwendaovya Hotel & Tourism Inst.  Cert. in Food & Beverage 1 year 

Hara Kajithule  Hotel & Tourism Inst.  Cert. in Food & Beverage 1 year 

 

1.20.3 Retirements 

During the period under review, Ms Shely G. Mweene and Mr. Malumo Minyoi retired from the 

board. 

 

Deaths 

The board lost the following officers through death during the period under review: - 

Name    Position 

 

1.20.4 Vacation Leave 

During the quarter under review, the following Officers preceded on vacation leave:- 

Name    Post    Number of Days 

Miriam Mfune   Receptionist    30 

Michael Mayutu  Receptionist    30 

Matildah Lengwe  Registry Clerk    30 

Justo Shawa   Waiter     30 

Pythias Chipepo  Registry Clerk    30 

Iveny Salubwe   Stores Officer    30 

 

1.20.5 Review of Second Quarter Financial Report  

  

During the quarter under review, the Hostels Board of Management registered total gross income of 

ZMK 2,901,980,840.00. The highest profit generating lodge was Long acres and the least was 

Mongu. The total net profit was ZMK 663,146,460.00.  

 

2
nd

 Quarter 2009 Lodge Gross Income     (Kó000) 

 

Lodge Rooms Food  Beverages Other 

Incomes 

Total Gross 

Income 

Long acres 652,388.00 328,519.84 114,003.61 0 1,094,911.45 

Belvedere 116,004.00 48,235.71 35,320.82 1,587.00 201,147.53 

Henry Makulu  244,960.00 149,307.94 24,666.65 912.00 419,846.59 

Lothian 277,556.00 67,836.51 30,923.25 635.00 376,950.76 

Luangwa 196,040.00 91,122.22 39,825.81 2966.00 329,954.03 

Kabwe 66,873.00 40,887.30 19,910.44 0 127,670.74 

Mongu 38,994.00 23,864.29 10,724.72 1,547.00 75,130.01 

Mansa 79,667.00 24,292.86 3,015.58 2,381.00 109,356.44 

Kasama 85,634.00 50,234.86 33,144.28 0 169,013.14 
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Total 1,758,116.00 822,301.59 311,535.25 10,028.00 2,901,980.84 

 

2
nd

 Quarter 2009 Lodge Operating Costs                   (Kó000) 

 

Lodge Staff 

Related 

Costs 

Administ

rative 

Costs 

Heat, 

Lighting & 

Power 

Repair & 

Maintena

nce 

Other 

Costs 

Total 

Long 

acres 

28,097.55 15,267.0

0 

35,362.00 33,748.0

0 

21,047.00 133,521.5

5 

Belvedere 20,187.97 8,343.00 21,279.00 13,700.0

0 

   5,314.00   

68,823.97 

Henry 

Makulu 

26,148.97 13,147.0

0 

30,609.00 9,172.00    3,877.00 82,953.97 

Lothian 20,532.50 13,934.0

0 

54,826.00 3,602.00 16,384.00 109,278.5

0 

Luangwa 51,650.12 10,812.0

0 

37,664.00 2,798.00    1,817.00 104,741.1

2 

Kabwe    6,788.60 2,200.00   4,576.00 8,339.00    2,797.00 24,700.60 

Mongu 25,622.00 7,789.00 13,412.00 3,473.00    3,007.00 53,303.00 

Mansa   7,674.50 1,317.00   5,596.00 9,142.00    1,780.00 25,509.50 

Kasama   5,632.50 6,262.00 17,537.00 17,258.0

0 

   7,070.00 53,759.50 

Total 192,334.71 79,071.0

0 

220,8610.00 101,232 63,093.00 164,325.0

0 

 

 

2
nd

 Quarter 2008 Lodge Occupational Costs  (Kô000) 

 

Lodge Insurance Depreciation    Total 

Costs 

Net Profit  

Long acres 3,307.00 22,500.00 25,807.00 434,405.45 

Belvedere 2,378.00 12,000.00 14,378.00 (31,803.46) 

Henry 

Makulu 

2,933.00 14,500.00 17,433.00 130,748.58 

Lothian 2,933.00 14,500.00 17,433.00 70,150.48 

Luangwa 2,753.00 12,500.00 15,253.00 57,385.03 

Kabwe 1,125.00 12,000.00 13,125.00 25,081.74 

Mongu 1,604.00 12,000.00 13,604.00 (27,670.99) 

Mansa 1,125.00 10,000.00 11,125.00 (1,280.56) 

Kasama 2,753.00 12,000.00 14,753.00 14,130.20 

Total 20,911.00 122,000.00 142,911.00 668,146.46 
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1.21 GOVERNMENT TRANSPORT CONTROL UNIT 2
ND

 QUARTER REPORT 2009 

INTRODUCTION  

During the 2
nd

 quarter the Government Transport Control Unit carried out the following 

functions as outlined in the Unitôs objectives and in accordance with its mandate:- 

(i) Inspection of government motor vehicles and equipment in order to minimize 

misuse. 

(ii)  Census of government vehicles, plant and equipment in order to ensure 

accountability from user ministries.  

(iii)  Boarding of unserviceable vehicles, plant and equipment in order to generate 

revenue for the government. 

(iv) Issuance of Certificates of Competence only to eligible and qualified officers and 

drivers. 

(v) Allocation of government registration number plates to newly acquired motor 

vehicles, plant and equipment by government in order to enhance accountability. 

(vi) Assessment of accident motor vehicles in order to provide the Standing Accident 

Board (SAB) with accurate details and 

(vii)  Inspection and testing vehicles before hiring for State Functions, international 

conferences and seminars. 

1.21.1 VEHICLE INSPECTION, MONITORING AND CONTROL  

The task of controlling and monitoring government motor vehicles was carried out by 

Inspectors with the usual assistance of part-time Inspectors from other government 

departments. 

The following breakdown shows the number vehicles checked, ministries and departments 

where they belong: 

                    Vehicles Checked 

MINISTRY  APR MAY  JUN TOTAL  

Judiciary 03 01 0 03 

Works & Supply 03 04 05 12 

Finance 08 07 06 18 

Health 05 04 07 16 

Energy 03 05 02 10 

NRPC 02 0 02 04 

Community 04 05 04 13 

Education 04 05 01 10 

Agriculture 02 04 04 10 

Justice     01 03 03 07 
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OOP     02 01 01 04 

Lands 05 02 02 09 

Science & Technology 03 02 01 06 

Communications 01 01 02 04 

PSMD 02 Nil  02 04 

Cabinet Office 04 01 03 08 

Commerce 01 01 Nil  02 

ZIALE Nil  02 01 03 

Defence Nil  01 01 02 

OVP Nil  02 01 03 

Foreign Affairs 02 Nil  02 04 

Mines Nil  Nil  02 02 

Homes Affairs 05 02 03 10 

Information 01 02 01 04 

Youth & Sport 02 02 02 06 

Tourism 01 01 01 03 

Local Government 03 02 Nil  05 

National Assembly 01 01 01 03 

TOTAL     187 

 

A total of one hundred and eighty-seven (187) vehicles were checked i.e. drivers were stopped and 

requested to produce their certificates of competence to drive Government vehicles, avail their 

weekend passes and produce their duly signed log books for scrutiny, compared to  total of one 

hundred and eighty-three (183) vehicles were inspected during the previous quarter. 

 

1.21.1 VEHICLES MISUSED  

 

From one hundred and eighty-seven (187) vehicles checked during the period, fifteen (15) motor 

vehicles were impounded after they were found being misused and drivers were charged 

accordingly.  
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The total amount raised out of misuse charges was K2,900,000 during the period under review, and 

the information is as shown below:- 

Vehicles Misused from April to June 2009 

MIN/DEPT.  APRIL  MAY  JUNE AMOUNT (K)  

Local Govt. 01 01 Nil  300,000 

Home Affairs Nil  01 Nil  250,000 

Legal Aid Nil  01 Nil  400,000 

MACO 01 Nil  01 200,000 

Finance 01 Nil  Nil  300,000 

Water Affairs Nil  01 Nil  150,000 

Health Nil  Nil  01 100,000 

Youth & Sport Nil  Nil  01 100,000 

Energy Nil  01 Nil  200,000 

Defence Nil  01 Nil  100,000 

Zambia Law Dev. 

Agency 

Nil  01 Nil  200,000 

P.S.M.D. Nil  Nil  01 200,000 

Cabinet Office Nil  Nil  01 400,000 

TOTAL  03 08 04 2,900,000 

1.3 MOTOR VEHICLE REGISTRATION  

During the period under review, a total of one hundred and five (105) vehicles were bought 

and registered compared to two hundred and thirty-five (235) vehicles in the second quarter. 

The amount of money raised for registration of the vehicles is K1, 575,000. A record of the 

vehicles bought and registered during the first quarter according to ministries is as shown 

below, Ministry of Information and Broadcasting bought the highest number of vehicles 

during the last quarter. 

Number of Vehicles Bought and Registered by Government Institutions and where 

they belong:- 

MIN/DEPT.  APR MAY  JUNE TOTAL  REG 

COST (K) 

AMT (K)  

Information 0 16 01 16 15,000 240,000 

Finance 0 02 0 2 15,000 30,000 
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OOP 02 09 04 15 15,000 2,250,000 

Foreign Affairs 01 0 01 02 15,000 30,000 

MACO 04 01 05 10 15,000 150,000 

Health 0 01 01 02 15,000 30,000 

Cabinet Office 0 07 02 09 15,000 135,000 

Home Affairs 03 01 0 04 15,000 60,000 

Education 0 05 01 06 15,000 90,000 

Tourism  0 0 02 02 15,000 30,000 

Community Dev. 0 01 0 01 15,000 15,000 

Zambia Dev. Agency 0 0 14 14 15,000 210,000 

Commerce & Industry 0 02 0 02 15,000 30,000 

N/Assembly 01 0 0 01 15,000 15,000 

Works and Supply 02 03 01 06 15,000 90,000 

Local Govt. 0 01 01 02 15,000 30,000 

Youth and Sport 0 02 0 02 15,000 30,000 

Justice 0 02 04 06 15,000 90,000 

Communication 0 07 0 07 15,000 105,000 

Defence 0 0 01 01 15,000 15,000 

TOTAL  105  1,575,000 

 

1.4 MOTOR BIKES REGISTRATION  

In addition to the above vehicles, a total of one hundred and eighteen (118) motor bikes 

were registered as follows:- 

April ï 25 x K15,000 =   K375,000 

May ï 87 x K15,000 = K1,305,000 

June ï 6 x K15,000 =      K90,000 

TOTAL                     K1,770,000 

A total of K1,770,000 was raised from registration fees compared to a total of K1,215,000 from the 

previous quarter.  

1.5 ISSUANCE OF CERTIFICATES OF COMPETENCE  
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The following documents were issued during the period under review to VIPS, drivers and 

officers eligible to drive GRZ vehicles as shown below:- 

TYPE OF DOCUMENT  APRIL  MAY  JUNE TOTAL  UNIT 

CHARGE 

(K)  

TOTAL 

AMT 

(K)  

VIP 01 0 02   03 5,000 45,000 

First Applicant 44 33 29 106 5,000 530,000 

Renewal 77 33 59 169 3,000 507,000 

TOTAL     278  1,082,000 

 

1.6 ISSUANCE AND SALE OF WEEKEND PASS BOOKS 

The following is the breakdown by which Government Transport Control Unit, Lusaka 

Province sold Pass-books to various ministries and departments and the amount of money 

raised; 

 

PROVINCE APRIL  MAY  JUNE NO OF 

BOOKS 

AMOUNT 

(K)  

Lusaka 50 56 42 148 4,440,000 

 Nil  40 Nil  40 1,200,000 

TOTAL      5,640,000 

 

1.7 CLEARANCE OF FORMER GRZ VEHICLES  

 

During the period under review seventy-four (74) former GRZ vehicles were cleared after 

they were bought by serving Civil Servants through auction sales. The total amount raised 

from clearance fees was Seven Hundred and Forty Thousand Kwacha (K740,000) compared 

to K240,000 during the previous quarter. 

1.8 ASSESSMENT OF ACCIDENTED MOTOR VEHICLES  

Twelve (12) accidented motor vehicles were reported and subsequently inspected for 

onward submission to Standing Accidents Board.  One Hundred and twenty Thousand 

Kwacha (120,000) was raised as inspection fees compared to One Hundred and Ten 

Thousand Kwacha (K110, 000) in the last quarter. 

MIN/DEPT  APRIL  MAY  JUNE AMOUNT  
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Teaching Service 

Commissioner 

01 Nil  Nil  10,000 

Rural Roads Nil  01 Nil  10,000 

Zanis Nil  01 Nil  10,000 

Youth and Sport 01 Nil  Nil  10,000 

Task Force Nil  01 Nil  10,000 

Health Nil  01 Nil  10,000 

Communications Nil  01 Nil  10,000 

DEC Nil  Nil  03 30,000 

State House Nil  02 Nil  20,000 

TOTAL  02 07 03 120,000 

     

  

1.9 STATE FUNCTIONS 

During the period under review, Zambia hosted the North/South Corridor Conference and 

the following Rosa mini buses were organized:- 

S/NO.  GRZ NO.  MIN/DEPT 

1.          740BX   Ministry of Communication and Transport 

2.               779BX   Geological Survey Department 

3.               549BN   ZIALE 

4.               124CB   Ministry of Agriculture & Cooperatives 

5.               645BR   Central Statistics Office 

6.               230BX   Ministry of Community Development  

7.               655Bx   Ministry of Works and Supply 

 

The National Indaba was also held during the period under review and the following Rosa 

mini buses were organized to ferry cultural dancers to and from Mulungushi International 

Conference Centre:- 

S/NO  GRZ NO.  MIN/DEPT 

1.                740BX   Ministry of Communication & Transport 

2.                549BN  ZIALE 

3.                612BN                   Public Service Management Division 

4.                598BP   Department of Water Affairs  
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In addition, the Africa Freedom Day celebrations were also held during the same period and 

the following Rosa mini buses were organized to ferry participants to and from State House 

and Freedom Statue:- 

S/NO.  GRZ NO.  MIN/DEPT 

1.    333BX   Buildings  

2.      124CA   Ministry of Agriculture & Cooperatives 

3.     655BX   Ministry of Works and Supply 

4.      230BX   Ministry of Community Development 

5.       874BP   Hostels 

6.     779BX   Geological Survey Department 

The Public Service Day was also celebrated during the period under review and the 

following Rosa mini buses were organized to ferry exhibitors to and from Arcades 

Shopping Centre:- 

S/NO  GRZ NO.  MIN/DEPT 

1.    549BN   ZIALE 

2.     333BX   Buildings 

3.     643BN   Ministry of Foreign Affairs 

4.     230BX   Ministry of Community Development 

5.     612BH   Public Service Management Division 

6.     848CB   M.E.T. 

7.      265CB   Central Statistics Office 

 

1.11  FUNDING 

 During the period under review, GTCU kept receiving funding from the Treasury  

at an average of K250,000,000 per month.  

1.12   CONCLUSION 

During the period, Government Transport Control Unit procured a Toyota Landcruiser Pick 

Up for the purpose of converting it into a Tow Van. This will after completion go a long 

way in alleviating towing problems encountered by the Inspectors in cases where they find 

Government vehicles abandoned in car parks, workshops and sometimes in drinking places. 

1.21 ENGINEERI NG SERVICES CORPORATION LIMITED  

1.2.1.1 INTRODUCTION  

This report highlights the events, performance and activities of the Corporation for the period ending 

30
th
 June, 2009.  

Mr. Robby Ngulube continued to head ESCO as the Acting Managing Director while the rest of the 

staff also continued to be on a six months renewable contract arrangement. The Head office for the 

Corporation is temporary being Housed at Plot No. 11 Kapumpe street. The performance of the 

Corporation during the period under review was satisfactory.  

 

1.21.2         EVENTS 
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During the quarter under review the following progress was reported concerning the ongoing court 

cases.:  

¶ Mr. R.D. Mupela and Mr. S. Siampande for misappropriation of ESCO funds where 

sentence to four years imprisonment each and the house in Avondale forfeited to ESCO ltd. 

ESCO Ltd management to follow up the matter.  

¶ Mr. R.D. Mupelaôs case for wrongful dismissal. The lawyers Chifumu Banda and 
Associates have indicated that the Plaintiff has neglected or failed to take any further steps 

in proceeding with the case. 

¶ The case involving the truck which plugged into the Kafue river at Chiawa pontoon could 

not take place during the quarter under review as the complaint was reported receiving 

medical treatment in South Africa. 

¶ Julius Kalemwa  a former ESCO employee  sued ESCO for nonpayment of subsistence 

allowance for the period he had been transferred from Chembe Pontoon to Chiawa pontoon, 

Our lawyer Chifumu Banda filed the defense in the Ndola High court.  

 

1.21.3 FINANCE  

During the quarter under review they were more expenses than the income in all the three months. 

This was mainly due to the on-going pontoon motorization exercise and the adoption of all the 

pontoons that were formerly under the Road Development Agency (RDA) which realize by far less 

revenue from the crossing charges compared to cost of running the same pontoons. The corporation 

realized a net turn over during the quarter of ZMK 1.36 Billion  and had a carryover balance from 

the previous quarter of ZMK 275 million. The Corporation spent ZMK 1.47 Billion on fuel, 

motorizing pontoons, Maintenance and wages during the quarter under review: 

1.21.4 PONTOON OPERATIONS AND MAINTENANCE  

Vehicles and Service Equipment 
The corporation has the following  operation vehicles and service equipment in good conditions: 

1. Nissan Vans 3No.  one is  under repair 

2. Toyota land Cruiser 2No. one is under repair 

3. Toyota Twin Cab 2 No.  

4. Nissan Hose  and Low bed 1 No. under repair 

5. Fork lifter 1 No 

6. Scania Truck 10 Ton 1No.  

7. Sisu Recovery Truck 1 No. Broken down in Lukulu 

8. Motor Bikes 2No, 

9. Nissan car 1 No. 

10. Generators 3 Nos. 

RDA Lusaka Region is currently housing the corporationôs main works.  

The corporation has continued to operate under difficult conditions in terms of service equipment. 

The Corporation has been utilizing the Rural Roads Unit equipment to carry out the critical 

maintenance work programs of pulling leaking pontoons out of the water for patching. 

Pontoons 

The pontoon maintenance and rehabilitation program continued during the period under review in 

order to provide safe and reliable services to the general public. The Mechanical Workshop repaired 

and overhauled two (2) Hydromaster pontoon propulsion units and one (1) marine engine 

(Cummins 6BT 5.9-M) respectively. 

The corporation crossed a total of 12,251 light vehicles, 3,375 heavy vehicles, and 45,568 
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pedestrians.  during the period under review. During previous quarter ESCO Ltd crossed a total of 

10,636 light vehicles, 3,529 heavy light, and 28,757 pedestrians 

Motorized Pontoon Operations 

Kazungula Pontoons 
The operations of the three pontoons, namely, Zambezi, Chobe and Luangwa, were generally 

satisfactory during the period under review. Some of the activities carried out during the period 

under review include the following: 

¶ Replaced two engines that were losing power with one that had just been overhauled 

and another one from the Chembe pontoon. 

¶ The two short stem propulsion units on the Luangwa Pontoon were exchanged with long 

ones from the Kalongola Pontoon. 

¶ Replaced the propulsion unit that broke on 11
th
 June, 2009 as the pontoon was almost 

docking on the Zambian side with a reconditioned one. Arrangements are still being 

made to retrieve the lower gearbox and part of the stem that dropped into the water. 

Fencing of Kazungula Operations area is progressing. Procurement of the pump to supply water 

to the ablution block is also in progress. 

Kalongola Pontoon 
The pontoon was not operational until 4

th
 June, 2009 when the access roads, especially the one from 

the pontoon to Senanga became passable and has been operating smoothly since. During the time 

the pontoon was non-operational, the long propulsion units were removed and replaced with short 

ones from Kazungula. One engine was reported to be giving signs of failure and in response, 

management sent a replacement engine from the Chembe pontoon. 

Zambezi Pontoon 

Operations commenced on 13
th
 April 2009. An attempt to mending the leaking pontoon floaters was 

not successful due to no equipment to pull the pontoon out of the water. Nevertheless operation 

going on smoothly. 

Chavuma Pontoon 

Operations commenced on 1
st
 May, 2009 after the flood situation normalized, and the pontoon has 

been operating smoothly since. 

Namwala (Baanga) Pontoon 

Operations commenced on 8
th
 June, 2009 after the flood situation normalized and the access roads 

were made passable. The pontoon has been operating smoothly since. 

Chiawa Pontoon 

The pontoon operated satisfactorily during the period under review and there were no major 

occurrences. 

Liyoyelo Pontoon 

The Pontoon was not operational during the quarter under review due to flooding of the Barotse 

Flood Plain.  

Watopa Pontoon 

Operations commenced on 21
st
 April, 2009 after the flooding situation normalized, and the pontoon 

has been operating smoothly since. 

Ngabwe Pontoon 

The pontoon was non-operational until 18
th
 May, 2009 when it was motorized. Though now 

operating, the replacing of the cut overhead cable and fixing of the collapsed cable pillars need to 

be done before the next rainy season. 

Lunga Pontoon 

The pontoon operated smoothly during the period under review. It is also worth mentioning that the 

pontoon was motorized on 9
th
 June, 2009 and its carrying capacity was increased to 25 tonnes. 

Safwa Pontoon 
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Operations commenced on 19
th
 June, 2009 after the pontoon was motorized, and the pontoon has 

been operating smoothly since. 

Lunsemfwa Pontoon 

The pontoon has been operating smoothly and travelling public was being crossed. The pontoon was 

motorized on 26
th
 June 2009 and is operating smoothly. 

Non-motorized Pontoon Operations 

Lubungu Pontoon 

The pontoon operated smoothly during the period under review. It is also worth mentioning that the 

drive cable was replaced with a better one from the Lunga Pontoon, i.e., the one removed after 

motorizing the Lunga Pontoon. 

Machiya Pontoon 

The pontoon operated smoothly during the period under review. 

Mbesuma Pontoon 

Operations commenced on 1
st
 June, 2009 after the flood situation normalized, and the pontoon has 

been operating smoothly since. 

PONTOON CROSSINGS 

The breakdown of the number of vehicles crossed by each pontoon during the period from 1
st
 April, 

2009 to 30
st
 June, 2009 was as follows: 

Pontoon Name Month Light Vehicles Heavy vehicles

 Pedestrians 

 

Kazungula April  2,362 861 4,595 

 May 2,169 924 4,744 

 June 1,847 1,265 7,190 

 Total 6,378 3,050 16,529 

 

Chiawa April  1,248 79 5,673 

 May 1,365 127 5,262 

 June 1,238 105 4,747 

Total 3,851 311 15,682 

 

Chavuma April  0 0 0 

 May 38 0 422 

 June 62 0 790 

 Total 100 0 1,212 

 

Zambezi April  18 0 157 

 May 90 0 694 

 June 52 0 504 

Total 160 0 1,355 

 

Kalongola April  0 0 0 

 May 0 0 0 

 June 390 9 782 

Total 390 9 782 

 

 

Namwala (Baanga) April  0 0 0 

 May 0 0 0 
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 June 44 0 88 

Total 44 0 88 

 

Liyoyelo April  0 0 0 

 May 0 0 0 

 June 0 0 0 

Total 0 0 0 

 

Watopa April  38 0 704 

 May 150 3 1,159 

 June 141 1 1,201 

Total 329 4 3,064 

 

Lunsemfwa April  57 0 468 

 May 59 0 627 

 June 145 1 1,070 

Total 261 1 2,165 

 

Lunga April  16 0 47 

 May 115 0 169 

 June 43 0 90 

Total 174 0 305 

 

Lubungu April  41 0 130 

 May 76 0 148 

 June 100 0 293 

Total 217 0 571 

 

 

Ngabwe April  0 0 0 

 May 6 0 28 

 June 48 0 372 

Total 54 0 400 

 

Machiya April  32 0 458 

 May 76 0 1,200 

 June 90 0 1,450 
Total 198 0 3,108 

 

Mbesuma April  0 0 0 

 May 0 0 0 

 June 66 0 200 

Total 66 0 200 

 

Safwa April  0 0 0 

 May 0 0 0 

 June 29 0 106 

Total 29 0 106 



2009 2 nd  Quarter Report  Page 30  

 

  HUMAN RESOURCES 

Staffing 

Staffing levels during the quarter under review indicated that the actual 

workforce was 119 against the establishment of 195 

S/No Station Establishment Actual 

01 Head Office 20 17 

02 Workshop 17 11 

03 Kazungula 26 27 

04 Chiawa 12 14 

05 Chavuma 9 5 

06 Zambezi 10 5 

07 Kalongola 11 4 

08 Namwala 10 3 

09 Liyoyelo 9 3 

10 Watopa 8 5 

11 Lunsemfwa 7 4 

12 Lunga 6 4 

13 Lubungu 4 4 

14 Ngabwe 6 5 

15 Machiya 4 2 

16 Mbesuma 4 2 

17 Safwa 6 4 

18 Milenge (chembe) 7 0 

19 Kashiba 10 0 

20 Libonda 7 0 

21 Chisakila 3 0 

Total Workforce  195 119 

1.22 NATIONAL COUNCIL FOR CONSTRUCTION  

 

Below are the activities of the National Council for Construction undertaken during the 

second quarter of 2009. 

 

1.22.1 Contractor Registration  

 

Registration Statistics 

1866 contractors have been registered as at June 30, 2009. The following table shows a 

summary of statistics of the registered contractors. 

 

  

NUMBER OF CONTRACTORS AS 30 JUNE  2009 

 

 

Category Number of      Grade       

     Contractors 1 2 3 4 5 6 

   B 1126 18 11 19 60 221 797 

   C 107 13 3 11 10 28 42 

   E 31 3 2 2 5 6 13 
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  M 67 9 2 0 3 14 39 

   R 535 16 6 13 50 135 315 

   Total 1866 59 24 45 128 404 1206 

 

          1.22.2 Inter -Professional Disciplinary Committee 

 

A preparatory meeting to discuss modalities of forming an Inter-Professional Disciplinary 

Committee was held on 15
th 

April 2009. The meeting was attended by representatives from 

the Surveyors Institute of Zambia (SIZ), Zambia Institute of Architects (ZIA) and was 

chaired by the NCC Director. It was unanimously agreed that the formation of such a 

committee would greatly help in upholding professionalism in the construction industry. 

The meeting also proposed the composition of the committee as follows: 

1. Surveyors Institute of Zambia ï 3 No. Representatives 

2. Engineering Institute of Zambia ï 2 No. Representatives 

3. Zambia Institute of Architects ï 2 No. Representatives 

4. National Council for Construction ï 2 No. Representatives 

5. Ministry of Justice ï 1 No. Representative 

6. Zambia Association of Arbitrators ï 1 No. Representative 

7. Contractors ï 1 No. Representative 

1.22.3  Monitoring of construction projects and enforcement of regulations 

 

Second Quarter Inspections have been carried out throughout the country and have revealed 

the following: 

¶ Construction of schools being undertaken by the Ministry of Education (MOE) in all the 

nine provinces were not being effectively supervised by either public or private consultants. 

Regional Engineers from MOE only visit the project sites once or twice in a month. The 

situation is worrisome considering the magnitude of these projects and how much money 

had been pumped in the construction of such infrastructure. The NCC Secretariat had since 

written to the Ministry concerned seeking an explanation as to why effective supervision is 

lacking and what assurance they have had that the people of Zambia will get value for their 

money out of these projects. 

¶ Underpaying of workers by contractors especially the Chinese contractors. Companies that 

have been found wanting in this regards and have since been reported by the Management to 

the Ministry of Labour and Social Security (MLSS) for further action. 

¶ Inadequate provision of protective attire to workers by contractors. Contractors who have 

been found at fault have been penalized by way of fines. However, management has also 

discovered that some of the defaulters had been penalized before and therefore serious 

punishment is being contemplated against them.  Management was considering publishing 
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names of contractors that have been penalized for such offences as a way of discouraging 

would be offenders in the press. 

 

 

 

The table below shows the number of projects inspected and the issues of concern. 

  

Province Projects 

inspected 

Sites 

closed 

Sites 

opened 

after 

compliance 

Contractors 

warned 

Contractors 

penalized 

Clients 

penalized 

Reasons for closing 

site/penalizing/warning 

 

Eastern 21 2 - 7 5 - Poor safety 

Southern 21 2 - 7 2 - Poor safety/workmanship 

Central 21 6 2 5 10 - Poor safety 

Western 29 2 - 12 1 - Poor safety 

Lusaka 17 3 3 8 5 2 Poor safety 

registration/workmanship 

Copperbelt 39 - - 8 - -  

Northern 40 1 - 8 - - Poor safety 

North-

Western 

21 - - 1 - - Poor safety 

Luapula 21 - - - - -  

        

Total 230 16 5 56 23 2  

        

 

 

Table above shows Summary of projects inspected during the Second Quarter of 2009. 

 

1.22.4 Contractors Registration Review 
 

Management has scheduled a Contractor Registration Review meeting with stakeholders for 

July 2009. The meeting would be held at the NCC Secretariat. Issues on the agenda would 

include a proposal on reducing the time it takes to register a contractor as is being demanded 

by Private Sector Development Plan (PSD) under the Ministry of Commerce Trade and 

Industry (MCTI), role and effectiveness of the Provincial Registration Committees, 

accountability of scrutiny fees, operations of the PRCs in Northern Region with the opening 

of the Northern Regional Office among others. 

 

1.22.5 Registration Scheme for Manufacturers and Suppliers  
 

A Statutory Instrument (S. I.) to operationalise the proposed registration scheme for 

manufacturers and suppliers of construction materials and equipment had been finalized 

drafted by the Ministry of Justice (MOJ) and was forwarded to the Ministry of Works and 

Supply (MOWS) on June 4, 2009 and the Minister signed it on June 6, 2009. The S. I. is at 

Government Printers for gazetting before implementation. 
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1.22.6 42 Blacklisted Contractors 

 

Investigations are still on-going although twentyïnine (29) out of the forty-two (42) 

contractors who were blacklisted have been cleared. It is worth noting that three projects 

which are still under investigations have not yet been visited to verify the alleged non 

performance by the contractors involved. Further, some contractors and government 

officials have since been arrested and are now appearing in the Courts of Law. 

 

1.22.7 CAPACITY BUILDING  

 Building Technology Course  

The NCC conducted the Building Technology course for the small and medium sclae 

contractors. The course commenced on 18
th
 May 2009 and ended on 5

th
 June 2009. 

The total number of participants was 21 of which only one was female.  Participants were 

drawn from different parts of the country. 

1.22.7 The 2009 National Skills Competition 

The NCCôs bricklayerôs competition has now gone in its second year. The 2009 National 

Skills Competition has targeted bricklayers in both the Trade Schools and the construction 

industry. The National Skills competition was introduced last year to enhance.......... 

i) For Trades Schools  

This part was being sponsored by the National Council for Construction (NCC) and 

involved Trade Schools from around the country that offer Briclaying at craft certificate 

level. 

The finals will be held at the International Trade Fair in Ndola between 1
st
 and 7

th
 July, 

2009. In this part, the Skills Competition Technical Committee witnessed competitions in 

Lusaka, Southern, Central, Luapula, Northern, North-Western, and Western Provinces in 

order to select candidates to participate at the final qualifying round at the  International 

Trade Fair in Ndola. The total number of participants from the Provinces was 76 of which 

10 were female. The final number of participants selected to participate at the trade fair was 

11 (7 males and 4 females).  The top four male participants would compete with bricklayers 

from the industry at the finals of the 2009 National Bricklayers competition to be held at the 

Agricultural and Commercial Show in Lusaka from Agust 30 ï July 3
rd

, 2009. Details of 

participants at this level have been outlined in the table below. 

  

Names of selected 

participants 

 

Province 

 

College 

 

Sex 

1 Kapamba Kalumba Lusaka Lusaka Vocational Trades Centre Male 

2 Chama Shawa Southern Choma Trades Training Institute Male 

3 Duncan Sakala 

 

Central Kabwe Trades Training Institute Male 

4 Albert Mphande Luapula Mansa Trades Training Institute Male 

5 Dainess Kasense Central Kabwe Trades Training Institute Female 

6 Jimmy Soko Northern Lukashya Trades Training 

Institute 

Male 
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Table: Summary of Participants Selected To Participate In the Skills (Bricklaying) 

Competition For 

Trades Schools At The International Trade Fair In Ndola From 1
st
-7

th
 July, 2009. 

ii)  For The Construction Industry: 

This part  involved participants from the Construction Industry at Provincial level and selection 

process was already in progress. The candidates to participate in the finals of the 2009 National 

Bricklayers Competition at the Agricultural and Commercial Show in Lusaka from Agust 30 ï July 

3
rd
, 2009 will comprise  4 winners from the Trade Schoolsô competition final, as detailed in (i); and 

10 Construction Industry representatives from the Provinces with Lusaka Province taking up 2 

slots. The selection of participants in the Provinces has been conducted by the National Association 

of Small Scale Contractors (NASSC) and the Association of Building and Civil Engineering 

Contractors (ABCEC) as these organizations have branches in all the Provinces including the lists 

of contractors registered with them since participants will be drawn from the industry.  

1.22.6  Enhanced Road Maintenance Course 

The course took off on 16
th
 March 2009 and   ended on 12

th
 June 2009.The total number of 

participants was 17 of which only 2 were females.  

The Honourable Minister of Works and Supply, Mike Mulongoti visited the practical training site 

in Mungule, Chibombo District on 27
th
 June 2009. He was accompanied by the Deputy Minister in 

the Ministry of Local Government and Housing, Hon. Chrispin Musosha, the Permanent Secretary- 

Ministry of Works and Supply, Lt. Col. B. Nkunika and NCC Board Member, Mr. Nkole Bwalya 

who was representing the NCC Board Chairman. The Area MP Honourable Jonas Shakafuswa also 

joined the tour. 

The Graduation Ceremony for the ERM graduates was held on 12
th
 June 2009 at NCC Secretariat. 

All but 2 participants were successful and received their certificates. The certificate award 

ceremony was officiated by the Board Chairperson, Dr.Francis Ndilila. Members of the media were 

also invited.  

  1.22.7 ICT Courses  

The NCC advertised for the ICT courses which they introduced this year to help contractors and 

build their capacity in ICT which has been lacking especially with the small scale contractors. 

Applications have already started coming in for the advertised ICT courses.  

1.22.8 AUTO CAD Training  

7 Everlyn Kalifungwa  Northern Lukashya Trades Training 

Institute 

Female 

8 Prisca Chipili Luapula Mansa Trades Training Institute Female 

9 Kapusa Patrick North 

Western 

Mwinilunga Trades Training 

Institute 

Male 

10 Prisca Miyoba North 

Western 

Mwinilunga Trades  Training 

Institute 

Female 

11 Emmanuel Mutti Western Mongu Trades Training Institute Male 
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The NCC sponsored 8 of its technical staff to undergo an  in-house Auto CAD training that was 

being conducted by University of Zambia (UNZA) for members of the training staff for four weeks.  

Building Local Capacity of ICT Trainers is more sustainable considering the ócut-throat budgetô 

under which the school is operating. The eight members of staff graduated on 18
th
 June 2009 with 

certificates of attendance from UNZA. The certificate award ceremony was officiated by the NCC 

Board Chairman and Dr. Phiri - the Dean for the School of Engineering and the two main trainers 

Dr. Levy Siaminwe and Dr. Edward Lusambo. 

1.22.9  Laboratory Activiti es 

NCC Soil & Bitumen Material Testing Laboratory (Period: April ïJune 2009) 

 

The material testing Laboratory had the following activities: 

 Quality Control & Design Mix  

Quality control on the footpath pilot project which is being done by the NCC incubator 

companies in carrying out tests on the concrete mix design of the concrete pavers. 

 

Commercial Tests for External Customers 

The material testing Laboratory did test for Kiran & Musonda Consulting Engineers on gravel 

material to determine: 

Atterberg Limits 

Sieve analysis 

Maximum Dry Density (MDD) and Optimum Moisture Content (OMC) 

Californian Bearing Ration (CBR) 

 

The NCC laboratory conducted geotechnical investigations in Kalomo on 3
rd

 June 2009 following a 

request from the Food Reserve Agency (FRA) on the proposed maize SILOs construction site. 

  

Calibration of Equipment Zambia Bureau of Standards 

The Zambia Bureau of Standards (ZABS) calibrated and certified the NCC laboratory equipment on 

1
st
 June 2009. However the compression machine LCD could not clearly display the digits, as it 

needed to be serviced. 

1.22.10 Survey Of Material Testing Laboratory And Site Visits On Major Projects. 

The National Council for Construction is in the process of developing a national syllabus at craft 

level and below in Materials Testing. To that end the NCC intended to carry out a survey of 

material testing Laboratories around Zambia.   

1.22.11  Other Activities 

The Footpath Project 

The works on the Footpath project being done by the NCC incubator companies with support from 

the Road Developemnt Agency and the National Road Fund Agency are progressing well except 

for the area in front of State House which is a paved surface that requires scraping off the existing 

asphalt layer and will be replaced with precast concrete pavers as well. These delayed instructions 

are likely to result into yet another extension. Details of the value of works certified and total 

quantities of works completed have been outlined in the tables (2) and (3) below. 
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Company name 

1
st
 Interim payment 

certificate (3
rd

 

February 2009)   

(ZMK)  

2
nd

 Interim payment 

certificate (15
th

 May 

2009)    (ZMK) 

Total (ZMK)  

Tentp Road pave 39,659,063.00 29,793,200.00 69,452,263.00 

Studcon Contractors 35,906,062.50 31,671,200.00 67,577,262.50 

Accuracy Enterprise 35,735,062.50 42,601,540.00 78,336,602.50 

Traincon Contractors  35,966,062.50 10,153,700.00 46,119,762.50 

Roperf Contractors 35,834,062.50 33,243,200.00 69,077,262.50 

Grad Pave Contractors 37,125,562.50 30,349,700.00 67,475,262.50 

Total 220,225,875.50 177,812,540.00 398,038,415.50 

Table 2: Summary of the Value of Works Certified To Date for the Footpath Project along 

Independence  

              Avenue in Lusaka City. 

Description Remarks 

Site clearing All 3 km done 

Excavate to formation levels and dispose excavated 

material 

All 3 km done 

Compaction of leveled surface to 95% modified AASHTO All 3 km done 

Supply, lay and compact filling to 98% modified AASHTO 

density 150mm thick 3% cement stabilized gravel 

2.6 km done out of 3 km. 

Supply 600 x 600 x 75mm reinforced precast concrete 

paving slabs jointed and grouted up in cement sand (1:3) 

mortar mix on and including 50mm bed of river sand. 

2.2 km done out of 3 km 

Grade 25 cast insitu concrete kerbs 100mm thick to edges 

of precast concrete pavers 

2.15 km done out of 3 km 

Anti ï termite treatment under pavers 2.2 km done out of 3 km 

Table 3: Summary of Combined Works Done By All Six Companies under the ófootpath 

projectô along 

                 Independence Avenue in Lusaka City. 

1.22.12 DANIDA Funded Training Needs Assessment Study 

The Consultant IT Transport was tasked to undertake a study to identify, assess, quantify and plan the 

implementation of training to Road Development Agency (RDA) the Local Road Authority (LRA), to 

Road User Association (RUC) and to Small and Medium Scale Road Contractors (SMSRC)/Road 

Sector SMEs. This is specifically meant for Zambian Rural roads.  The 1
st
 and 2

nd
 phase of the study 

was concluded in May 2009.The 3
rd

 and last phase which involved the financiers was expected to take 

place in July 2009  

IT Transport consultant Mr. Dave Jennings (Team Leader) accompanied by Mrs. Abby Zulu of Zulu 

Burrow as a local consultant and Mr. Alick Mwanza of National Council for Construction (Senior 

Training Officer) as a key stakeholder went round representative sampled nine (9) districts within 

Zambia namely Mongu, Kaoma, Mumbwa, Chipata, Petauke, Kabwe, Serenje, Kapiri Mposhi and 

Lusaka to collect data using pre designed questionnaires for job rating and óDifficult, Importance & 
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Frequencyô (DIF) rating. The aforementioned questionnaires were filled in by the team through oral 

interviews of appropriate staff in RDA, LRA, RUC and SMSRC. 

1.22.13 Intern ational Labour Organization ILO ï Tracer Study   

This study is meant for determining where the persons who were trained from 1994 up to 2005, when 

NORAD pulled out from sponsorship, are currently working and further determine current challenges 

being experienced. 

The terms of reference to undertake the contractor tracer study have been formulated and consultants 

invited to bid. The closing date for the bids was on 22
nd

 May 2009. The bid evaluation was being done, 

however bids received were higher than the budgeted amount to conduct the study. NCC and an ILO 

representative have agreed to meet the bidders in order to negotiate the bid sums for conducting the 

study. The tracer study is important as information gathered will be presented at the 13
th
 regional 

Seminar for Labour Based Practitioners to be held in Kampala, Uganda in November, 2009; and is also 

useful for NCCs Data capturing exercise. NCC has been selected as a coordinating agency of this study. 

122.14 Clerk Of Works Syllabus 

Current Status 

The syllabus development of the Clerk of Works course had reached an advanced stage. The job profile 

development had been completed and the next stage involves Curriculum Chart and detailed syllabus 

drafting. This will be through a 7day workshop scheduled planned for a later date yet to be announced 

by TEVETA.  After this stage the syllabus will go for validation, and thereafter approval. It is envisaged 

that the syllabus will be ready for national use by September 2009.  

The workshop participants will comprise construction industry experts, NCC representatives, practicing 

óClerks of Worksô and retired óClerk of Worksô and also a member of the Institute of Clerks of Works 

(ICW), UK to assist in the curriculum charting.  

Other Construction Sector Syllabi Being Developed By TEVETA  

The Construction Sector has been very active in engaging TEVETA on other demand driven courses in 

the past two years. To that end the Earth-Moving Equipment Operator (EMPO) Training Syllabus has 

passed the validation stage and is now going for the final stage of approval. Further, road construction 

artisan syllabi are lined up for development starting this year following a DANIDA sponsored óRoad 

Sector Training Needs Analysisô (TNAs). The TNA was done by a UK based Consultant in liaison with 

Zulu Burrow Ltd and the National Council for Construction, with regular consultations with TEVETA 

at various stages of the exercise. The range of qualifications proposed will include: Trade Certificate, 

Craft Certificate and Advanced (Technician) Certificate. This exercise should also mainstream the 

existing portfolio of Road Construction programmes at School into the national framework of TEVET 

Qualifications. Furthermore there will be need to assess and provide for developing the required 

capacity to deliver these curricula as we plan for 2010 and beyond. 

In view of the above progress, NCC will soon be taking a leading role in the implementation programs 

all over the country. The impact of training may take foothold in the next three to five years. 

Earth Movi ng Equipment Operators Course 

The next batch of trainees is commencing early July 2009 in line with targets in the approved NCC 

Strategic Plan. The course has already been advertised in the print media. 
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HIV/AIDS Advocacy Programs 

The current ERM Course participants were given awareness lessons on the importance HIV/AIDS 

prevention in Construction Industry.  

Chalo Trust School Visit to NCC Secretariat and ERM Practical Training Sites 

Chalo Trust School, a private Christian Boarding School in Lusaka had expressed interest to visit NCC 

and learn more of its activities as well as the Construction industry as a whole. This visit was conducted 

on 4
th
 June 2009 by pupils following a request they made in May 2009. The pupils expressed a lot of 

interest in construction programs during the tour. The Director-NCC addressed them upon arrival. This 

is one of NCCôs Careers Activities. 

TEVETA Accreditation of the NCC Construction School 

The NCC Construction School has applied to TEVETA for accreditation of its programmes in line with 

the new registration regime. NCC had been informed that TEVETA had finished evaluating the 

application and had advised that the results would be communicated to NCC by June 2009. However, 

NCC is currently waiting to hear from TEVETA regarding the applications. 

ASOCSA Membership 

The NCC participated in the Association of Schools of Construction of Southern Africa (ASOCSA) 4
th
 

Built Environment Conference in Livingstone (17
th
 ï 19

th
 May 2009). The conference was co-sponsored 

by Construction Industry Development Board and the Council for the Built Environment of South 

Africa in liaison with the CBU in Zambia. 

The NCC official application for membership to ASOCSA was submitted to the authorities at the 

Conference and thus membership certificate was being awaited.   

 

 

Visits to NISIR 

The NCC Construction School has been invited to join membership of the Academic Research Council 

of Zambia which is housed at the National Institute for Scientific and Industrial Research (NISIR). This 

followed the NCCôs visit to the National Institute for Scientific and Industrial Research (NISIR) in 

April 2009 to form linkages with research institutions in view of collaborating on matters of common 

interest. The NCC had since submitted a formal application. 

Citizenôs Economic Empowerment Commission 

The NCC hosted its first meeting with the industry stakeholders to kick start the 

development of the Construction industry sector codes on June 17, 2009. Following 

resolutions from the meeting the NCC has since written to all stakeholders to formally 

appoint senior representatives of their organisations to sit on the Sector Council (SC). A 

programme for the development of the Sector Codes is being drafted and will be circulated 

to all the stakeholders for comments before a meeting is called upon.  The NCC had been 

selected as the lead agency for sector codes development by the Citizens Economic 

Empowerment commission. 
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9.12 Discussion by Honourable Felix Mutati ï Minister  of Commerce, Trade and Indus 

Industry  

The Discussion was held on April 9
th
, 2009 at the Pamodzi Hotel. The event was attended 

by about 95 people. The Topic that the Minister tackled was on óPublic Private 

Partnerships in the face of the global economic credit crunchô to the stakeholders of the 

Zambian construction industry. The focus of the discussion was to look at PPPs as an 

alternative to public infrastructure financing. 

 

COST 

The COST secretariat in London has finally approved the NCC budget and work plan for the pilot 

project following months of intense planning by the Multi Stakeholder Group (MSG). 

The budget was approved in May, 2009 and the MSG is awaiting disbursement of the funds to kick 

start the activities. The COST initiative core concept is ñGet what You Pay Forò and aims at enhancing 

transparency and accountability in the construction industry. COST is a multi-stakeholder initiative 

funded by DFID designed to promote transparency and accountability in publicly financed construction 

projects 

 

 

 

 

 

 

     1.23.1  BUILDINGS DEPARTMENT  

Introduction  

 Activities for the period under review were as follows: 

1.     STAFF TRANSFERS  

     Mr. Francis Mundanya was transferred from the Ministry of Agriculture to this 

department to act as Engineer (GSS/08).He assumed duties on 5
th
 May, 2009.   

    2.      VACATION LEAVE  

                The under listed employees proceeded on vacation leave as follows:- 

NO. NAME  NO. OF 

DAYS 

DATE 

1. RHODA BANDA 30 15/04/2009 

2. NTASUWILWA 

SIWALE 

35 21/04/2009 

3. VERA DMITRUIK  30 06/05/2009 

4. ABEL SIATWINDA  30 11/05/2009 
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5. SHADRECK PHIRI 30 27/05/2009 

6. TANASIENKO S. 

MUSAMBA 

60 01/06/2009 

7. GEORGE 

MUZAPWILI  

30 01/06/2009 

8. VICTORIA C. 

KABWE 

30 08/06/2009 

                       

3.   CASH IN LIEU (COMMUTATION)  

  The following employees commutated their leave days:- 

NO. NAME  N0. OF 

DAYS 

DATE 

1. RHODA BANDA 60 15/04/2009 

2. VERA DMITRUIK  100 06/05/2009 

3. ABEL SIATWINDA  60 11/05/2009 

4. SHADRECK PHIRI 90 27/05/2009 

5. GEORGE MUZAPWILI 90 01/06/2009 

6. VICTORIA C. KABWE 120 08/06/2009 

   

4. LONG SERVICE BONUS 

                                    NIL 

5.  OBITUARY                           

                       NIL 

6. RESIGNATIONS  

Philip Mwanza,General worker resigned from the public service with effect from 30
th
 May,2009. 

  7. TRAINING  

During the period under review ,two (2) Typists were sent to the In-Service Training and Education 

Centre (ISTEC) for a month long course in Information Technology  and computer Application- 

level 1.These were:- 

(i) Loveness K. Mulenga 

(ii)  Annie D. Ngoma 
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 A further two (2) Typists attended a three (30) day secretarial Workshop at the Kozo Lodge in 

Choma. These were:-  

(i) Helen Mwanalushi 

(ii)  Victoria C. Kabwe 

 

12.9.1 MINISTRY OF WORKS AND SUPPLY PROJECTS 

 

Construction of Passenger Control Buildings at Chirundu 

Project Details 

Project name     : Construction of Passenger Control Buildings 

Client      : Ministry of Works and Supply 

Contractorôs Name    : Met-Weld Fabrication Ltd 

Funding Agency    : GRZ, Ministry of Works and Supply 

Contract Period    : 52 Weeks 

Contact Commencement Date  : 16/05/2005 

Original Commencement Date  : 16/05/2006 

Revised Contract Completion Date  : 28/04/2008 

Works Done     : 99% complete   

Remaining Works   : Paving Staff car park and decorative domes 

Contract Sum     : ZM5, 216,631,608.00 (Zambia National  

Tender Board approved another ZMK1.5 

Billion)  

Amounts Certified to Date   : ZMK5.8 Billion 

Payments made to Date   : ZMK6.1 Billion 

 

General Remarks on the Project 

The quality of works was satisfactory and the completion certificate was not issued because the 

works were not completed and there was an outstanding correction of defective works. However, 

Zambia Revenue Authority and the Immigration department were given beneficial occupancy of the 

buildings and the official handover was awaiting completion of the remaining minor works.  

 

Construction of Drug Enforcement Commission (DEC) Office Block at Chirundu  

Project Details 

Project name     : Construction of DEC Office Block 

Client      : Ministry of Works and Supply 

Contractorôs Name    : China Jiangxi Corporation 

Funding Agency    : GRZ, Ministry of Works and Supply 

Contract Period    : 168 Days 

Contract Commencement Date  : TBA because of lack of funds 

Works Done     : Block work complete, roofing doorframes on   

Remaining Works   : Finishes and external works 

Contract Sum   : ZMK2, 856,850,032.00 

Amounts Certified to Date   : 00 

 

General Remarks on the Project 

The project has reached an advanced stage at about 95% completion 

 

Construction of Nakonde Boarder Post Infrastructure 
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Project Details 

Project name     : Nakonde Boarder Post Infrastructure 

Client      : Ministry of Works and Supply 

Contractorôs Name    : China Jiangxi Corporation 

Funding Agency    : GRZ, Ministry of Works and Supply 

Contract Period    : 105 Weeks 

Contract Commencement Date  : T.B.A. 

Contract Completion Date   : 28/04/2008 

Works Done     : Awaiting site hand over. Only peripheral work  

       Such as site offices and security wall underway   

Remaining Works   : 100% 

Contract Sum     : ZMK30, 614,093,119.88 

 

General Remarks on the Project 

The construction of Nakonde border post houses has been completed but awaiting ZESCO to install 

power, other facilities are the dry port and passenger control facilities in Phase I. The dry port and 

passenger control was awaiting site hand over to the contractor. The project had repetitively failed 

to take off since October 2008 because of partial site handover was done to allow the contractor to 

set up offices and construct security wall. However ZRA has started to clear out the derelict 

vehicles from the site.  

 

Construction of 28 No. Staff Houses at Nakonde Boarder Post  

Project Details 

Project name     : Construction of 28 No. Staff Houses at  

       Nakonde Boarder Post 

Client      : GRZ, Ministry of Works and Supply 

Contractorôs Name    : Jizan Construction Ltd 

Funding Agency    : GRZ, Ministry of Works and Supply 

Contract Period    : 26 Weeks 

Contract Commencement Date  : 19/09/2008 

Contract Completion Date   : 21/03/2009 

Revised Contract Completion Date  : 19/06/2009 

Works Done     : 12No. houses roofed 

       10No. houses windows and doors filled  

       12No. houses plastered in and out 

       Road clearing underway 

Remaining Works   : Roofing 16No. houses and road works finishes 

Contract Sum     : ZMK6, 779,550,024.45  

Amounts Certified to Date   : ZMK3, 336,733,954.62 

Payments made to Date   : ZMK3, 336,733,954.62 

 

General Remarks on the Project 

The contractor expedited works by bringing blocks from Lusaka to supplement locally 

manufactured blocks and increased the workforce. A generator was brought to site for power 

supply. 

 

Construction of Boarder Infrastructure at Katima Mulilo  

Project Details 

Project name     : Construction of Border Infrastructure at   



2009 2 nd  Quarter Report  Page 43  

 

       Katima Mulilo 

Client      : GRZ, Ministry of Works and Supply 

Contractorôs Name    : China Jiangxi 

Funding Agency    : GRZ, Ministry of Works and Supply 

Contract Period    : 50 Weeks 

Contract Commencement Date  : 27/10/2006 

Original Contract Completion Date  : 17/03/2008 

Revised Contract Completion Date  : 10/04/2009 

Works Done     : Main building, complete part of driveways 

Works still to be Done   : external Works, that is, car parks, driveways 

       and fence  

Contract Sum     : ZMK14, 501,051,235.35 

Revised Contract Sum   : ZMK29, 425,641,793.89  

Amounts Certified to Date   : ZMK14, 057,112,963.15 

Payments made to Date   : ZMK12, 241,501,830.15 

Outstanding Payments on Certified  

Amounts     : ZMK 1, 400, 000, 000 

General Remarks on the Project 

Completion was delayed.  

  

Construction of 10 No. Staff Houses at Katima Mulilo Border Post  

 

General Remarks on the Project 

The project was still on-going. The project was delayed due to extended tender flotation period 

caused by the need to seek óno objectionô from the Zambia Public Procurement Authority.  

 

Proposed Lodge for Hostels Board of Management in Solwezi - Contract No. 80/2007 

 

Project Details 

 

Project name    :  Construction of Solwezi Lodge 

Client     :  Ministry of Works and Supply 

Contractorôs Name   :  Hua Jiang Investments 

Funding Agency   :  GRZ, Ministry of Works and Supply 

Contract Period   :  52 Weeks 

Contract Commencement Date :  10/03/2008 

Contract Completion Date  :  10/03/2009 

Works Done    :  Substructure and superstructure  

Concrete works 

Remaining Works   :  Roofing, plumbing, electrical and  

Finishes 

Contract Sum    :  ZMK8, 444,353,817.50 

 General Remarks on the Project 

Work was progressing well and the project was on schedule. 

 

Proposed Resident for the Second Republican President 

 

General Remarks on the Project 
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Preliminary designs were done satisfactorily. The project was at pre-contract stage, awaiting 

approval of design by the Second Republican President and the allocation of land for the project.  

 

Proposed Resident for the Third Republican President  

 

General Remarks on the Project 

The project was at design stage and was also awaiting allocation of land to do site surveys.  

 

Rehabilitation works to the Bathrooms at Luangwa House in Chipata for Hostel Board of 

Management ï Contract No. 37/2008 

 

Project Details 

Project name    : Rehabilitation of Bathrooms at Luangwa House in  

      Chipata 

Client     : Hostels Board of Management 

Contractorôs Name   : Messieurs Heros Construction & General Dealers Ltd  

Funding Agency   : GRZ   

Contract Period   : 4 Weeks 

Contract Commencement Date : 18/08/2008 

Contract Completion Date  : TBA 

Works Done    : Works in Six (6No.) bathrooms completed 

Remaining Works   : Two (2No.) bathrooms yet to be done 

Contract Sum    : ZMK174, 389,760.00 

Amounts Certified to Date  : ZMK118, 415,243.40 

Payments made to Date  : ZMK118, 415,243.40 

 

General Remarks on the Project 

Works are Complete and the project was passing through the defective liability period. The balance 

has been return as retention until the defective liability period expires. 

 

Construction of Conference Rooms, Dining Hall and Kitchen at Mansa Lodge for Hostels 

Board of Managemet ï Contract No. 10/2008 

 

Project Details  

Project name    :  Construction of Conference Rooms, Dining  

      Hall and Kitchen at Mansa Lodge  

Client     :  Hostels Board of Management 

Contractorôs Name   :  Hua Jiang Investment   

Funding Agency   :  GRZ   

Contract Period   :  30 Weeks 

Contract Commencement Date :  25/04/2008 

Contract Completion Date  :  30/06/2009 

Works Done    :  All major works completed  

Remaining Works   :  Finishes  

Contract Sum    :  ZMK2, 736,610,250.00 

Amounts Certified to Date  :  ZMK1, 124,672,548.40 

Payments made to Date  :  ZMK1, 124,672,548.40 

 

General Remarks on the Project 
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Extension and Alterations to Livingstone Lodge ï Contract No. 56/2007 

Project Details 

Project name    :  Extension and Alterations to  

Livingstone Lodge    

Client     :  Hostels Board of Management 

Contractorôs Name   :  New Era (Z) Ltd   

Funding Agency   :  GRZ   

Contract Period   :  16 Weeks 

Contract Commencement Date :  5/11/2007 

Contract Completion Date  :  01/03/2009 

Works Done    :  All major works to the building  

Remaining Works   :  Installation of Water Tanks  

Contract Sum    :  ZMK1, 991,398,518.75 

 

General Remarks on the Project 

Despite having delayed works are now complete and the project was passing through the defective 

liability period. The balance has been return as retention until the defective liability period expires. 

The project had been handed over and was ready for use. 

 

Construction of boundary fence and other related works at Longacres Lodge - Contract No. 

83/2008 

Project Details 

Project name    :  Construction of boundary fence and  

other related works at Longacres Lodge   

in Lusaka    

Client     :  Hostels Board of Management 

Contractorôs Name   :  Messieurs Geotech Engineering Ltd   

Funding Agency   :  GRZ   

Contract Period   :  12 Working Weeks 

Contract Commencement Date :  15/12/2008 

Contract Completion Date  :  TBA 

Works Done    :  Boundary Fence, Guard House and 50% of  

       lighting  

Remaining Works   :  Completion of security lighting 

Contract Sum    :  ZMK384, 179,472.00 

Amounts Certified to Date  :  ZMK76, 607,513.60 

Payments made to Date  :  ZMK76, 607,513.60 

 

General Remarks on the Project 

The project was completed and handed over. 

 

Construction and Rehabilitation of Kabwe Lodge for Hostels Board of Management 

 

General Remarks on the Project 

The project was at tender stage and preparing for valuation.   

 

Rehabilitation works at the Chinese Housing Complex ï Contract No. 68/2007 

Project Details 
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Project name    : Rehabilitation works at the Chinese Housing Complex      

Client     : Ministry of Works and Supply 

Contractorôs Name   : Hua Jiang Investments   

Funding Agency   : GRZ   

Contract Period   : 16 Weeks 

Contract Commencement Date : 10/11/2007 

Contract Completion Date  : 07/02/2008 

Works Done    : All works availed to the Contractor completed  

Remaining Works   : Nil   

Contract Sum    : ZMK932, 646,262.00 

Amounts Certified to Date  : ZMK422, 027,819.05 

Payments made to Date  : ZMK422, 027,819.05 

 

General Remarks on the Project 

The project had been handed over and was under defect liability period. 

 

Construction of Workshop at the Chinese Complex ï Contract No. 52/2008 

Project Details 

Project name    : Construction of Workshop at the Chinese Complex  

Client     : Ministry of Works and Supply 

Contractorôs Name   : Zaminliny Investment Ltd   

Funding Agency   : GRZ   

Contract Period   : 13 Weeks 

Contract Commencement Date : 08/09/2008 

Contract Completion Date  : 08/02/2009 

Works Done    : All Works completed  

Remaining Works   : Nil  

Contract Sum    : ZMK1, 593,865,789.40 

Amounts Certified to Date  : ZMK1, 306,569,391.94 

Payments made to Date  : ZMK857, 192,904.00 

Outstanding Payments on  

Certified Amounts   : ZMK736, 672,885.40 

 

General Remarks on the Project 

 

Works are Complete and the project was passing through the defective liability period. The balance 

has been return as retention until the defective liability period expires. 

 

 

Rehabilitation of Hostel Blocks at the Chinese Housing Complex ï Contract No. 13/2008 

Project Details 

Project name    : Rehabilitation of Hostel Blocks at the Chinese  

      Housing Complex      

Client     : Ministry of Works and Supply 

Contractorôs Name   : Hua Jiang Investments   

Funding Agency   : GRZ   

Contract Period   : 4 Weeks 

Contract Commencement Date : 10/03/2008 

Contract Completion Date  : 14/04/2008 
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Works Done    : All works availed to the Contractor Completed  

Remaining Works   : Nil  

Contract Sum    : ZMK533, 212,501.25 

 

General Remarks on the Project 

Works were satisfactorily completed and the defects liability period had expired. Final accounting 

has been paid.  

 

Rehabilitation and Construction of Warehouse at the Chinese Complex, Mass Media area in 

Lusaka ï Contract No. 18/2008 

Project Details 

Project name    :  Rehabilitation and Construction of Warehouse 

       at the Chinese Complex      

Client     :  Ministry of Works and Supply 

Contractorôs Name   :  Zaminliny Investment Ltd   

Funding Agency   :  GRZ   

Contract Period   :  12 Weeks 

Contract Commencement Date :  07/04/2008 

Contract Completion Date  :  08/07/2008 

Works Done    :  Works to new warehouse completed   

Remaining Works   :  Works to existing warehouse Omitted  

Contract Sum    :  ZMK1, 525,791,873.13 

 

General Remarks on the Project 

Works to the new warehouse were satisfactorily completed.  

 

Construction of Burial Site for the Third Republican President in Lusaka ï Contract No. 

59/2008 

 

Project Details 

Project name    : Construction of Burial Site for the Third Republican   

    President in Lusaka 

Client     : Ministry of Works and Supply   

Contractorôs Name   : Yangts Jiang Enterprises  

Funding Agency   : GRZ   

Contract Period   : 16 Weeks 

Contract Commencement Date : 26/08/2008 

Contract Completion Date  : TBA 

Works Done    : Construction of the grave, Brick Fencing and 50% of  

      Palisade Fencing 

Remaining Works   : Completion of the Palisade Fence  

Contract Sum    : ZMK2, 568,360,077.40 

Amounts Certified to Date  : ZMK2, 188,436,652.36 

Payments made to Date  : ZMK2, 188,436,652.36 

Outstanding Payments on   

Certified Amounts   : 00 

 

General Remarks on the Project 

Completion of the Palisade Fence has been done.  
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Extension to Guard House and Storerooms at Ministry of Works and Supply Headquarters 

 

Project Details 

Project name    : Extension to Guard House and Storerooms at Ministry  

     of Works and Supply Headquarters 

Client     : Ministry of Works and Supply   

Contractorôs Name   : G.S Chellah Enterprises Ltd  

Funding Agency   : GRZ   

Contract Period   : 10 Weeks 

Contract Commencement Date : 01/12/2008 

Contract Completion Date  : TBA 

Works Done    : Substructure and Superstructure 

Remaining Works   : Roofing  

Contract Sum    : ZMK172, 224,060.00 

Amounts Certified to Date  : ZMK55, 810,627.84 

Payments made to Date  : ZMK55, 810,627.84 

Outstanding Payments on   

Certified Amounts   : 00 

 

General Remarks on the Project 

Works were still in progress. Project completion date to be revised due to poor funding. 

 

Rehabilitation of Offices at Ministry of Works and Supply Headquarters 

 

Project Details 

Project name    : Rehabilitation of Offices at Ministry of Works and  

     Supply Headquarters 

Client     : Ministry of Works and Supply   

Contractorôs Name   : Messrs Atonement Enterprises Ltd  

Funding Agency   : GRZ   

Contract Period   : 08 Weeks 

Contract Commencement Date : 28/12/2008 

Contract Completion Date  : 13/03/2009 

Works Done                          : Replacement of roofing, ceiling, paint works and tiling 

to Accounts Block. Electrical, tiling and painting  

      Of some offices at Administration Block   

Remaining Works   : Tiling and paint works of the remaining offices at  

      Administration Block  

Contract Sum    : ZMK659, 606,740.00 

Amounts Certified to Date  : ZMK825, 000,000.00 

Payments made to Date  : ZMK630, 606,740.00 

Outstanding Payments on   

Certified Amounts   : ZMK197, 908,828.00 

 

General Remarks on the Project 

The project had attained practical completion with a few additional works to be executed. Authority 

to incur extra expenditure of 25% was granted by the Ministry Tender Committee and most of the 
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works were completed. There is need to single source the current contractor on the remaining 

variations that could not be accommodated in the current contract. 

 

Proposed construction of Provincial Buildings Engineerôs Offices and Workshop in 

Woodlands - Lusaka 

 

General Remarks on the Project 

The project was at pre-contract stage. Architectural Design and detailing had been done. However, 

structural, electrical works, mechanical detailing and Bills of Quantities remained to be done. 

 

Construction of Palisade Fence at Buildings Department Headquarters 

 

Project Details  

Project name    :  Construction of Palisade Fence at Buildings  

      Department Headquarters  

Client     :  Ministry of Works and Supply, Buildings  

       Department 

Contractorôs Name   :  Messrs A. K. Electrical Jobbing and  

       Contractors   

Funding Agency   :  GRZ   

Original Contract Period  :  6 Weeks 

Revised Contract Period  :  9 weeks 

Contract Commencement Date :  23/09/2008 

Original Contract Completion Date :  21/11/2008 

Revised Contract Completion Date :  22/01/2009     

Works Done    :  Works at practical completion stage  

Remaining Works   :  Finishes  

Contract Sum    :  ZMK134, 802,444.00 

Amounts Certified to Date  :  ZMK127, 756,629.00 

Payments made to Date  :  ZMK60, 365,153.00 

Outstanding Payments on Certified: 

Amounts      ZMK67, 325,153.00 

 

General Remarks on the Project 

The project was completed stage and handed over to the client. 

 

 

      

 

 

                 SA2 -  2 nd QUARTER REPORT FOR 2009 

 

   

Project  Description 

PROPOSED RENOVATIONS OF TISSUE CULTURE LABORATORY AND 

CONSTRUCTION OF 

 

SEEDLINGS SHADE AT NISIR - KITWE. CONTRACT NO: 58/2007 

 Client  MINISTRY OF SCIENCE,TECHNOLOGY AND VOCATIONAL TRAINING 

 Name and  Address of Contractor AMC LIMITED - MUFULIRA 

 Contract Sum K 851,543,277=55 

 Contract Period  10 WEEKS 

 Revised Completion period 47 WEEKS 

 Contract Commencement  Date 18 TH OCTOBER, 2007 

 Contract  Completion Date 21 ST JANUARY, 2008 
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 1st Revised Completion date 4 th APRIL, 2008 

 2 nd Revised Contract completion 

Date 17 th SEPTEMBER, 2008 

 Works already done Works in the Laboratory and the seedlings shade have been completed 

 Works still to be done None 

 Amount Certified to-date K 677,203,908=51 

 Outstanding  amount to date K 178,339,111=00 

 Outstanding payment  on Certified 

Amount  None 

 Completion Certificate issued and 

Particulars Practicle completion certificate 

 of Issuing Authority 

  Indicate whether works were 

satisfactorily  The quality of works done is Satisfactory 

 completed or not 

  General  Remarks on the project The Contractor has reached practicle completion. The defects liability period commenced  

 

in  December, 2008 and ended on 20 th June 2009. Final inspection is yet to be conducted 

      

   

Project  Description 

CONSTRUCTION OF SOLWEZI TRADES TRAINING INSTITUTE. CONTRACT NO: 

38/2007 

   Client  MINISTRY OF SCIENCE,TECHNOLOGY AND VOCATIONAL TRAINING 

 Name and  Address of Contractor ZAMINLINY INVESTMENT LIMITED  

 Contract Sum K 3,424,680,897=00 

 Contract Period  52 WEEKS 

 Revised Contract Period 77 WEEKS 

 Contract Commencement  Date 17 TH AUGUST, 2007 

 Contract  Completion Date 1 ST SEPTEMBER, 2008 

 Revised Completion date 17 th DECEMBER, 2008 

 2 nd Revised completion date 26 th FEBRUARY, 2009 

 Works already done All works have been done and completed except for some of the defects identified 

Works still to be done None 

 Amount Certified to-date K 3,025,750,703=11 

 Completion Certificate issued and 

Particulars Practicle completion Certificate 

 of Issuing Authority 

  Indicate whether works were 

satisfactorily  The works that were carried out were satisfactorily done  

 completed or not 

  General  Remarks on the project The Contractor has reached practicle completion. The defects liability period commenced 

 

on 4 th March, 2009 

 

   

   

Project  Description 

CONSTRUCTION OF HOSTELS AT SOLWEZI TRADES TRAINING 

INSTITUTE  

 

 

CONTRACT NO: 79/2008 

 Client  MINISTRY OF SCIENCE,TECHNOLOGY AND VOCATIONAL TRAINING 

 Name and  Address of Contractor Zaminliny Investments Limited 
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Contract Sum K 11,861,510,890 

 Contract Period  78 WEEKS 

 Contract Commencement  Date 19 th November, 2008 

 Contract  Completion Date 3 rd June, 2010 

 Works already done Site Clearance, Setting out and excavations, casting of column bases and foundation blockwork 

Works still to be done Ground beams, construction of the Superstructure 

 Amount Certified to-date NIL 

 Outstanding  amount to date NIL 

 Outstanding payment  on Certified 

Amount  None 

 Completion Certificate issued and 

Particulars NIL 

 of Issuing Authority 

  Indicate whether the Works were 

satisfactorily  Generally, the works that were done by date of last site inspection were satisfactorily done   

completed or not 

  General  Remarks on the project The Contractor has gone up to ground beam level on first Hostel and has done 80% of bases on 

 

2 nd Hostel. 

 

   

   

   

 

                                                                                      SA2 - 2 nd QUARTER REPORT FOR 

2009 

   Project  Description CONSTRUCTION OF PALISADE FENCE AT UNZA - (GREAT EAST ROAD CAMPUS) 

 

CONTRACT NO: 32/2008 

 Client  MINISTRY OF YOUTH, SPORT AND CHILD DEVELOPMENT 

 Name and  Address of Contractor SIMU CONSTRUCTION LTD 

 Contract Sum K 2,394, 306, 004=00 

 Contract Period  24 WEEKS 

 Revised Contract period 33 WEEKS 

 Contract Commencement  Date 20 TH JUNE, 2008 

 Contract  Completion Date 30 TH NOVEMBER, 2008 

 Revised Completion date 18 th February, 2009 

 Works already done The contractor has done 100% of the fence on both the Great east road, kamloops and Handsworth 

Works still to be done Defects identified when handing over 

 Amount Certified to-date K 2,198,940,005=00 

 Completion Certificate issued and 

Particulars Practicle Completion certificate 

 of Issuing Authority 

  Indicate whether the  works were 

satisfactorily  Generally the works done  are satisfactory 

 completed or not 

  General  Remarks on the project The Contractor has reached Practicle completion Defects liability period commenced on 

 

28 th May, 2009 

  

Project  Description 

CONSTRUCTION OF CONCRETE BRICK FENCE AT UNZA - (GREAT EAST ROAD 

CAMPUS) 

 

CONTRACT NO: 33/2008 

 Client  MINISTRY OF YOUTH, SPORT AND CHILD DEVELOPMENT 
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Name and  Address of Contractor Yangts Jiang Enterprises Ltd 

 Contract Sum K 5,406,610,476=00 

 Contract Period  26 WEEKS 

 Contract Commencement  Date 20 TH JUNE, 2008 

 Contract  Completion Date 20 TH DECEMBER, 2008 

 Revised Completion Date 30 th March, 2009 

 Works already done Generally, the contractor has done the works on the southern, eastern and western boundaries 

Works still to be done Replacing some of the copings 

 Amount Certified to-date K 5, 111, 978, 427=79 

 Completion Certificate issued and 

Particulars Practicle Completion Certificate 

 of Issuing Authority 

  Indicate whether the  works were 

satisfactorily  Generally, the quality of the works done is satisfactory. The contractor was directed to replace 

completed or not the coping in some section which had been removed 

 General  Remarks on the project The Contractor has reached practicle completion. Defects liability period commenced on   

 

29 th May, 2009.  

 

Project  Description 

CONSTRUCTION OF MWINILUNGA TRADES TRADES TRAINING 

INSTITUTE  

 

 

CONTRACT NO: 80/2008 

 Client  MINISTRY OF SCIENCE,TECHNOLOGY AND VOCATIONAL TRAINING  

 Name and  Address of Contractor Provident Investment Limted 

 Contract Sum K 9,482,622,478.00 

 Contract Period  54 weeks 

 Contract Commencement  Date 19 th November, 2008 

 Contract  Completion Date 3 rd December, 2009 

 Works already done Site Clearance,Setting out and Foundations 

 Works still to be done Casting of slabs, construction of the Superstructures 

 Amount Certified to-date K 327,073,817.99  

 Payments made to date NIL 

 Outstanding  amount to date NIL 

 Outstanding payment  on Certified 

Amount  None 

 Completion Certificate issued and 

Particulars NIL 

 of Issuing Authority 

  Indicate whether the Works were 

satisfactorily  Generally, the works that were done by date of last site inspection were satisfactorily done   

completed or not except the administration block where some blocks where condemned 

 General  Remarks on the project He has done the foundations on some of the structures and He is currently casting the slabs on the 

 

Classrooms blocks. However the contractor is behind schedule and has been directed to speed up 

Project  Description Construction of Two Hostels and Six Houses at Unza (Lot 2) 

 

 

CONTRACT NO: 48/2008                                                                                                                                                                                                           

Client  MINISTRY OF YOUTH, SPORT AND CHILD DEVELOPMENT 

 Name and  Address of Contractor GABMAN LIMITED  

 Contract Sum K 31,716,138,700=00 

 Contract Period  56 weeks 

 Contract Commencement  Date 19 th November, 2008 

 Contract  Completion Date 16 th October, 2009 
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Works already done Hostel column pits and construction of the houses. The houses have reached roof level 

Works still to be done Casting of foundations bases for hostels and Building the Superstructure 

 Amount Certified to-date K 9,912,759,152=00 

 Outstanding payment  on Certified 

Amount  K 412, 759,152.00 

 Completion Certificate issued and 

Particulars NIL 

 of Issuing Authority 

  Indicate whether the Works were 

satisfactorily  Generally, the quality of the works done is satisfactory mostly on the Houses 

completed or not 

  General  Remarks on the project The Contractor is behind schedule. He has been directed to speed up. He has also been directed to   

 

continue pumping out the water from the column pits and continue casting the column bases 

   
   Project  Description Construction of Two Hostels and Three Houses at Unza (Lot 6) 

 

 

CONTRACT NO: 57/2008                                                                                                                                                                                                           

Client  MINISTRY OF YOUTH, SPORT AND CHILD DEVELOPMENT 

 Name and  Address of Contractor MERCURY LINES LIMITED 

 Contract Sum K 23,547,740,044=00 

 Contract Period  72 weeks 

 Contract Commencement  Date 24 th September, 2008 

 Contract  Completion Date 26 th April, 2010 

 Works already done Foundations on both Hostels, decking of first floor on Hostel 1 

 Works still to be done Construction of the Superstructure 

 Amount Certified to-date K11, 577,077, 631=02 

 Outstanding payment  on Certified 

Amount  K 4,512, 755, 619=00 

 Completion Certificate issued and 

Particulars NIL 

 of Issuing Authority 

  Indicate whether the Works were 

satisfactorily  

Generally, the quality of the works done is satisfactory except a few column reinforcement that 

was 

completed or not not aligned properly. The Contractor has been directed to make good 

 General  Remarks on the project The Contractor is generally progressing well. He has given notice that he intends to suspend works 

 

due to non - payment of monies owed to him 

 
   
   

 

 

 

 

   Project  Description Construction of External and Associated Civil Works For The New Hostels at Unza (Lot 7) 

 

CONTRACT NO: 49/2008                                                                                                                                                                                                           

Client  MINISTRY OF YOUTH, SPORT AND CHILD DEVELOPMENT 

 Name and  Address of Contractor KEGON SERVICES LIMITED 

 Contract Sum K 14,632,033,810=00 

 Contract Period  60 weeks 

 Contract Commencement  Date 24 th September, 2008 
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Contract  Completion Date 17 th November, 2009 

 Works already done The Palisade and Brick Fences for the Houses have been done 

 Works still to be done Construction of the Carpark, Lanscaping, drainages and Electrical Works 

 Amount Certified to-date K 5,397,336,271=00 

 Outstanding payment  on Certified 

Amount  K 1,007, 626, 128=92 

 Completion Certificate issued and 

Particulars NIL 

 of Issuing Authority 

  Indicate whether the Works were 

satisfactorily  Generally, the quality of the works done is satisfactory. 

 completed or not 

  General  Remarks on the project The Contractor has been progressing well. He has not been paid part of the certified amount 

   
   

Project  Description 

CONSTRUCTION OF 1 NO. HOSTEL AT NRDC, NIPA AND EVELYN HONE 

COLLEGE (LOT 8)  

 

CONTRACT NO: 50/2008                                                                                                                                                                                                          

Client  MINISTRY OF YOUTH, SPORT AND CHILD DEVELOPMENT 

 Name and  Address of Contractor WAH KONG ENTERPRISES LIMITED 

 Contract Sum K 31,158,884,088=00  

 Contract Period  70 Weeks 

 Contract Commencement  Date 24 th September, 2008 

 Contract  Completion Date 12 th April, 2010 

 Works already done Excavations and casting of column bases at NIPA and NRDC 

 Works still to be done Casting of the bases at Evelyn Hone and NIPA and building the superstructure 

Amount Certified to-date K 2,310,933,895.92 

 Payments made to date K 954, 346,406.04=00 

 of Issuing Authority 

  Indicate whether the Works were 

satisfactorily  Generally, the quality of the works done so far is satisfactory. 

 completed or not 

  General  Remarks on the project The Contractor has suspended works on all sites due to non-payment 

 

   
   
   
    

 

 

  

 

Proposed Construction of Mwami Border Post at Mwami in Eastern Province 

 

General Remarks on the Project 

The project was design stage.  

 

Construction of an Office Block for the Office of the President at Chongwe 

Project Details 
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Project name    : Construction of an Office Block for the Office of the 

    President at Chongwe 

Client     : Ministry of Works and Supply/ Office of the President   

Contractorôs Name   : New Era (Z) Ltd  

Funding Agency   : GRZ   

Contract Period   : 24 Weeks 

Contract Commencement Date : 12/12/2007 

Contract Completion Date  : 12/06/2008 

Works Done    : 100% Complete 

Contract Sum    : ZMK992.097, 855.00 

 

Proposed Replacement of Main Gate with Motorized Gate at Government House 

Project Details 

Project name    : Proposed Replacement of Main Gate with Motorized 

      Gate at Government House 

Client     : Ministry of Works and Supply/Vice Presidentôs Office 

Contractorôs Name   : A & B Suppliers and Services Johannesburg, RSA.   

Funding Agency   : GRZ   

Contract Period   : 3 Weeks 

Contract Commencement Date : 02/10/2007 

Contract Completion Date  : 16/10/2007 

Revised Completion Date  : 06/2008 

Works Done    : Gate and railing done 

Remaining Works   : Fixing the gate and motor place  

Contract Sum    : ZMK47, 845,200.00 

Amounts Certified to Date  : 00 

Payments made to Date  : 00 

Outstanding Amount to Date  : ZMK47, 845,200.00 

 

General Remarks on the Project 

The gate complete with the motor was installed and was operational.  

 

 

 

Proposed Restoration of Old Guest House at State House 

Project Details 

Project name    : Proposed Restoration of Old Guest House at State  

      House 

Client     : Ministry of Works and Supply/State House  

Contractorôs Name   : Yangtsi Jiang Enterprises Ltd  

Funding Agency   : GRZ   

Contract Period   : 24 Weeks 

Contract Commencement Date : 07/09/2007 

Contract Completion Date  : 08/2008 

Works Done    : 100% Complete 

Remaining Works   : Air conditioning units and Kitchen units  

Contract Sum    : ZMK2, 135,046,346.00 

Payments made to Date  : ZMK1, 191,494,401.00 

Outstanding Payments on  
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Certified Amounts   : ZMK762, 000,000.00 

 

Proposed Refurbishment of Nkwazi Presidential Residence ï Contract No. 54/2007 

Project Details 

Project name    : Proposed Refurbishment of Nkwazi Presidential  

      Residence 

Client     : Ministry of Works and Supply/State House  

Contractorôs Name   : Hua Jiang Investments Ltd  

Funding Agency   : GRZ   

Contract Period   : 30 Weeks 

Contract Commencement Date : 02/10/2007 

Contract Completion Date  : 30/05/2008 

Works Done    : 100% Complete 

Remaining Works   : Laundry and kitchen equipment yet to be delivered  

Contract Sum    : ZMK3, 408,280,675.00 

Payments made to Date  : ZMK2, 712,129,024.00 

  

Rehabilitation of General Office at State House 

 

Project Details 

Project name    : Rehabilitation of General Office at State House 

Client     : Ministry of Works and Supply/ Office of the President   

Contractorôs Name   : Yangtsi Jiang Ltd  

Funding Agency   : GRZ   

Works Done    : 100% 

Remaining Works   : Aluminium portioning in the Secretaryôs &   

     Messengersô Office  

Contract Sum    : ZMK485, 019, 647.00 

Payments made to Date  : ZMK379, 222,091.00 

 

 

Proposed Rehabilitation of Kabelenga Presidential Guest House in Ndola 

Project Details 

Project name    :  Proposed Rehabilitation of Kabelenga Presidential  

      Guest House in Ndola 

Client     : Ministry of Works and Supply/State House   

Contractorôs Name   : Dramoll Ltd  

Funding Agency   : GRZ   

Contract Period   : 16 Weeks 

Contract Commencement Date : 05/10/2008 

Contract Completion Date  : 05/01/2009 

Works Done    : Replacement of entire roof at Presidential wing,  

      replacement of sanitary fittings in all the bathrooms, 

      replacement of particle board ceiling with rhino board 

      ceiling. 

Remaining Works   : Paint works, fixing of kitchen units and other external 

     works.   

Contract Sum    : ZMK1, 250,000,000.00 
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General Remarks on the Project 

The Contractor moved on site on 5
th
 October 2008 and had executed over 60% of the works. He 

was however yet to be paid for the works done. The Contract was likely to be extended due to non 

payment.  

 

Proposed Construction of a Gate and Concrete Paved Drive at Government House 

Project Details 

Project name   : Proposed Construction of a Gate and Concrete  

   Paved Drive was at Government House 

Client     : Ministry of Works and Supply/Government House  

Contractorôs Name   : Hua Jiang Investments Ltd  

Funding Agency   : GRZ   

Contract Period   : 3 Weeks 

Contract Commencement Date : -- 

Contract Completion Date  : 11/06/2008 

Works Done    : 100% 

Remaining Works   : --  

Contract Sum    : ZMK176, 250,000.00 

 

General Remarks on the Project 

Works were satisfactorily done and the project was handed over to the client in July 2008.  

 

12.9.2 MINISTRY OF HEALTH PROJECTS  

 

Proposed TPIHI Building at the University Teaching Hospital (UTH) 

 

General Remarks on the Project 

The project has been tendered out. 

 

 

 

 

 

Completion of TB Ward and Paediatric Ward in Livingstone ï SGEï500ï05ïC-1166 

 

Project Details  

Project name    :  Completion of TB Ward and Paediatric Ward 

in Livingstone 

Client     :  Ministry of Health  

Contractorôs Name   :  Gabman Limited   

Contract Period   :  90 calendar days  

Contract Commencement Date :  01/10/2008 

Contract Completion Date  :  31/12/2006 

Works Done    :  Paediatric building completed  

Remaining Works   :  Finishes and external works to TB Block  

Contract Sum    :  $1,016,128.70 

Amounts Certified to Date  :  $105,139.94 

Payments made to Date  :  $105,139.90 
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General Remarks on the Project 

The project was attracting liquidated damages for failure by the contractor to complete the building 

within the extended contract period of up to August 2009.  

 

 

Renovations of VCT Centres, TB Wards and Paediatric Ward in Livingstone ï SGEï500ï05ï

C-1166 

 

Project Details  

Project name    :  Renovations of VCT Centres, TB  

Wards and Paediatric Ward in Livingstone 

Client     :  Ministry of Health  

Contractorôs Name   :  Met-Weld Fabrication Ltd   

Contract Period   :  VCT Centres 90 days, TB Wards 300  

days, Paediatric Ward 270 days 

Contract Commencement Date :  01/11/2005 

Contract Completion Date  :  15/07/2006 

Works Done    :  VCT Centres completed, TB Ward at  

60%, Paediatric Ward at 95% 

Remaining Works   :  Finishes and external works  

Contract Sum    :  $1,600,000.00 

Amounts Certified to Date  :  $951,034 

Payments made to Date  :  $951,034 

 

General Remarks on the Project 

The Met-Weld contract was terminated and was awarded to Gabman Limited. Contract details were 

being awaited from the American Embassy.  

 

 

Construction of CDC Office, Paediatric and Family Care Centre at University Teaching 

Hospital (UTH) 

Project Details  

Project name    :  Construction of CDC Office, Paediatric and  

       Family Care Centre at UTH 

Client     :  Ministry of Health - UTH  

Contractorôs Name   :  Met-Weld Fabrication Ltd   

Contract Period   :  300 Days 

Contract Commencement Date :  28/11/2005 

Contract Completion Date  :  15/05/2007 & revised to 31/01/2008 

Works Done    :  Building was roofed and glazed 

Remaining Works   :  Finishes and external works  

Contract Sum    :  $2,367,973.50 

Amounts Certified to Date  :  $2,100,000 

Payments made to Date  :  $2,100,000 

 

General Remarks on the Project 

The contract Met-Weld was terminated in February 2009 due to failure by the contractor to 

complete the project despite the numerous extensions of time the works had since been re-tendered.  



2009 2 nd  Quarter Report  Page 59  

 

MINISTRY OF DEFENCE PROJECTS  

 

Proposed Construction of Out Patient Department Block and Ward at Gondar Barracks in 

Chipata 

 

General Remarks on the Projects 

Tenders Valuations 

 

Proposed Out Patient Department Block at Chiwoko Zambia National Service Camp in 

Katete 

 

General Remarks on the Projects 

Tenders Valuations 

Proposed Construction of VCT Centre at Zambia Air Force in Livingstone 

 

General Remarks on the Projects 

Tenders Valuations. 

 

Proposed Construction of VCT Centre at Chindwin Barracks in Kabwe 

 

General Remarks on the Projects 

 

Tenders Valuations 

] 

Proposed Construction of Family Support Unit at Maina Soko Military Hospital 

 

General Remarks on the Projects 

 

Tenders Valuations. 

 

Proposed Construction of Maternity Block at Chishimba Zambia National Service Camp in 

Kasama 

 

General Remarks on the Projects 

Tenders Valuations. 

 

Proposed Construction of VCT Centre at Kamitonte Zambia National Service Camp in 

Solwezi 

 

General Remarks on the Projects 

Tenders Valuations 

 

Proposed Construction of VCT Centre at Zambia National Service in Makeni  

 

General Remarks on the Projects 

Tenders Valuations 

 

Proposed Construction of Family Support Unit at Maina Soko Military Hospital  

Project Details  
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Project name    :  Proposed construction of Family Support Unit   

       at Maina Soko Military Hospital  

Client     :  Ministry of Defence  

Contractorôs Name   :  Simu Construction Limited   

Contract Period   :  6 Months 

Contract Commencement Date :  16/03/2009 

Contract Completion Date  :  28/08/2009 

Works Done    :  Substructure 

Remaining Works   :  Superstructure  

Contract Sum    :  ZMK1, 075,887,900.00 

Amounts Certified to Date  :  - 

Payments made to Date  :  - 

 

General Remarks on the Project 

The contract Met-Weld was terminated in February 2009 due to failure by the contractor to 

complete the project despite the numerous extensions of time the works had since been re-tendered. 

Construction of Ultra Modern Stadium in Ndola  

 

Project Details 

Project name     : Construction of Ultra Modern Stadium 

Client      : Ministry of Sport, Youth and Child  

Development  

Contractorôs Name    : Anhui Foreign Economic Construction   

Company (AFECC) 

Funding Agency    : Chinese Government Loan to Zambia 

Contract Period    : 26 months 

Contract Commencement Date  : 05/05/2009 

Contract Completion Date   : Est. November 2010 

Works Done     : Site Establishment  

Remaining Works   : 100% 

Contract Sum   : Estimated at US$65 Million  

 

General Remarks on the Project 

The contractor had established camp and construct site offices / lodgings.  

 

Construction of Concrete Brick Fence at UNZA (Great East Road Campus) ï Contract No. 

33/2008 

 

Project Details 

Project name    : Construction of Concrete Brick Fence at UNZA (Great 

      East Road Campus)       

Client     : Ministry of Sport, Youth and Child Development  

Contractorôs Name   : Yangts Jiang Enterprises Limited   

Funding Agency   : GRZ   

Contract Period   : 26 Weeks 

Contract Commencement Date : 20/06/2008 

Contract Completion Date  : 20/12/2008 

Revised Completion Date  : 30/03/2009 
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Works Done    : 75% of Fence erected  

Remaining Works   : Erecting fence on the western boundary of the site  

Contract Sum    : ZMK5, 406,610,476.00 

Amounts Certified to Date  : ZMK2, 156,489,531.99 

Payments made to Date  : ZMK2, 156,489,531.99 

Outstanding Payments on  

Certified Amounts   : 00     

 

General Remarks on the Project 

The quality of works done was satisfactory. However, the contractor was directed to improve on the 

painting of joints and to speed up on the works so as to meet the deadline. The contractor had 

applied for a 2
nd

 extension of time from March 2009 to end of June 2009.  

Construction of Two (2No.) Hostels and Six (6No.) Houses at UNZA Lot 2 ï Contract No. 

48/2008 

 

Project Details 

Project name    : Construction of Two (2No.) Hostels and Six (6No.) 

      Houses at UNZA     

Client     : Ministry of Sport, Youth and Child Development  

Contractorôs Name   : Gabman Limited   

Funding Agency   : GRZ   

Contract Period   : 56 Weeks 

Contract Commencement Date : 19/11/2008 

Contract Completion Date  : 16/10/2009 

Works Done    : Hostel column pits and construction of the houses  

      Reached ring beam level  

Remaining Works   : Casting of foundation bases and building of the  

      superstructure  

Contract Sum    : ZMK31, 716,138,700.00 

Amounts Certified to Date  : ZMK9, 500,000,000.00 (Mobilization) 

Payments made to Date  : ZMK9, 500,000,000.00  

Outstanding Payments on  

Certified Amounts   : 00     

 

General Remarks on the Project 

The quality of works done was satisfactory. However, the contractor was behind schedule and had 

been directed to speed up the works and pump out the water from the column pits and cast the 

column bases.  

 

Construction of Two (2No.) Hostels and Three (3No.) Houses at UNZA Lot 6 ï Contract No. 

57/2008 

 

Project Details 

Project name    : Construction of Two (2No.) Hostels and Three (3No.) 

      Houses at UNZA     

Client     : Ministry of Sport, Youth and Child Development  

Contractorôs Name   : Mercury Lines Limited   

Funding Agency   : GRZ   

Contract Period   : 72 Weeks 
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Contract Commencement Date : 24/09/2008 

Contract Completion Date  : 26/10/2010 

Works Done    : Foundation bases and strip foundations  

Remaining Works   : Construction of the Superstructure  

Contract Sum    : ZMK23, 547,740,044.00 

Amounts Certified to Date  : ZMK9, 441,278,422.02 

Payments made to Date  : ZMK9, 441,278,422.02 

Outstanding Payments on  

Certified Amounts   : 00     

 

General Remarks on the Project 

The quality of works done was satisfactory except for a few column reinforcements that were not 

properly aligned. Between January and March the site was flooded with water hindering progress. 

The contractor was doing the decking for the first floor on hostel 1. 

 

12.9.6 MINISTRY OF HOME AFFAIRS PROJECTS  

 

Proposed Construction of 24 No. Houses at Peter Singogo in Ndola  

 

Project Details  

Project name    :  Proposed Construction of 24 No.  

Houses at Peter Singogo in Ndola 

Client     :  Ministry of Home Affairs Projects 

Contractorôs Name   :  COVEC   

Contract Period   :  72 Weeks 

Contract Commencement Date :  07/03/2008 

Contract Completion Date  :  31/12/2008 

Works Done    :  Progress at 80% 

Remaining Works   :  Finishes   

Contract Sum    :  ZMK16, 520,245,965.00 

 

General Remarks on the Project 

The quality of works was satisfactorily. The progress of works was delayed due to the shortage of 

cement. Therefore, the project was not completed as anticipated by 31
st
 December 2008. 

 

Proposed Construction of 71 No. Houses at Chifubu in Ndola  

 

Project Details  

Project name    : Proposed Construction of 71 Houses at Chifubu in   

    Ndola       

Client     : Ministry of Home Affairs Projects 

Contractorôs Name   : Hua Jiang Investment    

Contract Period   : 90 Weeks 

Contract Commencement Date : 07/03/2008 

Contract Completion Date  : 31/12/2008 

Works Done    : Progress at 80% 

Remaining Works   : Finishes   

Contract Sum    : ZMK26, 454,239,872.50 

Amount Certified to Date  : ZMK11, 150,418,315.00 
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Payments made to Date  : ZMK11, 150,418,315.00 

Outstanding Payments on  

Certified Amounts   : 0    

 

General Remarks on the Project 

The quality of works was satisfactory. The progress of works was delayed due to the shortage of 

cement on the market and delayed payments to the contractor by the client. 

 

Proposed Construction of Seventy-Two (72No.) Houses in Chipata ï Contract No. 84/2007 

 

Project Details  

Project name    : Proposed Construction of 72 No. Houses in Chipata 

Client     : Ministry of Home Affairs Projects 

Contractorôs Name   : Fair-Face Enterprises Limited   

Contract Period   : 84 Weeks 

Contract Commencement Date : 07/03/2008 

Contract Completion Date  : 31/12/2008 

Works Done    : Progress at 35% 

Remaining Works   : Finishes   

Contract Sum    : ZMK25, 730,158,225.00 

 

General Remarks on the Project 

The 30 No. houses yet to be done were earmarked for re-allocation to a new site. The site was 

surveyed and was awaiting handover to the Contractor once the cost implication was approved by 

the Client.  

 

Proposed Construction of Eighty-One (81No.) Houses and Associated External Works at 

Kansenji in Ndola ï Contract No. 85/2007 

 

Project Details  

Project name    : Proposed Construction of 72 No. Houses and  

      Associated External Works at Kansenji in Ndola 

Client     : Ministry of Home Affairs Projects 

Contractorôs Name   : China Jiangsu International Economic    

Contract Period   : 104 Weeks 

Contract Commencement Date : 07/03/2008 

Contract Completion Date  : 31/12/2008 

Works Done    : Progress at 90% 

Remaining Works   : Finishes   

Contract Sum    : ZMK20, 313,067,945.00 

Amounts Certified to Date  : ZMK6, 307,623,450 

Payments made to Date  : ZMK4, 725,477,092.50 

Outstanding Payments on  

Certified Amounts   : ZMK1, 582,146,357.50   

 

General Remarks on the Project 

The quality of works was satisfactorily and the project was due to behanded over in the mid 

October of the year 2009.  
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Proposed Construction of Forty-Seven (47No.) Houses and Associated External Works at 

Masala in Ndola  

 

Project Details  

Project name    : Proposed Construction of 72 No. Houses and  

      Associated External Works at Kansenji in Ndola 

Client     : Ministry of Home Affairs Projects 

Contractorôs Name   : China Jiangsu   

Contract Period   : 104 Weeks 

Contract Commencement Date : 07/03/2008 

Contract Completion Date  : 31/12/2008 

Works Done    : Progress at 90% 

Remaining Works   : Roofing and Finishes   

Contract Sum    : ZMK14, 042,286,820.00 

Amounts Certified to Date  : ZMK5, 120,206,692.50 

Payments made to Date  : ZMK3, 535,817,930.00 

Outstanding Payments on  

Certified Amounts   : ZMK1, 584,388,762.50   

 

General Remarks on the Project 

The quality of works was satisfactorily and the project was due to behanded over in the mid 

September of the year 2009. The project was delayed sue to the shortage of cement, therefore the 

project could not meet the completion date of 31
st
 December 2008.  

 

Construction of Sixty (60No.) Police Houses in Kasama 

 

Project Details  

Project name    :  Construction of 60 No. Police Houses 

Client     :  Ministry of Home Affairs Projects 

Contractorôs Name   :  Hua Jiang Investments Limited    

Contract Period   :  36 Weeks 

Contract Commencement Date :  08/03/2008 

Original contract completion Date :  30/12/2008 

Revised contract completion Date :  October 2009 

Works Done    :  All 60No. houses were roofed 

       50 No. houses doors and window frames fitted 

       All 60No. houses plastered internal and  

       external 

       25No. houses first coat paint applied 

       60 No. houses electrical wiring fitted 

Remaining Works   :  30%   

Contract Sum    :  ZMK27, 924, 756, 00.00 

 

General Remarks on the Project 

The quality of works was satisfactorily. However, the progress of works was slow.  

 

Construction of Fifty (50No.) Police Houses in Livingstone 

 

Project Details  
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Project name    :  Construction of 50 No. Police Houses in  

      Livingstone 

Client     :  Ministry of Home Affairs Projects 

Contractorôs Name   :  COVEC    

Contract Period   :  98 Weeks 

Contract Commencement Date :  07/03/2008 

Contract Completion Date  :  31/12/2008 

Works Done    :  Progress at 80% 

Remaining Works   :  Roofing and Finishes   

Contract Sum    :  ZMK25, 599, 373,087.50 

Amounts Certified to Date  :  ZMK4, 727,881,894.00 

Payments made to Date  :  ZMK4, 727,881,894.00 

Outstanding Payments on  

Certified Amounts   :  0   

 

General Remarks on the Project 

The completion of the project was delayed due to the erratic supply of cement coupled with the 

delay in taking possession of the site caused site occupation by the marketers at project 

commencement.  

 

Proposed Civil Works at Sites in Lusaka, Ndola and Kitwe to Receive One Thousand 

(1000No.) Prefabricated Housing Units 

 

General Remarks on the Project 

Tenders were floated and contract signing was being awaited 

 

Proposed Construction of 413 No. Low, Medium and High Cost Houses at Chipata, Mongu, 

Livingstone, Kasama and Ndola 

 

Tender authority was granted by the Zambia National Tender Board The project was awaiting 

signing of contracts with various bidders. 

 

Rehabilitation of Passport, Citizenship and Registration Offices (PCRO) on Dedan Kimathi 

Road in Lusaka  

 

Project Details  

Project name    : Rehabilitation of Passport, Citizenship and  

     Registration Offices on Dedan Kimathi Road 

Client     : Registrar General, PCRO  

Client     : Ministry of Home Affairs  

Contractorôs Name   : T.B.A    

Contract Period   : 90 Weeks 

Contract Commencement Date : 07/03/2008 

Contract Completion Date  : 31/12/2008 

Works Done    : Progress at 80% 

Remaining Works   : Finishes   

Contract Sum    : ZMK26, 454,239,872.50 

Amount Certified to Date  : ZMK11, 150,418,315.00 

Payments made to Date  : ZMK11, 150,418,315.00 
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Outstanding Payments on  

Certified Amounts   : 0    

 

General Remarks on the Project 

The project was at pre-contract stage. Tender document was completed and sent to Zambia Public 

Procurement Authority for óno objectionô. The client had the funds for the project and the 

contractor was expected on site by end of July 2009. 

 

12.9.7 MINISTRY OF SCIENCE, TECHNOLOGY AND VOCATIONAL TRAINING 

PROJECTS 

 

Construction of Ukwimi trades Training Institute in Petauke ï Contract No. 64/2007 

Project Details 

Project name    : Construction of Ukwimi trades Training Institute   

Client     : Ministry of Science, Technology and Vocational  

      Training  

Contractorôs Name   : Profab (Z) Ltd   

Funding Agency   : GRZ   

Contract Period   : 21 Working Weeks 

Contract Commencement Date : 25/10/2007 

Contract Completion Date  : TBA 

Works Done    : All  works to the main building 

Remaining Works   : External works  

Contract Sum    : ZMK1, 012,293,192.18 

Amounts Certified to Date  : ZMK586, 561,220.73 

Payments made to Date  : ZMK586, 561,220.73 

Outstanding Payments on  

Certified Amounts   :  0   

 

General Remarks on the Project 

Liquidated damages had been applied due to non completion of the works on time.  

 

 

Construction of Ukwimi Trades Training Institute in Petauke ï Phase II ï Contract No. 

78/2008 

 

Project Details 

Project name    : Construction of Chipata Trades Training Institute  

      Phase II 

Client     : Ministry of Science, Technology and Vocational  

      Training  

Contractorôs Name   : Heros Construction Ltd   

Funding Agency   : GRZ   

Contract Period   : 26 Working Weeks 

Contract Commencement Date : 10/11/2008 

Contract Completion Date  : 13/05/2009 

Works Done    : Substructure and Super structure block works 

Remaining Works   : Roofing, electrical works, plumbing and finishes  

Contract Sum    : ZMK 2, 143,773,820.00 
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General Remarks on the Project 

Work was progressing well but behind schedule.  

 

Construction of Chipata Trades Training Institute and Associated External works ï Contract 

No. 36/2007 

 

Project Details 

Project name    : Construction of Chipata Trades Training Institute   

Client     : Ministry of Science, Technology and Vocational  

      Training  

Contractorôs Name   : Hua Chang Infrastructure Engineering Ltd   

Funding Agency   : GRZ   

Contract Period   : 40 Weeks 

Contract Commencement Date : 06/08/2007 

Contract Completion Date  : 12/10/2008 

Works Done    : All works completed 

Remaining Works   : Nil   

Contract Sum    : ZMK3, 405,996,606.61 

Amounts Certified to Date  : ZMK2, 041,351,209.03 

Payments made to Date  : ZMK2, 041,351,209.03 

 

General Remarks on the Project 

Work was satisfactorily completed and the practical completion certificate was issued. The project 

was under defect liability period. 

 

Construction of Chipata Trades Training Institute in Petauke ï Phase II ï Contract No. 

77/2008 

 

Project Details 

Project name    : Construction of Chipata Trades Training Institute  

      Phase II 

Client     : Ministry of Science, Technology and Vocational  

      Training  

Contractorôs Name   : Fair Face Enterprises Ltd   

Funding Agency   : GRZ   

Contract Period   : 26 Working Weeks 

Contract Commencement Date : 01/11/2009 

Contract Completion Date  : TBA 

Works Done    : Superstructure Block Works and Roofing 

Remaining Works   : Electrical Works, Plumbing and Finishes  

Contract Sum    : ZMK3, 563,179,772.00 

Amounts Certified to Date  : ZMK1, 565,605,602.91 

Payments made to Date  : ZMK591, 513,579.50 

Outstanding Payments on  

Certified Amounts   : ZMK974, 092,023.41     

 

General Remarks on the Project 

Work was progressing well but behind schedule.  



2009 2 nd  Quarter Report  Page 68  

 

 

Construction of Solwezi Trades Training Institute ï Contract No. 38/2007 

 

Project Details 

Project name    : Construction of Solwezi Trades Training Institute   

Client     : Ministry of Science, Technology and Vocational  

      Training  

Contractorôs Name   : Zaminliny Investment Limited   

Funding Agency   : GRZ   

Contract Period   : 52 Weeks 

Revised Contract Period  : 77 Weeks 

Contract Commencement Date : 17/08/2007 

Contract Completion Date  : 01/09/2008 

Revised Completion Date  : 17/12/2008 

2
nd

 Revised Completion Date  : 26/02/2009 

Works Done    : All works completed 

Remaining Works   : Defects identified at handover  

Contract Sum    : ZMK3, 424,680,897.00 

Amounts Certified to Date  : ZMK3, 025,750,703.11 

Payments made to Date  : ZMK3, 025,750,703.11 

Outstanding Payments on  

Certified Amounts   : 00     

 

General Remarks on the Project 

Works done were satisfactory. The project had reached practical completion with the defects 

liability period commencing on 4
th
 March 2009. 

 

Construction of Hostels at Solwezi Trades Training Institute ï Contract No. 79/2008 

 

Project Details 

Project name    : Construction of Hostels at Solwezi Trades Training  

      Institute      

Client     : Ministry of Science, Technology and Vocational  

      Training  

Contractorôs Name   : Zaminliny Investment Limited   

Funding Agency   : GRZ   

Contract Period   : 78 Weeks 

Contract Commencement Date : 19/11/2008 

Contract Completion Date  : 03/06/2010 

Works Done    : Site clearance, setting out bases and excavations 

Remaining Works   : Casting of Column bases and construction of the  

      Superstructure  

Contract Sum    : ZMK11, 861,510,890.00 

Amounts Certified to Date  : Nil  

 

General Remarks on the Project 

Works done were satisfactory. The contractor was on course. 

 

Construction of Mwinilunga Trades Training Institute ï Contract No. 80/2008 
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Project Details 

Project name    : Construction of Mwinilunga Trades Training Institute  

Client     : Ministry of Science, Technology and Vocational  

      Training  

Contractorôs Name   : Provident Investment Limited   

Funding Agency   : GRZ   

Contract Period   : 54 Weeks 

Contract Commencement Date : 19/11/2008 

Contract Completion Date  : 03/12/2009 

Works Done    : Site clearance, setting out and foundations 

Remaining Works   : Excavations and construction of the superstructures  

Contract Sum    : ZMK9, 482,622,478.00 

Amounts Certified to Date  : ZMK327, 073,817.99 

Payments made to Date  : 00 

Outstanding Payments on  

Certified Amounts   : 00     

 

General Remarks on the Project 

Works done were satisfactory. However, the contractor was still behind schedule. The site was 

cleared and the buildings were set out. The contractor was directed to supply adequate materials to 

site. 

 

Rehabilitation of the Dining Hall and Kitchen at Livingstone Institute of Business and 

Engineering Studies (LIBES) in Livingstone 

 

Project Details 

Project name    : Rehabilitation of the Dining Hall and Kitchen at  

      Livingstone Institute of Business and Engineering  

      Studies (LIBES) 

Client     : Ministry of Science, Technology and Vocational  

      Training  

Contractorôs Name   : Mace Construction Ltd 

Funding Agency   : GRZ,  Ministry of Science, Technology and  

      Vocational Training  

Contract Period   : 14 Weeks 

Contract Commencement Date : 19/03/2008 

Original Contract Completion Date : 26/07/2008 

Revised Contract Completion Date : 15/09/2008 

Works Done    : 95% works done  

Remaining Works   : Additional works and other works not included in the  

      original contract 

Contract Sum    : ZMK811, 891,500.00 

 

General Remarks on the Project 

The quality of works was satisfactory. The project had reached handover stage according to the 

original contract. However, there were still some outstanding works left out in the original works 

plus additional works which the client wants to add to bring the structure to a desired handover. 
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Proposed Renovations of Tissue Culture Laboratory and Construction of Seedlings Shade at 

NISIR in Kitwe ï Contract No. 58/2007 

 

Project Details 

Project name    : Proposed Renovations of Tissue Culture Laboratory 

      and construction of Seedlings Shade at NISIR in  

      Kitwe  

Client     : Ministry of Science, Technology and Vocational  

      Training  

Contractorôs Name   : AMC Limited   

Funding Agency   : GRZ   

Contract Period   : 10 Weeks 

Revised Completion Period  : 47 Weeks 

Contract Commencement Date : 18/10/2007 

Contract Completion Date  : 21/01/2008 

1
st
 Revised Completion Date  : 04/04/2008 

2
nd

 Revised Completion Date  : 17/09/2008 

Works Done    : Works in the Laboratory and the Seedlings Shade  

Remaining Works   : Nil   

Contract Sum    : ZMK851, 543,277.55 

Amounts Certified to Date  : ZMK611, 203,908.51 

Payments made to Date  : ZMK248, 339,111.00 

Outstanding Payments on  

Certified Amounts   : ZMK362, 864,797.51     

General Remarks on the Project 

The quality of works done was satisfactory. The project had reached practical completion and was 

in the defects liability period. 

 

Rehabilitation of Kabwe Trades Training Institute ï Workshops, Classrooms and New 

Administration Block  

 

Project Details 

Project name    : Rehabilitation of Kabwe Trades Training Institute -  

      Workshops, Classrooms and New Administration   

      Block  

Client     : Ministry of Science, Technology and Vocational  

      Training  

Contractorôs Name   : Zamiliny Investment Limited   

Funding Agency   : GRZ   

Contract Period   : 45 Weeks 

Contract Commencement Date : February 2008 

Contract Completion Date  : January 2009 

1
st
 Revised Completion Date  : May 2009 

Works Done    : New administration Block completed  

      3No. workshops completed 

      2No. toilets completed 

      3No. classrooms completed 

      Graduation stand ground laid to receive concrete slab  

Remaining Works   : 30%  
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Contract Sum    : ZMK1, 917,584,764.50 

 

General Remarks on the Project 

New administration Block, workshops, classrooms and toilets were completed and partially handed 

over to due to the high demand of use by the institute 

  

12.9.8 MINISTRY OF AGRICULTURE AND COOPERATIVES PROJECTS  

 

Proposed Genetic Laboratory at Seed Control and Certification Institute in Chilanga 

 

The project was at tendering stage. Closing and opening of tenders was scheduled for 15
th
 February 

2009. 

12.9.9 ZAMBIA INSTITUTE OF ADVANCED LEGAL EDUCATION (ZIALE) PROJECTS  

PROPOSED EXAMINATION HALL FOR ZIALE  

 

Proposed Examination Hall for Zambia Institute of Advanced Legal Education 

 

Project Details 

Project name    :  Construction of Examination Hall   

Client     :  ZIALE   

Contractorôs Name   :  JIZAN Construction Company Ltd   

Contract Period   :  16 Weeks 

Contract Commencement Date :  29/05/2009 

Contract Completion Date  :  Not yet fixed  

Works Done    :  Substructure concrete works 

Remaining Works   :  Superstructure and external works  

Contract Sum    :  ZMK1, 619,703,592.00 

Amounts Certified to Date  :  ZMK1, 226,809,550.87 

Payments made to Date  :  ZMK1, 226,809,550.87 

Outstanding Payments on  

Certified Amounts   :  Nil  

 

General Remarks on the Project 

The project was on schedule in accordance with the programme of works.  

 

ELECTORAL COMMISSUION OF ZAMBIA  

 

Construction of a Warehouse at Electoral Commission of Zambia Premises 

 

General Remarks on the project 

Bills for this project were being prepared by Quantity surveyors. 

 

MINISTRY OF FINANCE AND NATIONAL PLANNING  

 

Rehabilitation and Refurbishment of Training Rooms and Supporting Offices at Centralised 

Computer Systems Department 

 

General Remarks on the Project 
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The client requested for initial Bills of Quantities to incorporate more areas of the building which 

increased the scope of works. The client was notified of the new cost estimate whose response was 

being awaited. However the tender had been opened but no progress is being made because the 

client wishes to be included in the all process thus the delay. 

 

ZAMBIA COMPETITION COMMISSION  

 

Rehabilitation and Refurbishment of SEDB House for Zambia Competition Commission 

 

General Remarks on the Project 

The bills have been prepared by Quantity Survey Section, but the project was awaiting the avilabity 

of funds. 

 

13.0 GOVERNM ENT PRINTING  DEPARTMENT  

13.1 Introduction  

 

During the period under review, Mr. Venansio Lungu continued to act as Government Printer and 

was assisted by Ms. Irene Lungu as Acting Assistant Government Printer. Mr. Lector Chisala and 

Mr. Christopher Shamfwesa continued to act as Lithographic and Letter Press Superintendents 

respectively. 

 

13.2 Human Resources Section 

 

13.2.1 Vacation Leave 

The under listed Officers proceeded on vacation leave. 

 

              Name      Position      NO. of Days  Amount(K)    Remarks 

1. Rorretta Lukupa     Machine Operator       60      K2,000,000           Paid       

2. Lloyd Daka               Machine Operator       45      K2,000,000         Paid       

3. Theresa Zulu    Machine Operator       30      K2,000,000         Paid       

4. Alfred MwendafilumbaMachine Operator       40      K2,000,000         Paid       

5. Royce Chalwe Mwaba    Machine Operator      60     K2,000,000         Paid       

6. Caroline Mayumbelo       Machine Supervisor   38     K2,500,000         Paid       

7. Bernad Banda       Machine Operator      35     K2,000,000         Paid       

8. Stacey Chomba       Machine Operator      30     K2,000,000         Paid       

9. Martin kabasiya       Machine Operator      60     K2,000,000         Paid       

10. Sylvia Nalwamba      Machine Operator      35     K2,000,000         Paid       

11. Rasco Sitali       Machine Operator      40     K2,000,000         Paid       

12. Annicious Chabinga       Machine Operator      30     K2,000,000         Paid       

13. Mary Chilumbu       Machine Supervisor   30     K2,500,000         Paid       

14. Francis Sibalumbi       Machine Supervisor   30     K2,500,000         Paid       

15. Antony Kasongo      Machine Operator      90     K2,000,000         Paid       

16. Patrick Mulenga       Machine Operator      45     K2,000,000         Paid       

17. Levias Tembo       Machine Operator      30     K2,000,000         Paid       

18. Agnes Manza        Machine Operator      90     K2,000,000         Paid       

19. Tresford Mutapa       Type Setter                30     K2,000,000         Not Paid       

20. Angela Banda        Machine Operator      65     K2,000,000         Paid       

21. Alfred Kona        Machine Operator      40     K2,000,000         Paid       

22. Stanley Chinyama      Machine Operator       K2,000,000         Not Paid       
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The department produced the under listed Jobs as follows: - 

 

Description   Quantity       Total No. Jobs 

Bills       5,250                15 

Gazettes    30,000                30 

Statutory Instruments   25,660                28 

Acts     13,850                27 

Forms             297,530                67 

Cards     85,500                24 

Books     59,658              106 

Annual Reports    4,540                20   

Action Taken Reports        -        - 

Pads             189,638                12 

    711,638             329 

 

During the quarter under review four senior Officers attended an exhibition by Techo Print in Cairo 

Egypt. These are the Government Printer, the Acting. Assistant Government printer, Ag. Letter 

Press editor and both Acting Superintendants  

 

Conclusion 

 

The department continued to operate under difficult condition during the review period due to 

inadequate funding. Despite this the department struggled to finish the workloads. 
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14.0 OFFICE EQUIPMENT MAITENANCE SERVICES  

 

1.0. Introduction  

During the review period, the department was headed by Mr. Patrick Banda, Acting 

Controller of Office Equipment Maintenance Services. The department is mandated to 

provide technical/professional advice to government ministries on the type of Office 

Equipment to be procured.  The department is also required to enhance standardization and 

carry out service and repair works on all Office equipment as well as maintaining inventory 

of all government office equipment.  

The department has a total work force of 83, of which 43 are Technical staff, 17 support 

staff and 23 non-civil servants.  The department is divided into two regions namely 

Southern Region and Northern Region with Offices in all Provincial centres around the 

country. The department is currently headed by the Acting Controller, Mr. Patrick Banda. 

1.1. Overall Objectives 

The overall objectives of the Department include the following: 

1. Effectively managing government property to ensure accountability, serviceability 

  and prolonged life span. 

2. Maintain an inventory of all government equipment and manage the disposal of  

  government Office Equipment. 

3. To advise client departments on the type of equipment to procure in order to  

  promote standardization.  

 

2.0. Performance Reports By Provincial Offices  

The performance of the department is based on the nine (9) reports submitted by the 

operational stations divided into two Regions namely the Northern Region comprising of 

Ndola, Kasama, Solwezi and Mansa; and the Southern Region made up of Lusaka, 

Livingstone, Chipata, Mongu and Kabwe.  

2.1. Maintenance of Office Equipment 

During the period under review, the overall performance of the department in this area of 

activity was generally satisfactory although certain constraints were reported by the various 

stations around the country. The following are the returns from various stations:- 

SOUTHERN NO. NORTHERN NO. 

Lusaka 

Chipata 

Livingstone 

Mongu 

Kabwe 

  41 

  11 

  44 

 17 

  23 

Ndola 

Kasama 

Mansa 

Solwezi 

03 

47 

10 

10 
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2.2. Registration of Office Equipment 

During the quarter under review, the department registered 710 pieces of office equipment 

as reflected the following statistics below:  

INSTITUTION  NO. OF MACHINES  

Ministry of Justice 

Juvenile Justice Dept 

Cabinet Office 

Ministry of Finance and National Planning 

(IFMIS Programme) 

101 

71 

151 

387 

TOTAL  710 

 

2.3. Revenue Collection and Expenditure 

 

During the quarter under review, there continued to be a reduction in the amount of receipts 

received. Only a total of K15, 920,000.00 was received. This may be attributed to   

insufficient funding to most institutions during the quarter. Below are the details of the 

receipts: 

MONTH       RECEIPTS 

April     -        10,970,000.00 

May    -           2,750,000.00 

June    -                  2,200,000.00 

            K15,920,000.00 

2.4. Capital 

 

During the reviewed quarter, the department did not undertake much activity on Capital 

projects; this is because tenders were being awaited for the rehabilitation of Mongu 

Workshop. These were submitted and they are currently at the evaluation stage. 

 

3.0. Administrative Issues 

 

3.1. STAFFING LEVELS  

 

Staffing levels remained the same from the last quarter. The following are the vacant 

positions:   
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S/No Title  No. Of 

Vacancies 

Remarks 

1. Typists 1 Authority granted for Ndola 

2. Asst. Technician 5 Position in Solwezi, Kasama, Ndola and Lusaka 

3. Office Orderly  4 Position in Kasama, Chipata, Mongu and Lusaka 

4. Registry Clerk 3 Position for Lusaka, Mongu and Ndola 

5. Driver 1 Ndola 

 

The following was the establishment for Office Equipment as at 31
th
 March, 2009. 

 

POST NAME POSTS FILLED  VACANCIES  

 

Controller 

Assistant Controller 

Instructor 

Office Equipment Technician 

Assistant Office Equipment 

Technician 

 

SUPPORT STAFF 

Executive Officer 

Typists 

Registry Clerk 

Clerical Officer 

Telephone Operator 

Stores Officer 

 

C E S 

 

1 

2 

1 

11 

28 

 

 

 

1 

3 

9 

2 

1 

1 

 

 

1 

1 

0 

11 

23 

 

 

 

1 

2 

6 

2 

1 

1 

 

 

0 

1 

1 

0 

5 

 

 

 

0 

1 

3 

0 

0 

0 
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Office Orderlies 

Drivers 

General Worker 

Station Handyman 

Watchmen 

 

 

 

9 

4 

1 

1 

8 

 

 

5 

3 

1 

1 

8 

 

 

4 

1 

0 

0 

0 

 

4.0. Constraints 

 

As stated in the previous quarterly report, poor office accommodation for Provincial Offices 

and lack of Capital funds for purchase of tools and furniture remain a very big constraint for 

the department. Training of Technical staff also still remains a problem for the department. 

 

5.0. Recommendation 

 

1. It is hoped that during the coming financial year, funds will be made available for 

the purchase of furniture for all Provincial Offices. 

2. Funds for the rehabilitation of Workshops around the country should continue being 

made available. 

3. Consideration should be given to send more Technicians for training which will help 

keep them abreast with latest technologies. 

 

9.0 Conclusion 

 

 It is hoped that our foregoing recommendations will be taken into     consideration if the 

Department is to achieve its mandate. Some Provincial Offices did not perform very well 

because some Technicians were not able to work on certain machines such as Computers as 

they are not trained in computers. Therefore it is hoped that more funds will be made 

available for more officers to be sent for training.  
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15.0 PLANNING AND MONITORING DEPARTMENT  

 

15.1 Introduction  

 

During the last quarter, Ms. Bupe Kaonga continued to head the department as Director and was 

assisted by three Assistant Directors, Mr. Kelly Mweetwa Kapinga - Economic; Mr. Molynieslater 

Tungue Simbuwa ï Technical and Ms Yvonne Chulu ï Cabinet, Gender and Parliamentary 

Business.  

 

15.2 Attendance of Meetings 

During the period under review, the department attended the following meetings: - 

 

i. 6
th
 Zambia International Business Advisory Council 19

th
 to 21 May 2009 

ii.  4
th
 Session of Joint Permanent Commission of Cooperation 16

th
 to 18

th
 June 2009 

iii.  Legislative Committee meeting held on 9
th
 June 2009 at the Office the Vice President 

iv. New Chirundu Bilateral meeting with Zimbabwean Authorities on 25
th
 June 2009. 

 

 15.3 Technical Unit 

 

8.4 Field Inspections 

 

During the period under review, the department undertook four project inspections in Luapula, 

Northern, Copperbelt, North Western, Central, Western and Eastern Provinces. The officers that 

went on these missions comprised the following: - 

  

Mr. Mwanawina Mukumbi ï Data Entry Operator ï Central and Western Provinces 

Mr. Osward Chilufya- Computer Operator ï Southern and Luapula Province 

Ms. Exildah Njobvu ï Acting Programmer ï Central Province 

Mr. George Mweenda ï Statistical Officer ï Lusaka Province 

 

The following are the projects that were inspected: - 

 

8.4.1 Luapula Province 

 

8.4.2 Northern Province 

8.4.3 Central Province 

Roads 

¶ Mpula ï Masansa (D209/D208) Road 

¶ Old Mkushi Boma (D207) Road  

¶ Farmers Training Centre ï Nasanga Farm Block off D231 Road  in Serenje 

¶ Kabwe Boundary (D200) Road to D207 Road  

¶ Kabwe ï Ngabwe (D817) Road 

¶ Landless Corner ï Mumbwa (M20) Road 

¶ Mumbwa ï Lubungu (D181) Road 

¶ R134 Road in Chibombo 

¶ R135 Road in Chibombo 

 

 

 



2009 2 nd  Quarter Report  Page 79  

 

Buildings 

 

8.4.4 Western Province 

¶ Construction of Kaoma Trades Training Institute 

¶ Construction of Mongu Trades Training Institute 

¶ Construction of Auditor Generalôs Office in Mongu 

 

8.4.5 Copperbelt Province 

 

Buildings 

¶ Rehabilitation of Henry Makulu Lodge 

¶ Construction of Two (2No.) Theatre Classrooms at Ndola  General Hospitals 

¶ Renovations to Registry Offices at Ndola Subordinate Court 

¶ Construction of Fifty-Eight (58No.) 3-bedroomed houses at Main Masala Police Camp in 

Ndola 

¶ Construction of lecture theatre, administration block and student hostels at RRoan General 

Hospital in Luanshya 

¶ Construction of health post/clinic and One (1No.) 3-bedroomed house at Baluba in 

Luanshya 

¶ Construction of dining and kitchen and lecture theatre at Kitwe General Hospital 

¶ Construction of library and office block, student hostels and One (1No.) classroom block at 

Nchanga North General Hospital  

 

8.4.6 North Western Province 

Buildings 

¶ Construction of Provincial Forestry Office Block in Solwezi 

¶ Construction of Solwezi Lodge 

¶ Construction of Solwezi Trades Training Institute 

¶ Construction of Lumwana District Hospital 

¶ Construction of Mukinge Mission Hospital in Kasempa 

¶ Construction of Two (2No.) 2-bedroomed Staff Houses for Ministry of Agriculture and Co-

operatives  

 

8.4.7 Eastern Province 

Roads 

¶ Chipata Lundazi Road 

¶ Chipata Mwami ï Vubwi Chadiza Road 

¶ Katete ï Msoro Road 

¶ Nyimba ï Sinda Road 

¶ Mutenguleni ï Mwami Border Road 

¶ Chipata ï Luambe ï Chitungulu ï Lundazi Road 

¶ Lundazi- Chama Road 

¶ Lundazi ï Lusuntha Border Post Road 

¶ Lusaka ï Luangwa Road 

¶ Chipata District Roads 

¶ Lundazi District Roads 

¶ Chama District Roads 
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¶ Chipata ï Magwero Road 

 

Bridges 

¶ Ndonda Bridge 

¶ Nsanzu Bridge 

 

Buildings 

¶ Chipata Trades Training Institute 

¶ Ukwimi Trades Training Institute in Petauke 

¶ Chadiza Agricultural Centre 

¶ Chama Agricultural Centre 

¶ Chipata Agricultural Centre 

¶ Katete Agricultural Centre 

¶ Lundazi Agricultural Centre 

¶ Petauke Agricultural Centre 

¶ Nyimba Agricultural Centre 

Roads 

¶ Mtenguleni - Mwami Border Road 

¶ Msoro Road 

¶ Katete ï Chanida Road 

¶ Chipata - Lundazi Road 

¶ Chipata Township Roads 

¶ Minga Road 

¶ Petauke Ukwimi Road 

 

15.5.1 Cabinet Liaison Matters 

The unit coordinated a number of meetings that handled a number of incoming and outgoing 

cabinet memoranda. The following were the incoming Cabinet memoranda received during the 

period under review: 

¶ Cabinet Memorandum on the restructured farmer input support programme 

¶ Cabinet Memorandum on the Olympic youth development centre  

¶ Cabinet Memorandum on the trade licensing Act (Amendment) Bill, 2009 

¶ Cabinet Memorandum on the Amendment of National Museum Act CAP 174 0f 1966 

¶ Cabinet Memorandum on the Ratification of Basel Convention Ban Amendment 

¶ Cabinet Memorandum on the Ratification of Agreement of African Institute for 

Environmentally Sound Management of Hazardous and Other Wastes   


